
PART IV-REPRESENTATIONS AND INSTRUCTIONS
SECTION L - ATTACHMENT E

WORK BREAKDOWN STRUCTURE/COST DATA

DE-RP09-07SR22505

INSTRUCTIONS FOR SECTION L, ATTACHMENT E
The cost information provided in this Attachment is based on an analysis of recent historical costs for work 
performed and is being made available to assist in proposal preparation.  The information is presented in the 
prescribed WBS format.

Offerors are advised that this Attachment is in no way meant to limit the Offeror's technical innovation, 
technical approach, selection of tanks for waste removal and/or operational closure, or to constrain the 
proposed costs.  Offeror's selection of tanks for waste removal and/or operational closure shall be in 
compliance with the requirements in Section C - Statement of Work.   For instance, Tanks 1-3 contain salt 
waste material that may not be treatable in the contract timeframe with existing or planned 
procedures/processes.

The Offeror's proposal shall be prepared in accordance with the RFP instructions and in the format 
prescribed in Section L, including Attachments F and G.

The Offeror's proposal and supporting cost or pricing data shall not make reference to the information in 
Section L, Attachment E.

The following schedules are provided:

Attachment E.1 - Direct Cost by WBS, by FY:  This attachment provides an analysis of direct costs totals by WBS, 
by fiscal year.  This information does not include G&A or profit/fee.  The amounts are express in FY 2007 constant 
dollars.  The amounts under FY 2014 include work on the basic contract period (October 1, 2013 - June 30, 2014) 
as well as Option Period (July 1, 2014 - September 30, 2014).  Offerors are reminded that proposals shall 
separately identify work associated with the basic and option period (see Section L.5(f)1).

INFORMATION FOR SECTION L, ATTACHMENT E
The cost information provided in this Attachment is based on an analysis of recent historical costs for work performed 
and is being made available to assist in proposal preparation.  The information is presented in the prescribed WBS 
format.

The Offeror is advised that this Attachment is in no way meant to limit the Offeror's technical innovation, technical 
approach, selection of tanks for waste removal and/or operational closure, or to constrain the proposed costs.  
Offeror's selection of tanks for waste removal and/or operational closure shall be in compliance with the requirements 
in Section C - Statement of Work.   Note: The cost information provided for dispositioning salt waste from Tanks 1-3 
assumes a process is identified which meets the refinements and/or technology enhancements to DDA, ARP/MCU or 
SWPF as defined in Section L.4(a).

The Offeror's proposal shall be prepared in accordance with the RFP instructions and in the format prescribed in 
Section L, including Attachments F and G.

The Offeror's proposal and supporting cost or pricing data shall not make reference to the information in Section L, 
Attachment E.

The following schedules are provided:

Attachment E.1 - Direct Cost by WBS, by FY:  This attachment provides an analysis of direct costs totals by WBS, 
by fiscal year.  This information does not include G&A or profit/fee.  The amounts are express in FY 2007 constant 
dollars.  The amounts under FY 2014 include work on the basic contract period (October 1, 2013 - June 30, 2014) as 
well as Option Period (July 1, 2014 - September 30, 2014).  Offerors are reminded that proposals shall separately 
identify work associated with the basic and option period (see Section L.5(f)1).
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Attachment E.2 - Direct Cost by WBS, by Element:  This attachment identifies the direct cost elements (labor, 
materials, equipment, subcontracts, allowances) that comprise the total direct cost.  The individual elements are 
discussed further in the following attachments.

Attachment E.3 - Labor Hours by WBS, by FY:  This schedule provides an analysis of labor hours by WBS, by FY 
using the labor categories identified in the cost section of the acquisition website.  The labor total shown on 
Attachment E.2 represents the labor hours, multiplied by the labor rate provided on the website.  Fringe benefits are 
applied to other than non-exempt personnel and the totals contain some rounding.  Offerors are reminded that the 
attachment represents one analysis of labor hours and that they shall independently prepare an estimate of labor 
consistent with the instructions in Section L.5.

Attachment E.4 - Other Direct Costs by WBS:  This schedule provides an analysis of the non-labor direct costs by 
WBS.  Details are provided for those lines from Attachment E.2 that have costs other than labor and unspecified 
materials.  The amounts identified for unspecified materials represent five percent (5%) of the labor total and 
accounts for materials and supplies not separately identified in Attachment E.4.  Equipment/Subcontract/ 
Allowances are identified for purposes of this analysis only and are not intended to suggest a recommended manner 
of completion or classification of costs.  Offerors are reminded that the attachment represents one analysis of direct 
costs and that they are not bound by the amount and/or classification of costs.  Offerors shall independently prepare 
an estimate of other direct costs consistent with the instructions in Section L.5.  

 

Attachment E.2 - Direct Cost by WBS, by Element:  This attachment identifies the direct cost elements (labor, 
materials, equipment, subcontracts, allowances) that comprise the total direct cost.  The individual elements are 
discussed further in the following attachments.

Attachment E.3 - Labor Hours by WBS, by FY:  This schedule provides an analysis of labor hours by WBS, by FY 
using the labor categories identified in the cost section of the acquisition website.  The labor total shown on 
Attachment E.2 represents the labor hours, multiplied by the labor rate provided on the DOE-SR Acquisition website 
for the Liquid Waste Contract RFP.  Fringe benefits are applied to all labor rates other than non-exempt personnel , 
and the labor totals are rounded off to the nearest dollar.  Offerors are reminded that the attachment represents one 
analysis of labor hours and that they shall independently prepare an estimate of labor consistent with the 
instructions in Section L.5.

Attachment E.4 - Other Direct Costs by WBS:  This schedule provides an analysis of the non-labor direct costs by 
WBS.  Details are provided for those WBS and/or Elements from Attachment E.2 that have costs other than labor 
and unspecified materials.  The amounts identified for unspecified materials represent five percent (5%) of the labor 
total and accounts for materials and supplies not separately identified in Attachment E.4.  Equipment/Subcontract/ 
Allowances are identified for purposes of this analysis only and are not intended to suggest a recommended manner 
of completion or classification of costs.  Offerors are reminded that the attachment represents one analysis of direct 
costs and that they are not bound by the amount and/or classification of costs.  Offerors shall independently prepare 
an estimate of other direct costs consistent with the instructions in Section L.5.  
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WBS Description FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.01 Waste Removal (WR) - F Tank Farm        16,631,972          6,401,909          8,111,118          5,454,900          9,036,145          7,050,967          7,489,848             692,479 
1.01.01.01.03 WR - F Tank Farm - Operations (Total of All Tanks)        16,631,972          6,401,909          8,111,118          5,454,900          9,036,145          7,050,967          7,489,848             692,479 
1.01.01.01.03.01 Tank 1          1,367,087          3,214,806 
1.01.01.01.03.02 Tank 2          5,222,873          3,730,237             692,479 
1.01.01.01.03.03 Tank 3          4,487,562 4,762,421                  3,813,272          1,953,643 
1.01.01.01.03.04 Tank 4          3,582,563             692,479 
1.01.01.01.03.05 Tank 5          6,587,421             692,479 
1.01.01.01.03.06 Tank 6          3,340,070             692,479 
1.01.01.01.03.07 Tank 7               49,429          3,582,563             692,479 
1.01.01.01.03.08 Tank 8          2,931,077             692,479 
1.01.01.01.03.18 Tank 18          6,704,481             692,479 
1.01.01.01.03.19 Tank 19            692,479 
1.01.01.02 Waste Removal (WR) - H Tank Farm             604,563          7,278,041          5,673,695        11,357,307        11,758,781        10,515,132        10,456,288          8,999,509       10,663,900 
1.01.01.02.03 WR - H Tank Farm - Operations (Total of All Tanks)             604,563          7,278,041          5,673,695        11,357,307        11,758,781        10,515,132        10,456,288          8,999,509       10,663,900 
1.01.01.02.03.09 Tank 9             583,208             783,276            577,860 
1.01.01.02.03.10 Tank 10             272,761 
1.01.01.02.03.12 Tank 12          1,817,441          4,821,791          2,057,278          1,953,643 
1.01.01.02.03.13 Tank 13          2,062,165          1,060,236         2,522,327 
1.01.01.02.03.16 Tank 16          1,111,320             692,479 
1.01.01.02.03.21 Tank 21            295,175 
1.01.01.02.03.23 Tank 23             120,210          1,006,983          1,777,783             173,904 
1.01.01.02.03.24 Tank 24             120,210             173,904             299,666 
1.01.01.02.03.35 Tank 35             173,904             299,666 
1.01.01.02.03.39 Tank 39            299,834 
1.01.01.02.03.41 Tank 41          2,898,361          4,987,562          4,487,562          4,487,562             494,288             593,145             593,145            444,859 
1.01.01.02.03.42 Tank 42          4,833,564          2,940,223          2,770,223         3,536,377 
1.01.01.02.03.48 Tank 48          1,600,693               78,206             298,926             513,467             512,679            520,554 
1.01.01.02.03.49 Tank 49             593,145             178,789             899,828             593,439             593,439             596,589             593,439            449,584 
1.01.01.02.03.50 Tank 50            604,563            617,355            507,344            607,598         1,443,164         2,676,683         2,686,511         2,017,331 
1.01.02.01 Tank & Associated Facilities Closure - F Tank Farm          2,876,679          3,349,829        25,454,828        11,531,794          5,318,454          3,067,398          2,538,540          8,747,432         6,334,010 
1.01.02.01.01 Tank Closure - F Tank Farm -Planning & Oversight             690,762             941,984          2,150,373          2,008,686             159,125             719,334 
1.01.02.01.02 Tank Closure - F Tank Farm - Engineering          1,584,170          2,070,870          5,094,193          4,959,590             579,827          1,977,624 
1.01.02.01.03 Tank Closure - F Tank Farm - Operations (All Tanks)             601,747             336,974        18,210,263          4,563,519          4,579,502             370,440          2,538,540          8,747,432         6,334,010 
1.01.02.01.03.01 Tank 1               46,087             185,220          1,804,791         2,712,642 
1.01.02.01.03.02 Tank 2               30,878             185,220               14,895          4,502,537 
1.01.02.01.03.03 Tank 3               46,087             185,220          2,107,118          2,410,314 
1.01.02.01.03.04 Tank 4             231,307               14,895          4,502,537 
1.01.02.01.03.05 Tank 5               14,895          4,502,537 
1.01.02.01.03.06 Tank 6             185,220               14,895          4,502,537 
1.01.02.01.03.07 Tank 7             231,307               29,791         3,621,368 
1.01.02.01.03.08 Tank 8               46,087             185,220               14,895          4,502,537 
1.01.02.01.03.18 Tank 18             185,220               14,895          4,502,537 
1.01.02.01.03.19 Tank 19            231,307              14,895         4,502,537 
1.01.02.02 Tank & Associated Facilities Closure - H Tank Farm             185,360          1,296,981          3,432,577          2,048,649        10,973,259          7,014,967          7,057,040          9,578,361            518,207 
1.01.02.02.01 Tank Closure - H Tank Farm -Planning & Oversight               46,087             644,676          1,197,255             594,540          3,418,782          2,127,796          1,756,919          1,438,668 
1.01.02.02.02 Tank Closure - H Tank Farm - Engineering               93,186             652,305          2,050,102          1,439,213          7,542,955          4,887,171          5,114,901          3,955,247 
1.01.02.02.03 Tank Closure - H Tank Farm - Operations (All Tanks)               46,087             185,220               14,895               11,522             185,220          4,184,446            518,207 
1.01.02.02.03.12 Tank 12               11,522             185,220          4,184,446            332,987 
1.01.02.02.03.13 Tank 13            185,220 
1.01.02.02.03.16 Tank 16              46,087            185,220              14,895 
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WBS Description FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.01 Defense Waste Processing Facility (DWPF)        41,578,777        29,636,310        29,636,310        58,486,310        29,636,310        29,636,310        29,636,310        58,486,310       22,539,045 
1.02.01.01 DWPF - Planning & Oversight             125,883             503,534             503,534             503,534             503,534             503,534             503,534             503,534            377,650 
1.02.01.02 DWPF - Engineering             680,542          1,282,166          1,282,166          1,282,166          1,282,166          1,282,166          1,282,166          1,282,166         1,081,625 
1.02.01.03 DWPF- Operations(Excluding Plutonium Disposition)          4,043,652        13,828,857        13,828,857        13,828,857        13,828,857        13,828,857        13,828,857        13,828,857       10,563,455 
1.02.01.04 DWPF - Surveillance and Maintenance          6,336,188        13,251,704        13,251,704        13,251,704        13,251,704        13,251,704        13,251,704        13,251,704         9,938,778 
1.02.01.05 DWPF - Upgrades & Modifications       30,392,512            770,049            770,049       29,620,049             770,049            770,049            770,049       29,620,049            577,537 
1.02.03 ARP/MCU         2,171,970         5,564,054         5,564,054         5,564,054          3,431,429 
1.02.04 Saltstone Processing Facility (SPF)          4,861,710        21,283,897        18,633,897        10,437,897          5,687,897          5,687,897          5,687,897          5,687,897         4,352,549 
1.02.04.01.01 SPF - Planning & Oversight             155,119             620,474             620,474             620,474             620,474             620,474             620,474             620,474            465,356 
1.02.04.01.02 SPF - Engineering               74,337             304,403             304,403             304,403             304,403             304,403             304,403             304,403            228,303 
1.02.04.01.03 SPF - Operations             460,056          2,458,223          2,458,223          2,458,223          4,106,223          4,106,223          4,106,223          4,106,223         3,167,593 
1.02.04.01.04 SPF - Surveillance and Maintenance             164,199             656,796             656,796             656,796             656,796             656,796             656,796             656,796            491,297 
1.02.04.01.05 SPF - Upgrade/Modify         4,008,000       17,244,000       14,594,000         6,398,000 
1.02.04.02 Saltstone Disposal Facility         7,051,364       38,360,454       38,360,454       25,860,454        38,360,454       38,360,454       38,360,454       38,360,454       25,645,341 
1.02.05 Effluent Treatment Facility (EFT)          1,686,265          6,092,422          6,092,422          6,045,676          7,341,158          6,021,383          6,021,383          5,998,930         4,557,544 
1.02.05.01 EFT -  Planning & Oversight               75,092             298,868             298,868             298,868             298,868             298,868             298,868             298,868            224,276 
1.02.05.02 EFT - Engineering             228,536             914,143             914,143             914,143             914,143             914,143             914,143             914,143            685,607 
1.02.05.03 EFT - Operations          1,132,987          3,871,946          3,871,946          3,871,946          5,167,428          3,871,946          3,871,946          3,871,946         2,958,960 
1.02.05.04 EFT - Surveillance and Maintenance             199,692             808,014             808,014             761,268             761,268             736,975             736,975             714,522            539,016 
1.02.05.05 EFT - Upgrade/Modify              49,959            199,452            199,452            199,452             199,452            199,452            199,452            199,452            149,685 
1.03.01.01 F Tank Farm Operations          5,161,272        42,888,141        45,588,015        45,882,855        24,502,069        20,535,352        24,725,670        25,249,857       18,937,626 
1.03.01.01.01 F Tank Farm Operations - Planning & Oversight          1,000,379          4,221,997          4,859,725          4,964,557          4,859,725          4,016,169          4,975,518          5,104,374         3,828,281 
1.03.01.01.02 F Tank Farm Operations - Engineering             987,155          4,004,373          4,377,837          4,377,837          4,377,837          3,948,558          4,446,510          4,570,998         3,428,264 
1.03.01.01.03.01 F Tank Farm Operations - Waste Receipt          1,124,256          4,962,132          5,662,077          5,852,085          5,777,024          4,695,998          5,824,922          5,905,757         4,429,390 
1.03.01.01.03.02 F Tank Farm Opns - Waste Concentration & Storage             350,368          1,401,473          1,609,335          1,609,335          1,609,335          1,297,542          1,522,726          1,522,726         1,142,020 
1.03.01.01.04 F Tank Farm Opns - Surveillance and Maintenance          1,556,883          6,851,094          7,631,969          7,631,969          7,547,285          6,246,221          7,625,131          7,815,139         5,861,524 
1.03.01.01.05 F Tank Farm Operations - Upgrade/Modify            142,232       21,447,072       21,447,072       21,447,072             330,864            330,864            330,864            330,864            248,148 
1.03.01.02 H Tank Farm Operations        15,301,134        67,933,934        73,681,935        74,130,460        68,159,806        44,288,592        54,688,605        55,241,757       41,431,673 
1.03.01.02.01 H Tank Farm Operations - Planning & Oversight          1,391,961          6,227,270          7,077,311          7,077,311          7,021,496          5,822,343          7,764,492          7,954,500         5,965,889 
1.03.01.02.02 H Tank Farm Operations - Engineering          2,168,624          9,265,823        10,226,783        10,351,271        10,261,727          8,579,555        10,571,363        10,695,851         8,021,889 
1.03.01.02.03.01 H Tank Farm Operations - Waste Receipt          2,566,653        10,641,602        12,485,117        12,560,178        12,410,055          9,561,860        13,284,843        13,365,678       10,024,313 
1.03.01.02.03.02 H Tank Farm Opns - Waste Concentration & Storage             712,574          3,098,482          3,450,693          3,450,693          3,369,857          2,642,340          3,317,892          3,317,892         2,488,481 
1.03.01.02.03.04 H Tank Farm Opns - Sludge Waste Feed Preparation          1,672,074 
1.03.01.02.04 H Tank Farm Opns - Surveillance and Maintenance          4,030,368        17,469,630        19,210,906        19,459,882        19,173,109        15,520,123        19,259,718        19,417,539       14,563,379 
1.03.01.02.05 H Tank Farm Operations - Upgrade/Modify         4,430,954       21,231,127       21,231,127       21,231,127        15,923,562            490,296            490,296            490,296            367,722 
1.03.02 Glass Waste Storage Facilities            247,218            988,873            988,873            988,873             988,873            988,873            988,873            988,873            741,655 
1.03.04 SWPF  Interface and Coordination            222,787            892,164            892,164            892,164             892,164 
2.01 Waste Determinations             497,679          1,990,716          1,990,716          1,990,716          1,990,716          1,990,716          1,990,716          1,990,716         1,523,037 
2.02 Environ, Safety, & Health and Assurance Services          5,402,109        21,588,526        21,588,526        21,588,526        21,588,526        21,588,526        21,588,526        21,588,526       16,191,395 
2.03 Development & Maint of Safety Documentation          2,435,199          9,740,795          9,740,795          9,740,795          9,740,795          9,740,795          9,740,795          9,740,795         7,305,597 
2.04.01 Engineering Services          1,191,261          4,765,043          4,765,043          4,765,043          4,765,043          4,765,043          4,765,043          4,765,043         3,573,782 
2.04.02 Design and Construction Services        10,586,596        42,396,834        42,396,834        42,396,834        42,396,834        42,396,834        41,907,916        42,396,834       31,761,332 
2.05 Operations Support (Not including utilities)          4,649,538        12,959,167        12,959,167        12,959,167        12,959,167        12,959,167        12,959,167        12,959,167       13,541,899 
2.05.01 Utilities          4,732,500        18,930,000        18,930,000        18,930,000        18,930,000        18,930,000        18,930,000        18,930,000       18,930,000 
2.06 Planning, Administrative & Business Services          8,642,901        34,575,467        34,575,467        34,575,467        34,575,467        34,575,467        34,575,467        34,575,467       25,928,702 
2.07 Analytical Laboratory Support         5,342,138       21,368,550       22,272,776       22,272,776        22,270,219       22,272,776       22,272,776       22,272,776       16,704,582 
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Description Labor
Unspecified 

Materials
Specified 
Materials Equipment Subcontract Allowance Total Direct Cost

08.1.01.01.01.03 Waste Removal - F Tank Farm Opns  13,812,593 690,630 1,985,000 143,750 0 0 16,631,972
08.1.01.01.01.03.05 Tank 5  5,630,877 281,544 675,000 0 0 0 6,587,421
08.1.01.01.01.03.06 Tank 6  2,903,639 145,182 262,500 28,750 0 0 3,340,070
08.1.01.01.01.03.18 Tank 18  5,278,077 263,904 1,047,500 115,000 0 0 6,704,481

09.1.01.01.01.03 Waste Removal - F Tank Farm Opns  5,064,913 253,246 968,750 115,000 0 0 6,401,909
09.1.01.01.01.03.04 Tank 4  2,379,822 118,991 968,750 115,000 0 0 3,582,563
09.1.01.01.01.03.05 Tank 5  659,504 32,975 0 0 0 0 692,479
09.1.01.01.01.03.06 Tank 6  659,504 32,975 0 0 0 0 692,479
09.1.01.01.01.03.07 Tank 7  47,075 2,354 0 0 0 0 49,429
09.1.01.01.01.03.18 Tank 18  659,504 32,975 0 0 0 0 692,479
09.1.01.01.01.03.19 Tank 19  659,504 32,975 0 0 0 0 692,479

10.1.01.01.01.03 Waste Removal - F Tank Farm Opns  5,483,208 274,160 2,238,750 115,000 0 0 8,111,118
10.1.01.01.01.03.03 Tank 3  3,064,345 153,217 1,270,000 0 0 0 4,487,562
10.1.01.01.01.03.04 Tank 4  659,504 32,975 0 0 0 0 692,479
10.1.01.01.01.03.08 Tank 8  1,759,359 87,968 968,750 115,000 0 0 2,931,077

11.1.01.01.01.03 Waste Removal - F Tank Farm Opns  4,147,524 207,376 1,100,000 0 0 0 5,454,900
11.1.01.01.01.03.03 Tank 3  3,488,020 174,401 1,100,000 0 0 0 4,762,421
11.1.01.01.01.03.08 Tank 8  659,504 32,975 0 0 0 0 692,479

 12.1.01.01.01.03 Waste Removal - F Tank Farm Opns  6,104,805 305,240 2,462,800 163,300 0 0 9,036,145
 12.1.01.01.01.03.02 Tank 2  3,668,355 183,418 1,294,050 77,050 0 0 5,222,873
 12.1.01.01.01.03.03 Tank 3  2,436,449 121,822 1,168,750 86,250 0 0 3,813,272

13.1.01.01.01.03 Waste Removal - F Tank Farm Opns  5,211,492 260,575 1,425,950 152,950 0 0 7,050,967
 13.1.01.01.01.03.01 Tank 1  903,178 45,159 303,750 115,000 0 0 1,367,087
 13.1.01.01.01.03.02 Tank 2  2,769,131 138,457 784,700 37,950 0 0 3,730,237
 13.1.01.01.01.03.03 Tank 3  1,539,184 76,959 337,500 0 0 0 1,953,643

14.1.01.01.01.03 Waste Removal - F Tank Farm Opns  5,458,189 272,909 1,643,750 115,000 0 0 7,489,848
 14.1.01.01.01.03.01 Tank 1  2,418,863 120,943 675,000 0 0 0 3,214,806
 14.1.01.01.01.03.02 Tank 2  659,504 32,975 0 0 0 0 692,479
 14.1.01.01.01.03.07 Tank 7  2,379,822 118,991 968,750 115,000 0 0 3,582,563

15.1.01.01.01.03 Waste Removal - F Tank Farm Opns  659,504 32,975 0 0 0 0 692,479
 15.1.01.01.01.03.07 Tank 7  659,504 32,975 0 0 0 0 692,479

 08.1.01.01.02.03 Waste Removal - H Tank Farm Opns 566,250 28,313 10,000 0 0 0 604,563
 08.1.01.01.02.03.50 Tank 50  566,250 28,313 10,000 0 0 0 604,563
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09.1.01.01.02.03 Waste Removal - H Tank Farm Opns 5,192,896 259,645 1,643,000 182,500 0 0 7,278,041
 09.1.01.01.02.03.12 Tank 12  1,311,372 65,569 258,000 182,500 0 0 1,817,441
 09.1.01.01.02.03.16 Tank 16  1,058,400 52,920 0 0 0 0 1,111,320
 09.1.01.01.02.03.23 Tank 23  104,962 5,248 10,000 0 0 0 120,210
 09.1.01.01.02.03.24 Tank 24  104,962 5,248 10,000 0 0 0 120,210
 09.1.01.01.02.03.41 Tank 41  1,469,868 73,493 1,355,000 0 0 0 2,898,361
 09.1.01.01.02.03.49 Tank 49  564,900 28,245 0 0 0 0 593,145
 09.1.01.01.02.03.50 Tank 50  578,433 28,922 10,000 0 0 0 617,355

10.1.01.01.02.03 Waste Removal - H Tank Farm Opns 3,708,281 185,414 1,780,000 0 0 0 5,673,695
 10.1.01.01.02.03.41 Tank 41  3,064,345 153,217 1,770,000 0 0 0 4,987,562
 10.1.01.01.02.03.49 Tank 49  170,275 8,514 0 0 0 0 178,789
 10.1.01.01.02.03.50 Tank 50  473,661 23,683 10,000 0 0 0 507,344

 11.1.01.01.02.03 Waste Removal - H Tank Farm Opns 8,378,388 418,919 2,560,000 0 0 0 11,357,307
 11.1.01.01.02.03.13 Tank 13  1,478,252 73,913 510,000 0 0 0 2,062,165
 11.1.01.01.02.03.16 Tank 16  659,504 32,975 0 0 0 0 692,479
 11.1.01.01.02.03.23 Tank 23  473,317 23,666 510,000 0 0 0 1,006,983
 11.1.01.01.02.03.41 Tank 41  3,064,345 153,217 1,270,000 0 0 0 4,487,562
 11.1.01.01.02.03.48 Tank 48  1,276,850 63,843 260,000 0 0 0 1,600,693
 11.1.01.01.02.03.49 Tank 49  856,979 42,849 0 0 0 0 899,828
 11.1.01.01.02.03.50 Tank 50  569,141 28,457 10,000 0 0 0 607,598

 12.1.01.01.02.03 Waste Removal - H Tank Farm Opns 8,215,506 410,775 3,132,500 0 0 0 11,758,781
 12.1.01.01.02.03.12 Tank 12  3,313,611 165,681 1,342,500 0 0 0 4,821,791
 12.1.01.01.02.03.23 Tank 23  1,207,412 60,371 510,000 0 0 0 1,777,783
 12.1.01.01.02.03.41 Tank 41  3,064,345 153,217 1,270,000 0 0 0 4,487,562
 12.1.01.01.02.03.48 Tank 48  64,958 3,248 10,000 0 0 0 78,206
 12.1.01.01.02.03.49 Tank 49  565,180 28,259 0 0 0 0 593,439

13.1.01.01.02.03 Waste Removal - H Tank Farm Opns 7,981,078 399,054 2,048,750 86,250 0 0 10,515,132
 13.1.01.01.02.03.10 Tank 10  250,249 12,512 10,000 0 0 0 272,761
 13.1.01.01.02.03.12 Tank 12  1,345,027 67,251 558,750 86,250 0 0 2,057,278
 13.1.01.01.02.03.23 Tank 23  156,099 7,805 10,000 0 0 0 173,904
 13.1.01.01.02.03.24 Tank 24  156,099 7,805 10,000 0 0 0 173,904
 13.1.01.01.02.03.35 Tank 35  156,099 7,805 10,000 0 0 0 173,904
 13.1.01.01.02.03.41 Tank 41  470,750 23,538 0 0 0 0 494,288
 13.1.01.01.02.03.42 Tank 42  3,393,870 169,694 1,270,000 0 0 0 4,833,564
 13.1.01.01.02.03.48 Tank 48  122,787 6,139 170,000 0 0 0 298,926
 13.1.01.01.02.03.49 Tank 49  565,180 28,259 0 0 0 0 593,439
 13.1.01.01.02.03.50 Tank 50  1,364,918 68,246 10,000 0 0 0 1,443,164
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 14.1.01.01.02.03 Waste Removal - H Tank Farm Opns 8,132,180 406,609 1,917,500 0 0 0 10,456,288
 14.1.01.01.02.03.09 Tank 9  545,912 27,296 10,000 0 0 0 583,208
 14.1.01.01.02.03.12 Tank 12  1,539,184 76,959 337,500 0 0 0 1,953,643
 14.1.01.01.02.03.24 Tank 24  275,872 13,794 10,000 0 0 0 299,666
 14.1.01.01.02.03.35 Tank 35  275,872 13,794 10,000 0 0 0 299,666
 14.1.01.01.02.03.41 Tank 41  564,900 28,245 0 0 0 0 593,145
 14.1.01.01.02.03.42 Tank 42  1,590,689 79,534 1,270,000 0 0 0 2,940,223
 14.1.01.01.02.03.48 Tank 48  231,873 11,594 270,000 0 0 0 513,467
 14.1.01.01.02.03.49 Tank 49  568,180 28,409 0 0 0 0 596,589
 14.1.01.01.02.03.50 Tank 50  2,539,698 126,985 10,000 0 0 0 2,676,683

 15.1.01.01.02.03 Waste Removal - H Tank Farm Opns 6,857,866 342,893 1,683,750 115,000 0 0 8,999,509
 15.1.01.01.02.03.09 Tank 9  736,453 36,823 10,000 0 0 0 783,276
 15.1.01.01.02.03.13 Tank 13  620,463 31,023 293,750 115,000 0 0 1,060,236
 15.1.01.01.02.03.41 Tank 41  564,900 28,245 0 0 0 0 593,145
 15.1.01.01.02.03.42 Tank 42  1,590,689 79,534 1,100,000 0 0 0 2,770,223
 15.1.01.01.02.03.48 Tank 48  231,123 11,556 270,000 0 0 0 512,679
 15.1.01.01.02.03.49 Tank 49  565,180 28,259 0 0 0 0 593,439
 15.1.01.01.02.03.50 Tank 50  2,549,058 127,453 10,000 0 0 0 2,686,511

16.1.01.01.02.03 Waste Removal - H Tank Farm Opns 8,008,476 400,424 2,255,000 0 0 0 10,663,900
 16.1.01.01.02.03.09 Tank 9  540,819 27,041 10,000 0 0 0 577,860
 16.1.01.01.02.03.13 Tank 13  1,759,359 87,968 675,000 0 0 0 2,522,327
 16.1.01.01.02.03.21 Tank 21  271,595 13,580 10,000 0 0 0 295,175
 16.1.01.01.02.03.39 Tank 39  276,032 13,802 10,000 0 0 0 299,834
 16.1.01.01.02.03.41 Tank 41  423,675 21,184 0 0 0 0 444,859
 16.1.01.01.02.03.42 Tank 42  2,158,454 107,923 1,270,000 0 0 0 3,536,377
 16.1.01.01.02.03.48 Tank 48  238,623 11,931 270,000 0 0 0 520,554
 16.1.01.01.02.03.49 Tank 49  428,175 21,409 0 0 0 0 449,584
 16.1.01.01.02.03.50 Tank 50  1,911,744 95,587 10,000 0 0 0 2,017,331

 08.1.01.02.01 Tank & Assoc Fac Closure - F Tank Farm  2,739,694 136,985 0 0 0 0 2,876,679
 08.1.01.02.01.01 Planning & Oversight  657,869 32,893 0 0 0 0 690,762
 08.1.01.02.01.02 Engineering  1,508,733 75,437 0 0 0 0 1,584,170
 08.1.01.02.01.03 Operations (All Tanks)  573,092 28,655 0 0 0 0 601,747
 08.1.01.02.01.03.06 Tank 6  176,400 8,820 0 0 0 0 185,220
 08.1.01.02.01.03.18 Tank 18  176,400 8,820 0 0 0 0 185,220
 08.1.01.02.01.03.19 Tank 19  220,292 11,015 0 0 0 0 231,307
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 09.1.01.02.01 Tank & Assoc Fac Closure - F Tank Farm  3,190,313 159,516 0 0 0 0 3,349,829
 09.1.01.02.01.01 Planning & Oversight  897,128 44,856 0 0 0 0 941,984
 09.1.01.02.01.02 Engineering  1,972,257 98,613 0 0 0 0 2,070,870
 09.1.01.02.01.03 Operations (All Tanks)  320,928 16,046 0 0 0 0 336,974
 09.1.01.02.01.03.04 Tank 4  220,292 11,015 0 0 0 0 231,307
 09.1.01.02.01.03.05 Tank 5  14,186 709 0 0 0 0 14,895
 09.1.01.02.01.03.06 Tank 6  14,186 709 0 0 0 0 14,895
 09.1.01.02.01.03.08 Tank 8  43,892 2,195 0 0 0 0 46,087
 09.1.01.02.01.03.18 Tank 18  14,186 709 0 0 0 0 14,895
 09.1.01.02.01.03.19 Tank 19  14,186 709 0 0 0 0 14,895

10.1.01.02.01 Tank & Assoc Fac Closure - F Tank Farm  10,718,884 535,944 0 0 14,200,000 0 25,454,828
 10.1.01.02.01.01 Planning & Oversight  2,047,974 102,399 0 0 0 0 2,150,373
 10.1.01.02.01.02 Engineering  4,851,612 242,581 0 0 0 0 5,094,193
 10.1.01.02.01.03 Operations (All Tanks)  3,819,298 190,965 0 0 14,200,000 0 18,210,263
 10.1.01.02.01.03.04 Tank 4  14,186 709 0 0 0 0 14,895
 10.1.01.02.01.03.05 Tank 5  907,178 45,359 0 0 3,550,000 0 4,502,537
 10.1.01.02.01.03.06 Tank 6  907,178 45,359 0 0 3,550,000 0 4,502,537
 10.1.01.02.01.03.08 Tank 8  176,400 8,820 0 0 0 0 185,220
 10.1.01.02.01.03.18 Tank 18  907,178 45,359 0 0 3,550,000 0 4,502,537
 10.1.01.02.01.03.19 Tank 19  907,178 45,359 0 0 3,550,000 0 4,502,537

11.1.01.02.01 Tank & Assoc Fac Closure - F Tank Farm  7,601,709 380,085 0 0 3,550,000 0 11,531,794
 11.1.01.02.01.01 Planning & Oversight  1,913,034 95,652 0 0 0 0 2,008,686
 11.1.01.02.01.02 Engineering  4,723,419 236,171 0 0 0 0 4,959,590
 11.1.01.02.01.03 Operations (All Tanks)  965,256 48,263 0 0 3,550,000 0 4,563,519
 11.1.01.02.01.03.03 Tank 3  43,892 2,195 0 0 0 0 46,087
 11.1.01.02.01.03.04 Tank 4  907,178 45,359 0 0 3,550,000 0 4,502,537
 11.1.01.02.01.03.08 Tank 8  14,186 709 0 0 0 0 14,895

 12.1.01.02.01 Tank & Assoc Fac Closure - F Tank Farm  1,684,242 84,212 0 0 3,550,000 0 5,318,454
 12.1.01.02.01.01 Planning & Oversight  151,548 7,577 0 0 0 0 159,125
 12.1.01.02.01.02 Engineering  552,216 27,611 0 0 0 0 579,827
 12.1.01.02.01.03 Operations  (All Tanks) 980,478 49,024 0 0 3,550,000 0 4,579,502
 12.1.01.02.01.03.01 Tank 1  43,892 2,195 0 0 0 0 46,087
 12.1.01.02.01.03.02 Tank 2  29,408 1,470 0 0 0 0 30,878
 12.1.01.02.01.03.08 Tank 8  907,178 45,359 0 0 3,550,000 0 4,502,537

13.1.01.02.01 Tank & Assoc Fac Closure - F Tank Farm  2,921,331 146,067 0 0 0 0 3,067,398
 13.1.01.02.01.01 Planning & Oversight  685,080 34,254 0 0 0 0 719,334
 13.1.01.02.01.02 Engineering  1,883,451 94,173 0 0 0 0 1,977,624
 13.1.01.02.01.03 Operations  (All Tanks) 352,800 17,640 0 0 0 0 370,440
 13.1.01.02.01.03.02 Tank 2  176,400 8,820 0 0 0 0 185,220
 13.1.01.02.01.03.03 Tank 3  176,400 8,820 0 0 0 0 185,220
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14.1.01.02.01 Tank & Assoc Fac Closure - F Tank Farm  727,181 36,359 0 0 1,775,000 0 2,538,540
 14.1.01.02.01.03 Operations (All Tanks) 727,181 36,359 0 0 1,775,000 0 2,538,540
 14.1.01.02.01.03.01 Tank 1  176,400 8,820 0 0 0 0 185,220
 14.1.01.02.01.03.02 Tank 2  14,186 709 0 0 0 0 14,895
 14.1.01.02.01.03.03 Tank 3  316,303 15,815 0 0 1,775,000 0 2,107,118
 14.1.01.02.01.03.07 Tank 7  220,292 11,015 0 0 0 0 231,307

15.1.01.02.01 Tank & Assoc Fac Closure - F Tank Farm  1,568,983 78,449 0 0 7,100,000 0 8,747,432
 15.1.01.02.01.03 Operations (All Tanks) 1,568,983 78,449 0 0 7,100,000 0 8,747,432
 15.1.01.02.01.03.01 Tank 1  28,372 1,419 0 0 1,775,000 0 1,804,791
 15.1.01.02.01.03.02 Tank 2  907,178 45,359 0 0 3,550,000 0 4,502,537
 15.1.01.02.01.03.03 Tank 3  605,061 30,253 0 0 1,775,000 0 2,410,314
 15.1.01.02.01.03.07 Tank 7  28,372 1,419 0 0 0 0 29,791

16.1.01.02.01 Tank & Assoc Fac Closure - F Tank Farm  1,637,152 81,858 0 0 4,615,000 0 6,334,010
 16.1.01.02.01.03 Operations (All Tanks) 1,637,152 81,858 0 0 4,615,000 0 6,334,010
 16.1.01.02.01.03.01 Tank 1  892,992 44,650 0 0 1,775,000 0 2,712,642
 16.1.01.02.01.03.07 Tank 7  744,160 37,208 0 0 2,840,000 0 3,621,368

 08.1.01.02.02 Tank & Assoc Fac Closure - H Tank Farm  176,533 8,827 0 0 0 0 185,360
 08.1.01.02.02.01 Planning & Oversight  43,892 2,195 0 0 0 0 46,087
 08.1.01.02.02.02 Engineering  88,749 4,437 0 0 0 0 93,186
 08.1.01.02.02.03 Operations (All Tanks) 43,892 2,195 0 0 0 0 46,087
 08.1.01.02.02.03.16 Tank 16  43,892 2,195 0 0 0 0 46,087

09.1.01.02.02 Tank & Assoc Fac Closure - H Tank Farm  1,235,220 61,761 0 0 0 0 1,296,981
 09.1.01.02.02.01 Planning & Oversight  613,977 30,699 0 0 0 0 644,676
 09.1.01.02.02.02 Engineering  621,243 31,062 0 0 0 0 652,305

 10.1.01.02.02 Tank & Assoc Fac Closure - H Tank Farm  3,269,121 163,456 0 0 0 0 3,432,577
 10.1.01.02.02.01 Planning & Oversight  1,140,243 57,012 0 0 0 0 1,197,255
 10.1.01.02.02.02 Engineering  1,952,478 97,624 0 0 0 0 2,050,102
 10.1.01.02.02.03 Operations (All Tanks) 176,400 8,820 0 0 0 0 185,220
 10.1.01.02.02.03.16 Tank 16  176,400 8,820 0 0 0 0 185,220

 11.1.01.02.02 Tank & Assoc Fac Closure - H Tank Farm  1,951,094 97,555 0 0 0 0 2,048,649
 11.1.01.02.02.01 Planning & Oversight  566,229 28,311 0 0 0 0 594,540
 11.1.01.02.02.02 Engineering  1,370,679 68,534 0 0 0 0 1,439,213
 11.1.01.02.02.03 Operations (All Tanks) 14,186 709 0 0 0 0 14,895
 11.1.01.02.02.03.16 Tank 16  14,186 709 0 0 0 0 14,895
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 12.1.01.02.02 Tank & Assoc Fac Closure - H Tank Farm  10,450,723 522,536 0 0 0 0 10,973,259
 12.1.01.02.02.01 Planning & Oversight  3,255,983 162,799 0 0 0 0 3,418,782
 12.1.01.02.02.02 Engineering  7,183,767 359,188 0 0 0 0 7,542,955
 12.1.01.02.02.03 Operations (All Tanks) 10,973 549 0 0 0 0 11,522
 12.1.01.02.02.03.12 Tank 12  10,973 549 0 0 0 0 11,522

 13.1.01.02.02 Tank & Assoc Fac Closure - H Tank Farm  6,680,921 334,046 0 0 0 0 7,014,967
 13.1.01.02.02.01 Planning & Oversight  2,026,472 101,324 0 0 0 0 2,127,796
 13.1.01.02.02.02 Engineering  4,654,449 232,722 0 0 0 0 4,887,171

 14.1.01.02.02 Tank & Assoc Fac Closure - H Tank Farm  6,720,990 336,050 0 0 0 0 7,057,040
 14.1.01.02.02.01 Planning & Oversight  1,673,256 83,663 0 0 0 0 1,756,919
 14.1.01.02.02.02 Engineering  4,871,334 243,567 0 0 0 0 5,114,901
 14.1.01.02.02.03 Operations (All Tanks) 176,400 8,820 0 0 0 0 185,220
 14.1.01.02.02.03.12 Tank 12  176,400 8,820 0 0 0 0 185,220

 15.1.01.02.02 Tank & Assoc Fac Closure - H Tank Farm  5,741,296 287,065 0 0 3,550,000 0 9,578,361
 15.1.01.02.02.01 Planning & Oversight  1,370,160 68,508 0 0 0 0 1,438,668
 15.1.01.02.02.02 Engineering  3,766,902 188,345 0 0 0 0 3,955,247
 15.1.01.02.02.03 Operations (All Tanks) 604,234 30,212 0 0 3,550,000 0 4,184,446
 15.1.01.02.02.03.12 Tank 12  604,234 30,212 0 0 3,550,000 0 4,184,446

 16.1.01.02.02 Tank & Assoc Fac Closure - H Tank Farm  493,530 24,677 0 0 0 0 518,207
 16.1.01.02.02.03 Operations (All Tanks)  493,530 24,677 0 0 0 0 518,207
 16.1.01.02.02.03.12 Tank 12  317,130 15,857 0 0 0 0 332,987
 16.1.01.02.02.03.13 Tank 13  176,400 8,820 0 0 0 0 185,220

08.1.02.01 Defense Waste Processing Facility (DWPF) 8,458,488 422,924 6,444,750 543,365 309,250 25,400,000 41,578,777
 08.1.02.01.01 Planning & Oversight  119,889 5,994 0 0 0 0 125,883
 08.1.02.01.02 Engineering  190,992 9,550 0 0 80,000 400,000 680,542
 08.1.02.01.03 Operations (excl PuVit)  2,863,716 143,186 873,500 0 163,250 0 4,043,652
 08.1.02.01.04 Surveillance and Maintenance  5,100,546 255,027 371,250 543,365 66,000 0 6,336,188
 08.1.02.01.05 Upgrades & Modifications  183,345 9,167 5,200,000 0 0 25,000,000 30,392,512

09.1.02.01 Defense Waste Processing Facility (DWPF) 22,316,724 1,115,836 3,123,000 2,173,500 507,250 400,000 29,636,310
 09.1.02.01.01 Planning & Oversight  479,556 23,978 0 0 0 0 503,534
 09.1.02.01.02 Engineering  763,968 38,198 0 0 80,000 400,000 1,282,166
 09.1.02.01.03 Operations (excl PuVit) 11,454,864 572,743 1,638,000 0 163,250 0 13,828,857
 09.1.02.01.04 Surveillance and Maintenance  8,884,956 444,248 1,485,000 2,173,500 264,000 0 13,251,704
 09.1.02.01.05 Upgrades & Modifications  733,380 36,669 0 0 0 0 770,049
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10.1.02.01 Defense Waste Processing Facility (DWPF) 22,316,724 1,115,836 3,123,000 2,173,500 507,250 400,000 29,636,310
 10.1.02.01.01 Planning & Oversight  479,556 23,978 0 0 0 0 503,534
 10.1.02.01.02 Engineering  763,968 38,198 0 0 80,000 400,000 1,282,166
 10.1.02.01.03 Operations (excl PuVit)  11,454,864 572,743 1,638,000 0 163,250 0 13,828,857
 10.1.02.01.04 Surveillance and Maintenance  8,884,956 444,248 1,485,000 2,173,500 264,000 0 13,251,704
 10.1.02.01.05 Upgrades & Modifications  733,380 36,669 0 0 0 0 770,049

11.1.02.01 Defense Waste Processing Facility (DWPF) 22,316,724 1,115,836 6,973,000 2,173,500 507,250 25,400,000 58,486,310
 11.1.02.01.01 Planning & Oversight  479,556 23,978 0 0 0 0 503,534
 11.1.02.01.02 Engineering  763,968 38,198 0 0 80,000 400,000 1,282,166
 11.1.02.01.03 Operations (excl PuVit)  11,454,864 572,743 1,638,000 0 163,250 0 13,828,857
 11.1.02.01.04 Surveillance and Maintenance  8,884,956 444,248 1,485,000 2,173,500 264,000 0 13,251,704
 11.1.02.01.05 Upgrades & Modifications  733,380 36,669 3,850,000 0 0 25,000,000 29,620,049

12.1.02.01 Defense Waste Processing Facility (DWPF) 22,316,724 1,115,836 3,123,000 2,173,500 507,250 400,000 29,636,310
 12.1.02.01.01 Planning & Oversight  479,556 23,978 0 0 0 0 503,534
 12.1.02.01.02 Engineering  763,968 38,198 0 0 80,000 400,000 1,282,166
 12.1.02.01.03 Operations (excl PuVit)  11,454,864 572,743 1,638,000 0 163,250 0 13,828,857
 12.1.02.01.04 Surveillance and Maintenance  8,884,956 444,248 1,485,000 2,173,500 264,000 0 13,251,704
 12.1.02.01.05 Upgrades & Modifications  733,380 36,669 0 0 0 0 770,049

13.1.02.01 Defense Waste Processing Facility (DWPF) 22,316,724 1,115,836 3,123,000 2,173,500 507,250 400,000 29,636,310
 13.1.02.01.01 Planning & Oversight  479,556 23,978 0 0 0 0 503,534
 13.1.02.01.02 Engineering  763,968 38,198 0 0 80,000 400,000 1,282,166
 13.1.02.01.03 Operations (excl PuVit)  11,454,864 572,743 1,638,000 0 163,250 0 13,828,857
 13.1.02.01.04 Surveillance and Maintenance  8,884,956 444,248 1,485,000 2,173,500 264,000 0 13,251,704
 13.1.02.01.05 Upgrades & Modifications  733,380 36,669 0 0 0 0 770,049

14.1.02.01 Defense Waste Processing Facility (DWPF) 22,316,724 1,115,836 3,123,000 2,173,500 507,250 400,000 29,636,310
 14.1.02.01.01 Planning & Oversight  479,556 23,978 0 0 0 0 503,534
 14.1.02.01.02 Engineering  763,968 38,198 0 0 80,000 400,000 1,282,166
 14.1.02.01.03 Operations (excl PuVit) 11,454,864 572,743 1,638,000 0 163,250 0 13,828,857
 14.1.02.01.04 Surveillance and Maintenance  8,884,956 444,248 1,485,000 2,173,500 264,000 0 13,251,704
 14.1.02.01.05 Upgrades & Modifications  733,380 36,669 0 0 0 0 770,049

15.1.02.01 Defense Waste Processing Facility (DWPF) 22,316,724 1,115,836 6,973,000 2,173,500 507,250 25,400,000 58,486,310
 15.1.02.01.01 Planning & Oversight  479,556 23,978 0 0 0 0 503,534
 15.1.02.01.02 Engineering  763,968 38,198 0 0 80,000 400,000 1,282,166
 15.1.02.01.03 Operations (excl PuVit)  11,454,864 572,743 1,638,000 0 163,250 0 13,828,857
 15.1.02.01.04 Surveillance and Maintenance  8,884,956 444,248 1,485,000 2,173,500 264,000 0 13,251,704
 15.1.02.01.05 Upgrades & Modifications  733,380 36,669 3,850,000 0 0 25,000,000 29,620,049
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16.1.02.01 Defense Waste Processing Facility (DWPF) 16,737,543 836,877 2,493,250 1,630,125 441,250 400,000 22,539,045
 16.1.02.01.01 Planning & Oversight  359,667 17,983 0 0 0 0 377,650
 16.1.02.01.02 Engineering  572,976 28,649 0 0 80,000 400,000 1,081,625
 16.1.02.01.03 Operations (excl PuVit) 8,591,148 429,557 1,379,500 0 163,250 0 10,563,455
 16.1.02.01.04 Surveillance and Maintenance  6,663,717 333,186 1,113,750 1,630,125 198,000 0 9,938,778
 16.1.02.01.05 Upgrades & Modifications  550,035 27,502 0 0 0 0 577,537

 08.1.02.03 ARP/MCU  830,448 41,522 1,300,000 0 0 0 2,171,970
 09.1.02.03 ARP/MCU  4,061,004 203,050 1,300,000 0 0 0 5,564,054
 10.1.02.03 ARP/MCU  4,061,004 203,050 1,300,000 0 0 0 5,564,054
 11.1.02.03 ARP/MCU  4,061,004 203,050 1,300,000 0 0 0 5,564,054
 12.1.02.03 ARP/MCU  2,029,932 101,497 1,300,000 0 0 0 3,431,429

 08.1.02.04.01 Saltstone Processing Facility  773,724 39,986 40,000 0 4,008,000 0 4,861,710
 08.1.02.04.01.01 Planning & Oversight  147,732 7,387 0 0 0 0 155,119
 08.1.02.04.01.02 Engineering  70,797 3,540 0 0 0 0 74,337
 08.1.02.04.01.03 Operations  400,053 20,003 40,000 0 0 0 460,056
 08.1.02.04.01.04 Surveillance and Maintenance  155,142 9,057 164,199
 08.1.02.04.01.05 Upgrade/Modify  0 0 0 0 4,008,000 0 4,008,000

 09.1.02.04.01 Saltstone Processing Facility  3,101,616 155,081 768,000 0 17,244,000 15,200 21,283,897
 09.1.02.04.01.01 Planning & Oversight  590,928 29,546 0 0 0 0 620,474
 09.1.02.04.01.02 Engineering  289,908 14,495 0 0 0 0 304,403
 09.1.02.04.01.03 Operations  1,600,212 80,011 768,000 0 0 10,000 2,458,223
 09.1.02.04.01.04 Surveillance and Maintenance  620,568 31,028 0 0 0 5,200 656,796
 09.1.02.04.01.05 Upgrade/Modify  0 0 0 0 17,244,000 0 17,244,000

 10.1.02.04.01 Saltstone Processing Facility  3,101,616 155,081 768,000 0 14,594,000 15,200 18,633,897
 10.1.02.04.01.01 Planning & Oversight  590,928 29,546 0 0 0 0 620,474
 10.1.02.04.01.02 Engineering  289,908 14,495 0 0 0 0 304,403
 10.1.02.04.01.03 Operations  1,600,212 80,011 768,000 0 0 10,000 2,458,223
 10.1.02.04.01.04 Surveillance and Maintenance  620,568 31,028 0 0 0 5,200 656,796
 10.1.02.04.01.05 Upgrade/Modify  0 0 0 0 14,594,000 0 14,594,000

 11.1.02.04.01 Saltstone Processing Facility  3,101,616 155,081 768,000 0 6,398,000 15,200 10,437,897
 11.1.02.04.01.01 Planning & Oversight  590,928 29,546 0 0 0 0 620,474
 11.1.02.04.01.02 Engineering  289,908 14,495 0 0 0 0 304,403
 11.1.02.04.01.03 Operations  1,600,212 80,011 768,000 0 0 10,000 2,458,223
 11.1.02.04.01.04 Surveillance and Maintenance  620,568 31,028 0 0 0 5,200 656,796
 11.1.02.04.01.05 Upgrade/Modify  0 0 0 0 6,398,000 0 6,398,000
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 12.1.02.04.01 Saltstone Processing Facility  3,101,616 155,081 2,416,000 0 0 15,200 5,687,897
 12.1.02.04.01.01 Planning & Oversight  590,928 29,546 0 0 0 0 620,474
 12.1.02.04.01.02 Engineering  289,908 14,495 0 0 0 0 304,403
 12.1.02.04.01.03 Operations  1,600,212 80,011 2,416,000 0 0 10,000 4,106,223
 12.1.02.04.01.04 Surveillance and Maintenance  620,568 31,028 0 0 0 5,200 656,796

 13.1.02.04.01 Saltstone Processing Facility  3,101,616 155,081 2,416,000 0 0 15,200 5,687,897
 13.1.02.04.01.01 Planning & Oversight  590,928 29,546 0 0 0 0 620,474
 13.1.02.04.01.02 Engineering  289,908 14,495 0 0 0 0 304,403
 13.1.02.04.01.03 Operations  1,600,212 80,011 2,416,000 0 0 10,000 4,106,223
 13.1.02.04.01.04 Surveillance and Maintenance  620,568 31,028 0 0 0 5,200 656,796

 14.1.02.04.01 Saltstone Processing Facility  3,101,616 155,081 2,416,000 0 0 15,200 5,687,897
 14.1.02.04.01.01 Planning & Oversight  590,928 29,546 0 0 0 0 620,474
 14.1.02.04.01.02 Engineering  289,908 14,495 0 0 0 0 304,403
 14.1.02.04.01.03 Operations  1,600,212 80,011 2,416,000 0 0 10,000 4,106,223
 14.1.02.04.01.04 Surveillance and Maintenance  620,568 31,028 0 0 0 5,200 656,796

 15.1.02.04.01 Saltstone Processing Facility  3,101,616 155,081 2,416,000 0 0 15,200 5,687,897
 15.1.02.04.01.01 Planning & Oversight  590,928 29,546 0 0 0 0 620,474
 15.1.02.04.01.02 Engineering  289,908 14,495 0 0 0 0 304,403
 15.1.02.04.01.03 Operations  1,600,212 80,011 2,416,000 0 0 10,000 4,106,223
 15.1.02.04.01.04 Surveillance and Maintenance  620,568 31,028 0 0 0 5,200 656,796

 16.1.02.04.01 Saltstone Processing Facility  2,417,094 120,855 1,812,000 0 0 2,600 4,352,549
 16.1.02.04.01.01 Planning & Oversight  443,196 22,160 0 0 0 0 465,356
 16.1.02.04.01.02 Engineering  217,431 10,872 0 0 0 0 228,303
 16.1.02.04.01.03 Operations  1,291,041 64,552 1,812,000 0 0 0 3,167,593
 16.1.02.04.01.04 Surveillance and Maintenance  465,426 23,271 0 0 0 2,600 491,297

 08.1.02.04.02 Saltstone Disposal Facility  204,870 10,244 0 0 6,836,250 0 7,051,364
 09.1.02.04.02 Saltstone Disposal Facility  819,480 40,974 0 0 37,500,000 0 38,360,454
 10.1.02.04.02 Saltstone Disposal Facility  819,480 40,974 0 0 37,500,000 0 38,360,454
 11.1.02.04.02 Saltstone Disposal Facility  819,480 40,974 0 0 25,000,000 0 25,860,454
 12.1.02.04.02 Saltstone Disposal Facility  819,480 40,974 0 0 37,500,000 0 38,360,454
 13.1.02.04.02 Saltstone Disposal Facility  819,480 40,974 0 0 37,500,000 0 38,360,454
 14.1.02.04.02 Saltstone Disposal Facility  819,480 40,974 0 0 37,500,000 0 38,360,454
 15.1.02.04.02 Saltstone Disposal Facility  819,480 40,974 0 0 37,500,000 0 38,360,454
 16.1.02.04.02 Saltstone Disposal Facility  614,610 30,731 0 0 25,000,000 0 25,645,341
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 08.1.02.05 Effluent Treatment Facility  1,384,062 69,203 232,500 0 500 0 1,686,265
 08.1.02.05.01 Planning & Oversight  71,040 3,552 0 0 500 0 75,092
 08.1.02.05.02 Engineering  217,653 10,883 0 0 0 0 228,536
 08.1.02.05.03 Operations  869,511 43,476 220,000 0 0 0 1,132,987
 08.1.02.05.04 Surveillance and Maintenance  178,278 8,914 12,500 0 0 0 199,692
 08.1.02.05.05 Upgrade/Modify  47,580 2,379 0 0 0 0 49,959

 09.1.02.05 Effluent Treatment Facility  5,580,402 279,020 232,500 0 500 0 6,092,422
 09.1.02.05.01 Planning & Oversight  284,160 14,208 0 0 500 0 298,868
 09.1.02.05.02 Engineering  870,612 43,531 0 0 0 0 914,143
 09.1.02.05.03 Operations  3,478,044 173,902 220,000 0 0 0 3,871,946
 09.1.02.05.04 Surveillance and Maintenance  757,632 37,882 12,500 0 0 0 808,014
 09.1.02.05.05 Upgrade/Modify  189,954 9,498 0 0 0 0 199,452

 10.1.02.05 Effluent Treatment Facility  5,580,402 279,020 232,500 0 500 0 6,092,422
 10.1.02.05.01 Planning & Oversight  284,160 14,208 0 0 500 0 298,868
 10.1.02.05.02 Engineering  870,612 43,531 0 0 0 0 914,143
 10.1.02.05.03 Operations  3,478,044 173,902 220,000 0 0 0 3,871,946
 10.1.02.05.04 Surveillance and Maintenance  757,632 37,882 12,500 0 0 0 808,014
 10.1.02.05.05 Upgrade/Modify  189,954 9,498 0 0 0 0 199,452

 11.1.02.05 Effluent Treatment Facility  5,535,882 276,794 232,500 0 500 0 6,045,676
 11.1.02.05.01 Planning & Oversight  284,160 14,208 0 0 500 0 298,868
 11.1.02.05.02 Engineering  870,612 43,531 0 0 0 0 914,143
 11.1.02.05.03 Operations  3,478,044 173,902 220,000 0 0 0 3,871,946
 11.1.02.05.04 Surveillance and Maintenance  713,112 35,656 12,500 0 0 0 761,268
 11.1.02.05.05 Upgrade/Modify  189,954 9,498 0 0 0 0 199,452

 12.1.02.05 Effluent Treatment Facility  6,769,674 338,484 232,500 0 500 0 7,341,158
 12.1.02.05.01 Planning & Oversight  284,160 14,208 0 0 500 0 298,868
 12.1.02.05.02 Engineering  870,612 43,531 0 0 0 0 914,143
 12.1.02.05.03 Operations  4,711,836 235,592 220,000 0 0 0 5,167,428
 12.1.02.05.04 Surveillance and Maintenance  713,112 35,656 12,500 0 0 0 761,268
 12.1.02.05.05 Upgrade/Modify  189,954 9,498 0 0 0 0 199,452

 13.1.02.05 Effluent Treatment Facility  5,512,746 275,637 232,500 0 500 0 6,021,383
 13.1.02.05.01 Planning & Oversight  284,160 14,208 0 0 500 0 298,868
 13.1.02.05.02 Engineering  870,612 43,531 0 0 0 0 914,143
 13.1.02.05.03 Operations  3,478,044 173,902 220,000 0 0 0 3,871,946
 13.1.02.05.04 Surveillance and Maintenance  689,976 34,499 12,500 0 0 0 736,975
 13.1.02.05.05 Upgrade/Modify  189,954 9,498 0 0 0 0 199,452
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 14.1.02.05 Effluent Treatment Facility  5,512,746 275,637 232,500 0 500 0 6,021,383
 14.1.02.05.01 Planning & Oversight  284,160 14,208 0 0 500 0 298,868
 14.1.02.05.02 Engineering  870,612 43,531 0 0 0 0 914,143
 14.1.02.05.03 Operations  3,478,044 173,902 220,000 0 0 0 3,871,946
 14.1.02.05.04 Surveillance and Maintenance  689,976 34,499 12,500 0 0 0 736,975
 14.1.02.05.05 Upgrade/Modify  189,954 9,498 0 0 0 0 199,452

 15.1.02.05 Effluent Treatment Facility  5,491,362 274,568 232,500 0 500 0 5,998,930
 15.1.02.05.01 Planning & Oversight  284,160 14,208 0 0 500 0 298,868
 15.1.02.05.02 Engineering  870,612 43,531 0 0 0 0 914,143
 15.1.02.05.03 Operations  3,478,044 173,902 220,000 0 0 0 3,871,946
 15.1.02.05.04 Surveillance and Maintenance  668,592 33,430 12,500 0 0 0 714,522
 15.1.02.05.05 Upgrade/Modify  189,954 9,498 0 0 0 0 199,452

 16.1.02.05 Effluent Treatment Facility  4,118,613 205,931 232,500 0 500 0 4,557,544
 16.1.02.05.01 Planning & Oversight  213,120 10,656 0 0 500 0 224,276
 16.1.02.05.02 Engineering  652,959 32,648 0 0 0 0 685,607
 16.1.02.05.03 Operations  2,608,533 130,427 220,000 0 0 0 2,958,960
 16.1.02.05.04 Surveillance and Maintenance  501,444 25,072 12,500 0 0 0 539,016
 16.1.02.05.05 Upgrade/Modify  142,557 7,128 0 0 0 0 149,685

 08.1.03.01.01 F Tank Farm Operations 4,328,069 216,403 178,500 0 87,300 351,000 5,161,272
 08.1.03.01.01.01 Planning & Oversight  909,885 45,494 36,000 0 9,000 0 1,000,379
 08.1.03.01.01.02 Engineering  594,433 29,722 12,000 0 0 351,000 987,155
 08.1.03.01.01.03.01 Waste Receipt  1,019,291 50,965 0 0 54,000 0 1,124,256
 08.1.03.01.01.03.02 Waste Concentration and Storage  333,684 16,684 0 0 0 0 350,368
 08.1.03.01.01.04 Surveillance and Maintenance  1,335,317 66,766 130,500 0 24,300 0 1,556,883
 08.1.03.01.01.05 Upgrade/Modify  135,459 6,773 0 0 0 0 142,232

 09.1.03.01.01 F Tank Farm Operations 25,158,991 1,257,950 7,722,000 0 7,345,200 1,404,000 42,888,141
 09.1.03.01.01.01 Planning & Oversight  3,849,521 192,476 144,000 0 36,000 0 4,221,997
 09.1.03.01.01.02 Engineering  2,430,831 121,542 48,000 0 0 1,404,000 4,004,373
 09.1.03.01.01.03.01 Waste Receipt  4,520,126 226,006 0 0 216,000 0 4,962,132
 09.1.03.01.01.03.02 Waste Concentration and Storage  1,334,736 66,737 0 0 0 0 1,401,473
 09.1.03.01.01.04 Surveillance and Maintenance  5,935,137 296,757 522,000 0 97,200 0 6,851,094
 09.1.03.01.01.05 Upgrade/Modify  7,088,640 354,432 7,008,000 0 6,996,000 0 21,447,072

 10.1.03.01.01 F Tank Farm Operations 27,730,300 1,386,515 7,722,000 0 7,345,200 1,404,000 45,588,015
 10.1.03.01.01.01 Planning & Oversight  4,456,881 222,844 144,000 0 36,000 0 4,859,725
 10.1.03.01.01.02 Engineering  2,786,511 139,326 48,000 0 0 1,404,000 4,377,837
 10.1.03.01.01.03.01 Waste Receipt  5,186,740 259,337 0 0 216,000 0 5,662,077
 10.1.03.01.01.03.02 Waste Concentration and Storage  1,532,700 76,635 0 0 0 0 1,609,335
 10.1.03.01.01.04 Surveillance and Maintenance  6,678,828 333,941 522,000 0 97,200 0 7,631,969
 10.1.03.01.01.05 Upgrade/Modify  7,088,640 354,432 7,008,000 0 6,996,000 0 21,447,072
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 11.1.03.01.01 F Tank Farm Operations  28,011,100 1,400,555 7,722,000 0 7,345,200 1,404,000 45,882,855
 11.1.03.01.01.01 Planning & Oversight  4,556,721 227,836 144,000 0 36,000 0 4,964,557
 11.1.03.01.01.02 Engineering  2,786,511 139,326 48,000 0 0 1,404,000 4,377,837
 11.1.03.01.01.03.01 Waste Receipt  5,367,700 268,385 0 0 216,000 0 5,852,085
 11.1.03.01.01.03.02 Waste Concentration and Storage  1,532,700 76,635 0 0 0 0 1,609,335
 11.1.03.01.01.04 Surveillance and Maintenance  6,678,828 333,941 522,000 0 97,200 0 7,631,969
 11.1.03.01.01.05 Upgrade/Modify  7,088,640 354,432 7,008,000 0 6,996,000 0 21,447,072

 12.1.03.01.01 F Tank Farm Operations 20,974,161 1,048,708 726,000 0 349,200 1,404,000 24,502,069
 12.1.03.01.01.01 Planning & Oversight  4,456,881 222,844 144,000 0 36,000 0 4,859,725
 12.1.03.01.01.02 Engineering  2,786,511 139,326 48,000 0 0 1,404,000 4,377,837
 12.1.03.01.01.03.01 Waste Receipt  5,296,213 264,811 0 0 216,000 0 5,777,024
 12.1.03.01.01.03.02 Waste Concentration and Storage  1,532,700 76,635 0 0 0 0 1,609,335
 12.1.03.01.01.04 Surveillance and Maintenance  6,598,176 329,909 522,000 0 97,200 0 7,547,285
 12.1.03.01.01.05 Upgrade/Modify  303,680 15,184 12,000 0 0 0 330,864

 13.1.03.01.01 F Tank Farm Operations 17,196,335 859,817 726,000 0 349,200 1,404,000 20,535,352
 13.1.03.01.01.01 Planning & Oversight  3,653,494 182,675 144,000 0 36,000 0 4,016,169
 13.1.03.01.01.02 Engineering  2,377,674 118,884 48,000 0 0 1,404,000 3,948,558
 13.1.03.01.01.03.01 Waste Receipt  4,266,665 213,333 0 0 216,000 0 4,695,998
 13.1.03.01.01.03.02 Waste Concentration and Storage  1,235,754 61,788 0 0 0 0 1,297,542
 13.1.03.01.01.04 Surveillance and Maintenance  5,359,068 267,953 522,000 0 97,200 0 6,246,221
 13.1.03.01.01.05 Upgrade/Modify  303,680 15,184 12,000 0 0 0 330,864

 14.1.03.01.01 F Tank Farm Operations 21,187,114 1,059,356 726,000 0 349,200 1,404,000 24,725,670
 14.1.03.01.01.01 Planning & Oversight  4,567,160 228,358 144,000 0 36,000 0 4,975,518
 14.1.03.01.01.02 Engineering  2,851,914 142,596 48,000 0 0 1,404,000 4,446,510
 14.1.03.01.01.03.01 Waste Receipt  5,341,830 267,092 0 0 216,000 0 5,824,922
 14.1.03.01.01.03.02 Waste Concentration and Storage  1,450,215 72,511 0 0 0 0 1,522,726
 14.1.03.01.01.04 Surveillance and Maintenance  6,672,315 333,616 522,000 0 97,200 0 7,625,131
 14.1.03.01.01.05 Upgrade/Modify  303,680 15,184 12,000 0 0 0 330,864

 15.1.03.01.01 F Tank Farm Operations 21,686,340 1,084,317 726,000 0 349,200 1,404,000 25,249,857
 15.1.03.01.01.01 Planning & Oversight  4,689,880 234,494 144,000 0 36,000 0 5,104,374
 15.1.03.01.01.02 Engineering  2,970,474 148,524 48,000 0 0 1,404,000 4,570,998
 15.1.03.01.01.03.01 Waste Receipt  5,418,816 270,941 0 0 216,000 0 5,905,757
 15.1.03.01.01.03.02 Waste Concentration and Storage  1,450,215 72,511 0 0 0 0 1,522,726
 15.1.03.01.01.04 Surveillance and Maintenance  6,853,275 342,664 522,000 0 97,200 0 7,815,139
 15.1.03.01.01.05 Upgrade/Modify  303,680 15,184 12,000 0 0 0 330,864
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 16.1.03.01.01 F Tank Farm Operations 16,264,977 813,249 544,500 0 261,900 1,053,000 18,937,626
 16.1.03.01.01.01 Planning & Oversight  3,517,410 175,871 108,000 0 27,000 0 3,828,281
 16.1.03.01.01.02 Engineering  2,227,870 111,394 36,000 0 0 1,053,000 3,428,264
 16.1.03.01.01.03.01 Waste Receipt  4,064,181 203,209 0 0 162,000 0 4,429,390
 16.1.03.01.01.03.02 Waste Concentration and Storage  1,087,638 54,382 0 0 0 0 1,142,020
 16.1.03.01.01.04 Surveillance and Maintenance  5,140,118 257,006 391,500 0 72,900 0 5,861,524
 16.1.03.01.01.05 Upgrade/Modify  227,760 11,388 9,000 0 0 0 248,148

 08.1.03.01.02 H Tank Farm Operations 9,070,080 453,504 2,721,900 0 2,329,650 726,000 15,301,134
 08.1.03.01.02.01 Planning & Oversight  1,255,106 62,755 17,100 0 57,000 0 1,391,961
 08.1.03.01.02.02 Engineering  1,359,642 67,982 12,000 0 3,000 726,000 2,168,624
 08.1.03.01.02.03.01 Waste Receipt  2,218,717 110,936 0 0 237,000 0 2,566,653
 08.1.03.01.02.03.02 Waste Concentration and Storage  678,642 33,932 0 0 0 0 712,574
 08.1.03.01.02.04 Surveillance and Maintenance  3,140,874 157,044 490,800 0 241,650 0 4,030,368
 08.1.03.01.02.05 Upgrade/Modify  417,099 20,855 2,202,000 0 1,791,000 0 4,430,954

 09.1.03.01.02 H Tank Farm Operations  42,689,270 2,134,464 10,887,600 0 9,318,600 2,904,000 67,933,934
 09.1.03.01.02.01 Planning & Oversight  5,648,448 282,422 68,400 0 228,000 0 6,227,270
 09.1.03.01.02.02 Engineering  6,001,736 300,087 48,000 0 12,000 2,904,000 9,265,823
 09.1.03.01.02.03.01 Waste Receipt  9,232,002 461,600 0 0 948,000 0 10,641,602
 09.1.03.01.02.03.02 Waste Concentration and Storage  2,950,935 147,547 0 0 0 0 3,098,482
 09.1.03.01.02.04 Surveillance and Maintenance  13,847,457 692,373 1,963,200 0 966,600 0 17,469,630
 09.1.03.01.02.05 Upgrade/Modify  5,008,692 250,435 8,808,000 0 7,164,000 0 21,231,127

 10.1.03.01.02 H Tank Farm Operations  48,163,557 2,408,178 10,887,600 0 9,318,600 2,904,000 73,681,935
 10.1.03.01.02.01 Planning & Oversight  6,458,010 322,901 68,400 0 228,000 0 7,077,311
 10.1.03.01.02.02 Engineering  6,916,936 345,847 48,000 0 12,000 2,904,000 10,226,783
 10.1.03.01.02.03.01 Waste Receipt  10,987,730 549,387 0 0 948,000 0 12,485,117
 10.1.03.01.02.03.02 Waste Concentration and Storage  3,286,374 164,319 0 0 0 0 3,450,693
 10.1.03.01.02.04 Surveillance and Maintenance  15,505,815 775,291 1,963,200 0 966,600 0 19,210,906
 10.1.03.01.02.05 Upgrade/Modify  5,008,692 250,435 8,808,000 0 7,164,000 0 21,231,127

 11.1.03.01.02 H Tank Farm Operations 48,590,724 2,429,536 10,887,600 0 9,318,600 2,904,000 74,130,460
 11.1.03.01.02.01 Planning & Oversight  6,458,010 322,901 68,400 0 228,000 0 7,077,311
 11.1.03.01.02.02 Engineering  7,035,496 351,775 48,000 0 12,000 2,904,000 10,351,271
 11.1.03.01.02.03.01 Waste Receipt  11,059,217 552,961 0 0 948,000 0 12,560,178
 11.1.03.01.02.03.02 Waste Concentration and Storage  3,286,374 164,319 0 0 0 0 3,450,693
 11.1.03.01.02.04 Surveillance and Maintenance  15,742,935 787,147 1,963,200 0 966,600 0 19,459,882
 11.1.03.01.02.05 Upgrade/Modify  5,008,692 250,435 8,808,000 0 7,164,000 0 21,231,127
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 12.1.03.01.02 H Tank Farm Operations 46,707,244 2,335,362 8,685,600 0 7,527,600 2,904,000 68,159,806
 12.1.03.01.02.01 Planning & Oversight  6,404,853 320,243 68,400 0 228,000 0 7,021,496
 12.1.03.01.02.02 Engineering  6,950,216 347,511 48,000 0 12,000 2,904,000 10,261,727
 12.1.03.01.02.03.01 Waste Receipt  10,916,243 545,812 0 0 948,000 0 12,410,055
 12.1.03.01.02.03.02 Waste Concentration and Storage  3,209,388 160,469 0 0 0 0 3,369,857
 12.1.03.01.02.04 Surveillance and Maintenance  15,469,818 773,491 1,963,200 0 966,600 0 19,173,109
 12.1.03.01.02.05 Upgrade/Modify  3,756,726 187,836 6,606,000 0 5,373,000 0 15,923,562

 13.1.03.01.02 H Tank Farm Operations  34,560,373 1,728,019 2,091,600 0 3,004,600 2,904,000 44,288,592
 13.1.03.01.02.01 Planning & Oversight  5,262,803 263,140 68,400 0 228,000 0 5,822,343
 13.1.03.01.02.02 Engineering  5,348,148 267,407 48,000 0 12,000 2,904,000 8,579,555
 13.1.03.01.02.03.01 Waste Receipt  8,203,676 410,184 0 0 948,000 0 9,561,860
 13.1.03.01.02.03.02 Waste Concentration and Storage  2,516,514 125,826 0 0 0 0 2,642,340
 13.1.03.01.02.03.04 Sludge Waste Feed Preparation  782,928 39,146 0 0 850,000 0 1,672,074
 13.1.03.01.02.04 Surveillance and Maintenance  11,990,784 599,539 1,963,200 0 966,600 0 15,520,123
 13.1.03.01.02.05 Upgrade/Modify  455,520 22,776 12,000 0 0 0 490,296

 14.1.03.01.02 H Tank Farm Operations  45,274,671 2,263,734 2,091,600 0 2,154,600 2,904,000 54,688,605
 14.1.03.01.02.01 Planning & Oversight  7,112,469 355,623 68,400 0 228,000 0 7,764,492
 14.1.03.01.02.02 Engineering  7,245,108 362,255 48,000 0 12,000 2,904,000 10,571,363
 14.1.03.01.02.03.01 Waste Receipt  11,749,374 587,469 0 0 948,000 0 13,284,843
 14.1.03.01.02.03.02 Waste Concentration and Storage  3,159,897 157,995 0 0 0 0 3,317,892
 14.1.03.01.02.04 Surveillance and Maintenance  15,552,303 777,615 1,963,200 0 966,600 0 19,259,718
 14.1.03.01.02.05 Upgrade/Modify  455,520 22,776 12,000 0 0 0 490,296

 15.1.03.01.02 H Tank Farm Operations  45,801,483 2,290,074 2,091,600 0 2,154,600 2,904,000 55,241,757
 15.1.03.01.02.01 Planning & Oversight  7,293,429 364,671 68,400 0 228,000 0 7,954,500
 15.1.03.01.02.02 Engineering  7,363,668 368,183 48,000 0 12,000 2,904,000 10,695,851
 15.1.03.01.02.03.01 Waste Receipt  11,826,360 591,318 0 0 948,000 0 13,365,678
 15.1.03.01.02.03.02 Waste Concentration and Storage  3,159,897 157,995 0 0 0 0 3,317,892
 15.1.03.01.02.04 Surveillance and Maintenance  15,702,609 785,130 1,963,200 0 966,600 0 19,417,539
 15.1.03.01.02.05 Upgrade/Modify  455,520 22,776 12,000 0 0 0 490,296

 16.1.03.01.02 H Tank Farm Operations  34,351,450 1,717,573 1,568,700 0 1,615,950 2,178,000 41,431,673
 16.1.03.01.02.01 Planning & Oversight  5,470,085 273,504 51,300 0 171,000 0 5,965,889
 16.1.03.01.02.02 Engineering  5,522,751 276,138 36,000 0 9,000 2,178,000 8,021,889
 16.1.03.01.02.03.01 Waste Receipt  8,869,822 443,491 0 0 711,000 0 10,024,313
 16.1.03.01.02.03.02 Waste Concentration and Storage  2,369,982 118,499 0 0 0 0 2,488,481
 16.1.03.01.02.04 Surveillance and Maintenance  11,777,170 588,859 1,472,400 0 724,950 0 14,563,379
 16.1.03.01.02.05 Upgrade/Modify  341,640 17,082 9,000 0 0 0 367,722
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08.1.03.02 Glass Waste Storage Facilities 235,446 11,772 0 0 0 0 247,218
09.1.03.02 Glass Waste Storage Facilities 941,784 47,089 0 0 0 0 988,873
10.1.03.02 Glass Waste Storage Facilities 941,784 47,089 0 0 0 0 988,873
11.1.03.02 Glass Waste Storage Facilities 941,784 47,089 0 0 0 0 988,873
12.1.03.02 Glass Waste Storage Facilities 941,784 47,089 0 0 0 0 988,873
13.1.03.02 Glass Waste Storage Facilities 941,784 47,089 0 0 0 0 988,873
14.1.03.02 Glass Waste Storage Facilities 941,784 47,089 0 0 0 0 988,873
15.1.03.02 Glass Waste Storage Facilities 941,784 47,089 0 0 0 0 988,873
16.1.03.02 Glass Waste Storage Facilities 706,338 35,317 0 0 0 0 741,655

08.1.03.04 SWPF Interface and Coordination  212,178 10,609 0 0 0 0 222,787
09.1.03.04 SWPF Interface and Coordination  849,680 42,484 0 0 0 0 892,164
10.1.03.04 SWPF Interface and Coordination  849,680 42,484 0 0 0 0 892,164
11.1.03.04 SWPF Interface and Coordination  849,680 42,484 0 0 0 0 892,164
12.1.03.04 SWPF Interface and Coordination  849,680 42,484 0 0 0 0 892,164

08.2.01 Waste Determinations  469,218 23,461 0 0 0 5,000 497,679
09.2.01 Waste Determinations  1,876,872 93,844 0 0 0 20,000 1,990,716
10.2.01 Waste Determinations  1,876,872 93,844 0 0 0 20,000 1,990,716
11.2.01 Waste Determinations  1,876,872 93,844 0 0 0 20,000 1,990,716
12.2.01 Waste Determinations  1,876,872 93,844 0 0 0 20,000 1,990,716
13.2.01 Waste Determinations  1,876,872 93,844 0 0 0 20,000 1,990,716
14.2.01 Waste Determinations  1,876,872 93,844 0 0 0 20,000 1,990,716
15.2.01 Waste Determinations  1,876,872 93,844 0 0 0 20,000 1,990,716
16.2.01 Waste Determinations  1,407,654 70,383 0 0 0 45,000 1,523,037

08.2.02 Environ, Safety, & Health and Assurance Services  4,859,151 242,958 0 0 0 300,000 5,402,109
09.2.02 Environ, Safety, & Health and Assurance Services  19,417,644 970,882 0 0 0 1,200,000 21,588,526
10.2.02 Environ, Safety, & Health and Assurance Services  19,417,644 970,882 0 0 0 1,200,000 21,588,526
11.2.02 Environ, Safety, & Health and Assurance Services  19,417,644 970,882 0 0 0 1,200,000 21,588,526
12.2.02 Environ, Safety, & Health and Assurance Services  19,417,644 970,882 0 0 0 1,200,000 21,588,526
13.2.02 Environ, Safety, & Health and Assurance Services  19,417,644 970,882 0 0 0 1,200,000 21,588,526
14.2.02 Environ, Safety, & Health and Assurance Services  19,417,644 970,882 0 0 0 1,200,000 21,588,526
15.2.02 Environ, Safety, & Health and Assurance Services  19,417,644 970,882 0 0 0 1,200,000 21,588,526
16.2.02 Environ, Safety, & Health and Assurance Services  14,563,233 728,162 0 0 0 900,000 16,191,395
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08.2.03 Development and Maint of Safety Documentation  2,319,237 115,962 0 0 0 0 2,435,199
09.2.03 Development and Maint of Safety Documentation  9,276,948 463,847 0 0 0 0 9,740,795
10.2.03 Development and Maint of Safety Documentation  9,276,948 463,847 0 0 0 0 9,740,795
11.2.03 Development and Maint of Safety Documentation  9,276,948 463,847 0 0 0 0 9,740,795
12.2.03 Development and Maint of Safety Documentation  9,276,948 463,847 0 0 0 0 9,740,795
13.2.03 Development and Maint of Safety Documentation  9,276,948 463,847 0 0 0 0 9,740,795
14.2.03 Development and Maint of Safety Documentation  9,276,948 463,847 0 0 0 0 9,740,795
15.2.03 Development and Maint of Safety Documentation  9,276,948 463,847 0 0 0 0 9,740,795
16.2.03 Development and Maint of Safety Documentation  6,957,711 347,886 0 0 0 0 7,305,597

08.2.04.01 Engineering Services  1,134,534 56,727 0 0 0 0 1,191,261
09.2.04.01 Engineering Services  4,538,136 226,907 0 0 0 0 4,765,043
10.2.04.01 Engineering Services  4,538,136 226,907 0 0 0 0 4,765,043
11.2.04.01 Engineering Services  4,538,136 226,907 0 0 0 0 4,765,043
12.2.04.01 Engineering Services  4,538,136 226,907 0 0 0 0 4,765,043
13.2.04.01 Engineering Services    4,538,136 226,907 0 0 0 0 4,765,043
14.2.04.01 Engineering Services   4,538,136 226,907 0 0 0 0 4,765,043
15.2.04.01 Engineering Services  4,538,136 226,907 0 0 0 0 4,765,043
16.2.04.01 Engineering Services  3,403,602 170,180 0 0 0 0 3,573,782

08.2.04.02 Design and Construction Services  10,082,472 504,124 0 0 0 0 10,586,596
09.2.04.02 Design and Construction Services  40,377,937 2,018,897 0 0 0 0 42,396,834
10.2.04.02 Design and Construction Services  40,377,937 2,018,897 0 0 0 0 42,396,834
11.2.04.02 Design and Construction Services  40,377,937 2,018,897 0 0 0 0 42,396,834
12.2.04.02 Design and Construction Services  40,377,937 2,018,897 0 0 0 0 42,396,834
13.2.04.02 Design and Construction Services  40,377,937 2,018,897 0 0 0 0 42,396,834
14.2.04.02 Design and Construction Services  39,912,301 1,995,615 0 0 0 0 41,907,916
15.2.04.02 Design and Construction Services  40,377,937 2,018,897 0 0 0 0 42,396,834
16.2.04.02 Design and Construction Services  30,248,888 1,512,444 0 0 0 0 31,761,332

08.2.05 Operations Support (Not Including Utilities) 4,027,418 201,371 74,499 0 50,250 296,000 4,649,538
09.2.05 Operations Support(Not Including Utilities)  11,208,730 560,437 0 0 0 1,190,000 12,959,167
10.2.05 Operations Support (Not Including Utilities)  11,208,730 560,437 0 0 0 1,190,000 12,959,167
11.2.05 Operations Support (Not Including Utilities)  11,208,730 560,437 0 0 0 1,190,000 12,959,167
12.2.05 Operations Support (Not Including Utilities) 11,208,730 560,437 0 0 0 1,190,000 12,959,167
13.2.05 Operations Support (Not Including Utilities)  11,208,730 560,437 0 0 0 1,190,000 12,959,167
14.2.05 Operations Support (Not Including Utilities)  11,208,730 560,437 0 0 0 1,190,000 12,959,167
15.2.05 Operations Support (Not Including Utilities)  11,208,730 560,437 0 0 0 1,190,000 12,959,167
16.2.05 Operations Support (Not Including Utilities)  11,690,621 584,531 223,497 0 150,750 892,500 13,541,899
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08.2.05.01 Utilities 0 0 0 0 0 4,732,500 4,732,500
09.2.05.01 Utilities 0 0 0 0 0 18,930,000 18,930,000
10.2.05.01 Utilities 0 0 0 0 0 18,930,000 18,930,000
11.2.05.01 Utilities 0 0 0 0 0 18,930,000 18,930,000
12.2.05.01 Utilities 0 0 0 0 0 18,930,000 18,930,000
13.2.05.01 Utilities 0 0 0 0 0 18,930,000 18,930,000
14.2.05.01 Utilities 0 0 0 0 0 18,930,000 18,930,000
15.2.05.01 Utilities 0 0 0 0 0 18,930,000 18,930,000
16.2.05.01 Utilities 0 0 0 0 0 18,930,000 18,930,000

08.2.06 Planning, Administrative & Business Services  8,231,334 411,567 0 0 0 0 8,642,901
09.2.06 Planning, Administrative & Business Services  32,929,016 1,646,451 0 0 0 0 34,575,467
10.2.06 Planning, Administrative & Business Services  32,929,016 1,646,451 0 0 0 0 34,575,467
11.2.06 Planning, Administrative & Business Services  32,929,016 1,646,451 0 0 0 0 34,575,467
12.2.06 Planning, Administrative & Business Services  32,929,016 1,646,451 0 0 0 0 34,575,467
13.2.06 Planning, Administrative & Business Services  32,929,016 1,646,451 0 0 0 0 34,575,467
14.2.06 Planning, Administrative & Business Services  32,929,016 1,646,451 0 0 0 0 34,575,467
15.2.06 Planning, Administrative & Business Services  32,929,016 1,646,451 0 0 0 0 34,575,467
16.2.06 Planning, Administrative & Business Services  24,694,002 1,234,700 0 0 0 0 25,928,702

08.2.07 Analytical Laboratory Support  1,089,750 54,488 42,000 0 4,155,900 0 5,342,138
09.2.07 Analytical Laboratory Support  4,359,000 217,950 168,000 0 16,623,600 0 21,368,550
10.2.07 Analytical Laboratory Support  5,220,168 261,008 168,000 0 16,623,600 0 22,272,776
11.2.07 Analytical Laboratory Support  5,220,168 261,008 168,000 0 16,623,600 0 22,272,776
12.2.07 Analytical Laboratory Support  5,217,732 260,887 168,000 0 16,623,600 0 22,270,219
13.2.07 Analytical Laboratory Support  5,220,168 261,008 168,000 0 16,623,600 0 22,272,776
14.2.07 Analytical Laboratory Support  5,220,168 261,008 168,000 0 16,623,600 0 22,272,776
15.2.07 Analytical Laboratory Support  5,220,168 261,008 168,000 0 16,623,600 0 22,272,776
16.2.07 Analytical Laboratory Support  3,915,126 195,756 126,000 0 12,467,700 0 16,704,582
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1.01.01.01.03.01 Tank 1  0 0 0 0 0 20,006 55,205 0 0
ADMIN General Administrative  1,384
A-MGR Area Manager  173
CARP Carpenters (NE)  1,728 4,131
ELEC Electicians (NE)  1,728 4,131
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENELC Engineers, Electrical  347
ENGCI Engineers, Civil  347
ENGCO Engineers, Cost  347
ENGME Engineers, Mechanical  347
ENGNE Engineers, Nuclear  347
ENGPE Engineers, Project  173
ENGSAF Safety Engineers  1,655 5,190
FLDER Field Engineers  1,308 6,574
INSPE Inspectors  654 3,979
IWRKS Ironworkers (NE)  1,728 4,131
LAB Laborers (NE)  2,512 7,038
LOSA Operations Shift Supervisor  327 1,038
MGR Managers  173
MSTECH Multi-Skilled Technican (NE)  515
OPSENG Ops Engineers (NE)  173
PIPE Pipefitter (NE)  1,728 4,131
PROJMGR Project Managers  173
RAD FH-AIRMOT Air Monitoring Technicians (NE)  960 7,038
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  141 1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  864
RADCI Radiological Control (NE)  70
SCHDR Schedulers/Planners  654
SCHDR Schedulers/Planners  347
SLADMIN Senior/Lead Administrative  173
SMSTECH Senior Multi-Skilled Technician (NE)  314 1,224
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 1.01.01.01.03.02 Tank 2  0 0 0 0 77,452 63,234 15,488 0 0
ADMIN General Administrative  1,384
A-MGR Area Manager  520 173
CARP Carpenters (NE)  6,657 4,701
ELEC Electicians (NE)  6,657 4,701
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENELC Engineers, Electrical  2,600 347
ENGCI Engineers, Civil  1,040 347
ENGCO Engineers, Cost  1,040 347
ENGME Engineers, Mechanical  4,860 347
ENGNE Engineers, Nuclear  3,300 347
ENGPE Engineers, Project  2,320 173
ENGSAF Safety Engineers  5,436 5,969
FLDER Field Engineers  2,436 5,622 1,384
INSPE Inspectors  438 2,811 1,384
IWRKS Ironworkers (NE)  1,158 4,701
LAB Laborers (NE)  7,728 10,659 2,448
LOSA Operations Shift Supervisor  1,430 2,703
MACH Machinists (NE)  5,499 1,557
MGR Managers  1,211 1,819
MSTECH Multi-Skilled Technican (NE)  1,563 1,557
OPSENG Ops Engineers (NE)  1,211
PIPE Pipefitter (NE)  6,657 4,701
PROJMGR Project Managers  2,080 173
RAD FH-AIRMOT Air Monitoring Technicians (NE)  386 2,485 2,448
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  141 141 1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  3,376 4,348
RADCI Radiological Control (NE)  70 70
SCHDR Schedulers/Planners  1,478 563
SHTMTL Sheetmetal (NE)  5,499
SLADMIN Senior/Lead Administrative  520 173
SMSTECH Senior Multi-Skilled Technician (NE)  141 1,698 1,224
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1.01.01.01.03.03 Tank 3  0 0 63,778 72,940 53,496 35,347 0 0 0
ADMIN General Administrative  1,384
A-MGR Area Manager  520 520 173
CARP Carpenters (NE)  5,499 5,499 5,195 2,066
ELEC Electicians (NE)  5,499 5,499 5,195 2,066
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENELC Engineers, Electrical  2,600 2,600 867
ENGCI Engineers, Civil  1,040 1,040 347
ENGCO Engineers, Cost  1,040 1,040 347
ENGME Engineers, Mechanical  4,860 4,860 1,620
ENGNE Engineers, Nuclear  3,300 3,300 1,100
ENGPE Engineers, Project  2,320 2,320 773
ENGSAF Safety Engineers  4,560 4,560 5,096 2,595
FLDER Field Engineers  1,560 1,560 4,096 3,979
INSPE Inspectors  1,788 2,682
IWRKS Ironworkers (NE)  3,362 2,066
LAB Laborers (NE)  5,958 7,335 5,730 4,743
LOSA Operations Shift Supervisor  519 2,076 1,110 519
MACH Machinists (NE)  5,499 5,499 1,833
MGR Managers  519 2,076 346
MSTECH Multi-Skilled Technican (NE)  871 2,428 698
OPSENG Ops Engineers (NE)  519 2,076 346
PIPE Pipefitter (NE)  5,499 5,499 5,195 2,066
PROJMGR Project Managers  2,080 2,080 693
RAD FH-AIRMOT Air Monitoring Technicians (NE)  1,580 2,372
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  141 141 141 1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  2,105 3,662 2,811 2,372
RADCI Radiological Control (NE)  70 70 70
SCHDR Schedulers/Planners  1,040 1,040 838
SHTMTL Sheetmetal (NE)  5,499 5,499 1,833
SLADMIN Senior/Lead Administrative  520 520 173
SMSTECH Senior Multi-Skilled Technician (NE)  141 141 141 1,224
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1.01.01.01.03.04 Tank 4  0 54,048 15,488 0 0 0 0 0 0
ADMIN General Administrative  1,384
CARP Carpenters (NE)  5,859
ELEC Electicians (NE)  5,859
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENGSAF Safety Engineers  6,498
FLDER Field Engineers  6,498 1,384
INSPE Inspectors  3,249 1,384
IWRKS Ironworkers (NE)  5,859
LAB Laborers (NE)  6,318 2,448
LOSA Operations Shift Supervisor  1,365
PIPE Pipefitter (NE)  5,859
RAD FH-AIRMOT Air Monitoring Technicians (NE)  2,871 1,224
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  3,159 1,224
SCHDR Schedulers/Planners  654
SMSTECH Senior Multi-Skilled Technician (NE)  1,224

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.01.03.05 Tank 5  127,151 15,488 0 0 0 0 0 0 0
ADMIN General Administrative  1,384
CARP Carpenters (NE)  13,193
ELEC Electicians (NE)  13,193
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENGSAF Safety Engineers  16,370
FLDER Field Engineers  16,370 1,384
INSPE Inspectors  8,585 1,384
IWRKS Ironworkers (NE)  13,193
LAB Laborers (NE)  14,570 2,448
LOSA Operations Shift Supervisor  3,514
PIPE Pipefitter (NE)  13,193
RAD FH-AIRMOT Air Monitoring Technicians (NE)  7,285 1,224
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  7,685 1,224
SMSTECH Senior Multi-Skilled Technician (NE)  1,224
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.01.03.06 Tank 6  65,576 15,488 0 0 0 0 0 0 0
ADMIN General Administrative  1,384
CARP Carpenters (NE)  6,797
ELEC Electicians (NE)  6,797
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENGSAF Safety Engineers  8,385
FLDER Field Engineers  8,385 1,384
INSPE Inspectors  4,493 1,384
IWRKS Ironworkers (NE)  6,797
LAB Laborers (NE)  7,485 2,448
LOSA Operations Shift Supervisor  1,857
PIPE Pipefitter (NE)  6,797
RAD FH-AIRMOT Air Monitoring Technicians (NE)  3,743 1,224
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  4,043 1,224
SMSTECH Senior Multi-Skilled Technician (NE)  1,224

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.01.03.07 Tank 7  0 1,018 0 0 0 0 54,048 15,488 0
ADMIN General Administrative  1,384
CARP Carpenters (NE)  5,859
ELEC Electicians (NE)  5,859
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENGSAF Safety Engineers  6,498
FLDER Field Engineers  6,498 1,384
INSPE Inspectors  3,249 1,384
IWRKS Ironworkers (NE)  5,859
LAB Laborers (NE)  153 6,318 2,448
LOSA Operations Shift Supervisor  173 1,365
MGR Managers  173
MSTECH Multi-Skilled Technican (NE)  173
OPSENG Ops Engineers (NE)  173
PIPE Pipefitter (NE)  5,859
RAD FH-AIRMOT Air Monitoring Technicians (NE)  2,871 1,224
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  173 3,159 1,224
SCHDR Schedulers/Planners  654
SMSTECH Senior Multi-Skilled Technician (NE)  1,224
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.01.03.08 Tank 8  0 0 39,717 15,488 0 0 0 0 0
ADMIN General Administrative  1,384
CARP Carpenters (NE)  4,131
ELEC Electicians (NE)  4,131
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENGSAF Safety Engineers  5,190
FLDER Field Engineers  5,190 1,384
INSPE Inspectors  2,595 1,384
IWRKS Ironworkers (NE)  4,131
LAB Laborers (NE)  4,590 2,448
LOSA Operations Shift Supervisor  1,038
PIPE Pipefitter (NE)  4,131
RAD FH-AIRMOT Air Monitoring Technicians (NE)  2,295 1,224
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  2,295 1,224
SMSTECH Senior Multi-Skilled Technician (NE)  1,224

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.01.03.18 Tank 18  119,151 15,488 0 0 0 0 0 0 0
ADMIN General Administrative  1,384
CARP Carpenters (NE)  12,393
ELEC Electicians (NE)  12,393
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENGSAF Safety Engineers  15,570
FLDER Field Engineers  15,570 1,384
INSPE Inspectors  7,785 1,384
IWRKS Ironworkers (NE)  12,393
LAB Laborers (NE)  13,770 2,448
LOSA Operations Shift Supervisor  3,114
PIPE Pipefitter (NE)  12,393
RAD FH-AIRMOT Air Monitoring Technicians (NE)  6,885 1,224
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  6,885 1,224
SMSTECH Senior Multi-Skilled Technician (NE)  1,224
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.01.03.19 Tank 19  0 15,488 0 0 0 0 0 0 0
ADMIN General Administrative  1,384
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
FLDER Field Engineers  1,384
INSPE Inspectors  1,384
LAB Laborers (NE)  2,448
RAD FH-AIRMOT Air Monitoring Technicians (NE)  1,224
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  1,224
SMSTECH Senior Multi-Skilled Technician (NE)  1,224

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.09 Tank 9  0 0 0 0 0 0 11,335 16,398 12,685
A-MGR Area Manager  173 173
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  153 153
ENELC Engineers, Electrical  347 347
ENGCI Engineers, Civil  347 347
ENGCO Engineers, Cost  347 347
ENGME Engineers, Mechanical  347 347
ENGNE Engineers, Nuclear  347 347
ENGPE Engineers, Project  173 173
ENGSAF Safety Engineers  347 347
LAB Laborers (NE)  978 2,119
LOSA Operations Shift Supervisor  1,038 2,249
MGR Managers  1,038 2,249
MSTECH Multi-Skilled Technican (NE)  1,390 2,601 3,621
OPSENG Ops Engineers (NE)  1,038 2,249 173
PROJMGR Project Managers  173 141 1,450
RAD H-DECTE Decontamination Technicians (NE)  141 2,460 2,170
RAD H-RADPRTEC Radiation Protection Tech (NE)  1,249 70 720
RADCI Radiological Control (NE)  70 347
SCHDR Schedulers/Planners  347 173
SLADMIN Senior/Lead Administrative  173 1,450
SMSTECH Senior Multi-Skilled Technician (NE)  1,119 2,260
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.10 Tank 10  0 0 0 0 0 5,333 0 0 0
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  153
ENELC Engineers, Electrical  173
ENGME Engineers, Mechanical  173
ENGNE Engineers, Nuclear  173
ENGPE Engineers, Project  173
ENGSAF Safety Engineers  173
LAB Laborers (NE)  459
LOSA Operations Shift Supervisor  519
MGR Managers  519
MSTECH Multi-Skilled Technican (NE)  871
OPSENG Ops Engineers (NE)  519
PROJMGR Project Managers  173
RAD H-DECTE Decontamination Technicians (NE)  141
RAD H-RADPRTEC Radiation Protection Technicians (NE)  730
RADCI Radiological Control (NE)  70
SCHDR Schedulers/Planners  173
SMSTECH Senior Multi-Skilled Technician (NE)  141
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.12 Tank 12  0 30,456 0 0 69,398 30,607 35,347 0 0
ADMIN General Administrative  1,384
A-MGR Area Manager  520
CARP Carpenters (NE)  3,852 5,931 3,362
ELEC Electicians (NE)  3,852 5,931 3,362
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENELC Engineers, Electrical  2,600 2,066
ENGCI Engineers, Civil  1,040 2,066
ENGCO Engineers, Cost  1,040
ENGME Engineers, Mechanical  4,860
ENGNE Engineers, Nuclear  3,300
ENGPE Engineers, Project  2,320
ENGSAF Safety Engineers  2,904 4,887 3,576 2,595
FLDER Field Engineers  2,904 1,887 3,576 3,979
INSPE Inspectors  1,452 164 1,788 2,682
IWRKS Ironworkers (NE)  3,852 432 3,362 2,066
LAB Laborers (NE)  3,852 6,696 3,591 4,743
LOSA Operations Shift Supervisor  726 947 764 519
MACH Machinists (NE)  5,499
MGR Managers  865
MSTECH Multi-Skilled Technican (NE)  1,217
OPSENG Ops Engineers (NE)  865
PIPE Pipefitter (NE)  3,852 5,931 3,362 2,066
PROJMGR Project Managers  2,080
RAD FH-AIRMOT Air Monitoring Technicians (NE)  1,284 144 1,580 2,372
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  141 1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  1,926 2,667 1,796 2,372
RADCI Radiological Control (NE)  70
SCHDR Schedulers/Planners  1,204 491
SHTMTL Sheetmetal (NE)  5,499
SLADMIN Senior/Lead Administrative  520
SMSTECH Senior Multi-Skilled Technician (NE)  141 1,224
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.13 Tank 13  0 0 0 29,497 0 0 0 14,331 39,717
A-MGR Area Manager  693
CARP Carpenters (NE)  917 1,728 4,131
ELEC Electicians (NE)  917 1,728 4,131
ENELC Engineers, Electrical  1,907
ENGCI Engineers, Civil  1,387
ENGCO Engineers, Cost  1,387
ENGME Engineers, Mechanical  1,907
ENGNE Engineers, Nuclear  1,387
ENGPE Engineers, Project  866
ENGSAF Safety Engineers  1,560 1,308 5,190
FLDER Field Engineers  520 1,308 5,190
INSPE Inspectors  654 2,595
IWRKS Ironworkers (NE)  1,728 4,131
LAB Laborers (NE)  2,751 1,728 4,590
LOSA Operations Shift Supervisor  1,038 327 1,038
MACH Machinists (NE)  917
MGR Managers  1,038
MSTECH Multi-Skilled Technican (NE)  1,390
OPSENG Ops Engineers (NE)  1,038
PIPE Pipefitter (NE)  917 1,728 4,131
PROJMGR Project Managers  866
RAD FH-AIRMOT Air Monitoring Technicians (NE)  576 2,295
RAD H-DECTE Decontamination Technicians (NE)  141
RAD H-RADPRTEC Radiation Protection Tech (NE)  1,707 864 2,295
RADCI Radiological Control (NE)  70
SCHDR Schedulers/Planners  1,387 654
SHTMTL Sheetmetal (NE)  917
SLADMIN Senior/Lead Administrative  693
SMSTECH Senior Multi-Skilled Technician (NE)  1,179
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.16 Tank 16  0 24,000 0 15,488 0 0 0 0 0
ADMIN General Administrative  1,384
CARP Carpenters (NE)  2,400
ELEC Electicians (NE)  2,400
ENCGE Geologist  1,384
ENCGF Hydrogeologist  1,384
ENGSAF Safety Engineers  2,400
FLDER Field Engineers  2,400 1,384
INSPE Inspectors  2,400 1,384
IWRKS Ironworkers (NE)  2,400
LAB Laborers (NE)  2,400 2,448
LOSA Operations Shift Supervisor  1,200
PIPE Pipefitter (NE)  2,400
RAD FH-AIRMOT Air Monitoring Technicians (NE)  1,200 1,224
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,224
RAD H-DECTE Decontamination Technicians (NE)  1,224
RAD H-RADPRTEC Radiation Protection Technicians (NE)  2,400 1,224
SMSTECH Senior Multi-Skilled Technician (NE)  1,224

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.21 Tank 21  0 0 0 0 0 0 0 0 5,227
A-MGR Area Manager  173
ENELC Engineers, Electrical  347
ENGCI Engineers, Civil  347
ENGCO Engineers, Cost  347
ENGME Engineers, Mechanical  347
ENGNE Engineers, Nuclear  347
ENGPE Engineers, Project  173
ENGSAF Safety Engineers  347
LAB Laborers (NE)  153
LOSA Operations Shift Supervisor  173
MGR Managers  173
MSTECH Multi-Skilled Technican (NE)  525
OPSENG Ops Engineers (NE)  173
PROJMGR Project Managers  173
RAD H-DECTE Decontamination Technicians (NE)  141
RAD H-RADPRTEC Radiation Protection Technicians (NE)  384
RADCI Radiological Control (NE)  70
SCHDR Schedulers/Planners  347
SLADMIN Senior/Lead Administrative  173
SMSTECH Senior Multi-Skilled Technician (NE)  314
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.23 Tank 23  0 2,442 0 9,819 23,542 3,297 0 0 0
A-MGR Area Manager  173 693
CARP Carpenters (NE)  458 917
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  153
ELEC Electicians (NE)  458 917
ENELC Engineers, Electrical  520 1,907 173
ENGCI Engineers, Civil  347 1,387
ENGCO Engineers, Cost  347 1,387
ENGME Engineers, Mechanical  520 1,907 173
ENGNE Engineers, Nuclear  347 1,387 173
ENGPE Engineers, Project  346 866 173
ENGSAF Safety Engineers  520 1,560 173
FLDER Field Engineers  519 520
LAB Laborers (NE)  230 1,070 1,986 153
LOSA Operations Shift Supervisor  260 173 173 173
MACH Machinists (NE)  917
MGR Managers  260 173 173 173
MSTECH Multi-Skilled Technican (NE)  612 525 525 525
OPSENG Ops Engineers (NE)  260 173 173 173
PIPE Pipefitter (NE)  917 917
PROJMGR Project Managers  346 866 173
RAD H-DECTE Decontamination Technicians (NE)  141 141 141 141
RAD H-RADPRTEC Radiation Protection Technicians (NE)  471 842 842 384
RADCI Radiological Control (NE)  70 70 70 70
SCHDR Schedulers/Planners  347 1,387 173
SHTMTL Sheetmetal (NE)  917
SLADMIN Senior/Lead Administrative  173 693
SMSTECH Senior Multi-Skilled Technician (NE)  141 314 314 141
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.24 Tank 24  0 2,442 0 0 0 3,297 5,380 0 0
A-MGR Area Manager  173
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  153 153
ENELC Engineers, Electrical  173 347
ENGCI Engineers, Civil  347
ENGCO Engineers, Cost  347
ENGME Engineers, Mechanical  173 347
ENGNE Engineers, Nuclear  173 347
ENGPE Engineers, Project  173 173
ENGSAF Safety Engineers  173 347
LAB Laborers (NE)  230 153 163
LOSA Operations Shift Supervisor  260 173 173
MGR Managers  260 173 173
MSTECH Multi-Skilled Technican (NE)  612 525 525
OPSENG Ops Engineers (NE)  260 173 173
PROJMGR Project Managers  173 173
RAD H-DECTE Decontamination Technicians (NE)  141 141 141
RAD H-RADPRTEC Radiation Protection Technicians (NE)  471 384 384
RADCI Radiological Control (NE)  70 70 70
SCHDR Schedulers/Planners  173 347
SLADMIN Senior/Lead Administrative  173
SMSTECH Senior Multi-Skilled Technician (NE)  141 141 304

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.35 Tank 35  0 0 0 0 0 3297 5380 0 0
A-MGR Area Manager  173
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  153 153
ENELC Engineers, Electrical  173 347
ENGCI Engineers, Civil  347
ENGCO Engineers, Cost  347
ENGME Engineers, Mechanical  173 347
ENGNE Engineers, Nuclear  173 347
ENGPE Engineers, Project  173 173
ENGSAF Safety Engineers  173 347
LAB Laborers (NE)  153 163
LOSA Operations Shift Supervisor  173 173
MGR Managers  173 173
MSTECH Multi-Skilled Technican (NE)  525 525
OPSENG Ops Engineers (NE)  173 173
PROJMGR Project Managers  173 173
RAD H-DECTE Decontamination Technicians (NE)  141 141
RAD H-RADPRTEC Radiation Protection Technicians (NE)  384 384
RADCI Radiological Control (NE)  70 70
SCHDR Schedulers/Planners  173 347
SLADMIN Senior/Lead Administrative  173
SMSTECH Senior Multi-Skilled Technician (NE)  141 304
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.39 Tank 39  0 0 0 0 0 0 0 0 5380
A-MGR Area Manager  173
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  153
ENELC Engineers, Electrical  347
ENGCI Engineers, Civil  347
ENGCO Engineers, Cost  347
ENGME Engineers, Mechanical  347
ENGNE Engineers, Nuclear  347
ENGPE Engineers, Project  173
ENGSAF Safety Engineers  347
LAB Laborers (NE)  153
LOSA Operations Shift Supervisor  173
MGR Managers  173
MSTECH Multi-Skilled Technican (NE)  525
OPSENG Ops Engineers (NE)  173
PROJMGR Project Managers  173
RAD H-DECTE Decontamination Technicians (NE)  141
RAD H-RADPRTEC Radiation Protection Technicians (NE)  384
RADCI Radiological Control (NE)  70
SCHDR Schedulers/Planners  347
SLADMIN Senior/Lead Administrative  173
SMSTECH Senior Multi-Skilled Technician (NE)  314
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.41 Tank 41  0 30,553 63,778 63,778 63,778 10,180 12,216 12,216 9,162
A-MGR Area Manager  519 520 520 520
CARP Carpenters (NE)  2,750 5,499 5,499 5,499
ELEC Electicians (NE)  2,750 5,499 5,499 5,499
ENELC Engineers, Electrical  1,557 2,600 2,600 2,600
ENGCI Engineers, Civil  1,038 1,040 1,040 1,040
ENGCO Engineers, Cost  1,038 1,040 1,040 1,040
ENGME Engineers, Mechanical  1,557 4,860 4,860 4,860
ENGNE Engineers, Nuclear  1,038 3,300 3,300 3,300
ENGPE Engineers, Project  1,038 2,320 2,320 2,320
ENGSAF Safety Engineers  1,557 4,560 4,560 4,560
FLDER Field Engineers  1,557 1,560 1,560 1,560
LAB Laborers (NE)  2,903 5,958 5,958 5,958 1,530 1,836 1,836 1,377
LOSA Operations Shift Supervisor  173 519 519 519 1,730 2,076 2,076 1,557
MACH Machinists (NE)  5,499 5,499 5,499
MGR Managers  173 519 519 519 1,730 2,076 2,076 1,557
MSTECH Multi-Skilled Technican (NE)  525 871 871 871 1,730 2,076 2,076 1,557
OPSENG Ops Engineers (NE)  173 519 519 519 1,730 2,076 2,076 1,557
PIPE Pipefitter (NE)  5,499 5,499 5,499 5,499
PROJMGR Project Managers  1,038 2,080 2,080 2,080
RAD H-DECTE Decontamination Technicians (NE)  141 141 141 141
RAD H-RADPRTEC Radiation Protection Technicians (NE)  1,761 2,105 2,105 2,105 1,730 2,076 2,076 1,557
RADCI Radiological Control (NE)  70 70 70 70
SCHDR Schedulers/Planners  1,038 1,040 1,040 1,040
SHTMTL Sheetmetal (NE)  5,499 5,499 5,499
SLADMIN Senior/Lead Administrative  519 520 520 520
SMSTECH Senior Multi-Skilled Technician (NE)  141 141 141 141
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.42 Tank 42  0 0 0 0 0 70,904 30,251 30,251 38,209
A-MGR Area Manager  520 520 520 1,040
CARP Carpenters (NE)  5,499
ELEC Electicians (NE)  5,499
ENELC Engineers, Electrical  2,600 1,040 1,040 2,080
ENGCI Engineers, Civil  1,040 1,040 1,040 2,080
ENGCO Engineers, Cost  1,040 1,040 1,040 2,080
ENGME Engineers, Mechanical  4,860 3,300 3,300 6,600
ENGNE Engineers, Nuclear  3,300 3,300 3,300 6,600
ENGPE Engineers, Project  2,320 1,800 1,800 3,600
ENGSAF Safety Engineers  4,560 3,000 3,000 6,000
FLDER Field Engineers  1,560
LAB Laborers (NE)  7,029 1,836 1,836 459
LOSA Operations Shift Supervisor  1,730 2,076 2,076 519
MACH Machinists (NE)  5,499
MGR Managers  1,730 2,076 2,076 519
MSTECH Multi-Skilled Technican (NE)  2,082 2,428 2,428 871
OPSENG Ops Engineers (NE)  1,730 2,076 2,076 519
PIPE Pipefitter (NE)  5,499
PROJMGR Project Managers  2,080 520 520 1,040
RAD H-DECTE Decontamination Technicians (NE)  141 141 141 141
RAD H-RADPRTEC Radiation Protection Technicians (NE)  3,316 2,287 2,287 730
RADCI Radiological Control (NE)  70 70 70 70
SCHDR Schedulers/Planners  1,040 1,040 1,040 2,080
SHTMTL Sheetmetal (NE)  5,499
SLADMIN Senior/Lead Administrative  520 520 520 1,040
SMSTECH Senior Multi-Skilled Technician (NE)  141 141 141 141
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.48 Tank 48  0 0 0 26,918 1,629 3,019 5,431 5,401 5,701
A-MGR Area Manager  347
CARP Carpenters (NE)  917
ELEC Electicians (NE)  917
ENELC Engineers, Electrical  1,213
ENGCI Engineers, Civil  693
ENGCO Engineers, Cost  693
ENGME Engineers, Mechanical  1,213
ENGNE Engineers, Nuclear  693
ENGPE Engineers, Project  520
ENGSAF Safety Engineers  866
FLDER Field Engineers  520
LAB Laborers (NE)  3,300 611 153 489 459 759
LOSA Operations Shift Supervisor  1,557 173 173 519 519 519
MACH Machinists (NE)  917
MGR Managers  1,557 173 173 519 519 519
MSTECH Multi-Skilled Technican (NE)  1,909 153 876 1,222 1,222 1,222
OPSENG Ops Engineers (NE)  1,557 173 173 519 519 519
PIPE Pipefitter (NE)  917
PROJMGR Project Managers  520
RAD H-DECTE Decontamination Technicians (NE)  141 173 281 281 281 281
RAD H-RADPRTEC Radiation Protection Technicians (NE)  2,226 595 941 941 941
RADCI Radiological Control (NE)  70 141 141 141 141
SCHDR Schedulers/Planners  693
SHTMTL Sheetmetal (NE)  917
SLADMIN Senior/Lead Administrative  347
SMSTECH Senior Multi-Skilled Technician (NE)  1,698 173 454 800 800 800

L-97



PART IV-REPRESENTATIONS AND INSTRUCTIONS
SECTION L - ATTACHMENT E.1 - Direct Cost by WBS, by FY

DE-RP09-07SR22505

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.49 Tank 49  0 12,216 4,011 22,493 12,220 12,220 12,340 12,220 9,342
LAB Laborers (NE)  1,836 1,211 7,332 1,836 1,836 1,956 1,836 1,557
LOSA Operations Shift Supervisor  2,076 560 2,080 2,076 2,076 2,076 2,076 1,557
MGR Managers  2,076 560 2,080 2,080 2,080 2,080 2,080 1,557
MSTECH Multi-Skilled Technican (NE)  2,076 560 7,332 2,076 2,076 2,076 2,076 1,557
OPSENG Ops Engineers (NE)  2,076 560 1,833 2,076 2,076 2,076 2,076 1,557
RAD H-RADPRTEC Radiation Protection Technicians (NE)  2,076 560 1,836 2,076 2,076 2,076 2,076 1,557

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.01.02.03.50 Tank 50  12,252 12,577 13,609 12,345 0 33,643 59,762 60,002 45,000
LAB Laborers (NE)  1,836 1,836 7,332 1,836 9,776 9,168 9,168 6,876
LOSA Operations Shift Supervisor  2,076 2,076 960 2,080 4,849 10,396 10,396 7,797
MGR Managers  2,076 2,076 960 2,080 2,773 4,160 4,160 3,120
MSTECH Multi-Skilled Technican (NE)  2,088 2,197 2,197 2,197 6,885 16,982 16,982 12,735
OPSENG Ops Engineers (NE)  2,076 2,076 960 2,076 4,520 9,168 9,408 7,056
RAD H-DECTE Decontamination Technicians (NE)  6 60 60 60 80 120 120 90
RAD H-RADPRTEC Radiation Protection Technicians (NE)  2,082 2,136 1,020 1,896 4,600 9,528 9,528 7,146
RADCI Radiological Control (NE)  6 60 60 60 80 120 120 90
SMSTECH Senior Multi-Skilled Technician (NE)  6 60 60 60 80 120 120 90

1.01.02.01 Tank & Assoc Fac Closure - F Tank Farm FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.01 Planning & Oversight  11,678 15,311 33,908 33,043 2,076 11,245 0 0 0
ENGCO Engineers, Cost  3,460 1,730 1,730
ESTIM Cost Estimators  3,460 1,730 1,730
PROJMGR Project Managers  3,893 6,488 15,570 12,456 2,076 5,190
SCHDR Schedulers/Planners  7,785 8,823 11,418 17,127 2,595

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.02 Engineering  26,469 34,601 85,116 82,867 9,688 33,043 0 0 0
ENGCI Engineers, Civil  18,684 9,342 9,342
ENGNE Engineers, Nuclear  8,823 11,765 14,532 20,587 3,460 3,979
ENGPE Engineers, Project  17,646 19,376 35,292 46,364 2,768 13,148
ENGQC Engineers, Quality Control  3,460 16,608 6,574 3,460 6,574
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.03.01 Tank 1  0 0 0 0 779 0 4,000 692 20,160
ADMIN General Administrative  692 2,076
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400 5,190
INSPE Inspectors  400 8,304
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
PROJMGR Project Managers  260
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  918
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400 2,754
SCHDR Schedulers/Planners  519
SMSTECH Senior Multi-Skilled Technician (NE)  918

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.03.02 Tank 2  0 0 0 0 522 4,000 346 20,506 0
ADMIN General Administrative  346 2,422
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400 5,190
INSPE Inspectors  400 8,304
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
PROJMGR Project Managers  174
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  918
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400 2,754
SCHDR Schedulers/Planners  348
SMSTECH Senior Multi-Skilled Technician (NE)  918
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.03.03 Tank 3  0 0 0 779 0 4,000 7,259 13,593 0
ADMIN General Administrative  1,211 1,557
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400 1,557 3,633
INSPE Inspectors  400 3,114 5,190
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
PROJMGR Project Managers  260
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  918
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400 1,377 1,377
SCHDR Schedulers/Planners  519
SMSTECH Senior Multi-Skilled Technician (NE)  918

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.03.04 Tank 4  0 4,779 346 20,506 0 0 0 0 0
ADMIN General Administrative  346 2,422
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400 5,190
INSPE Inspectors  400 8,304
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
PROJMGR Project Managers  260
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  918
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400 2,754
SCHDR Schedulers/Planners  519
SMSTECH Senior Multi-Skilled Technician (NE)  918
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.03.05 Tank 5  0 346 20,506 0 0 0 0 0 0
ADMIN General Administrative  346 2,422
FLDER Field Engineers  5,190
INSPE Inspectors  8,304
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  918
RAD H-RADPRTEC Radiation Protection Technicians (NE)  2,754
SMSTECH Senior Multi-Skilled Technician (NE)  918

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.03.06 Tank 6  4,000 346 20,506 0 0 0 0 0 0
ADMIN General Administrative  346 2,422
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400 5,190
INSPE Inspectors  400 8,304
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  918
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400 2,754
SMSTECH Senior Multi-Skilled Technician (NE)  918

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.03.07 Tank 7  0 0 0 0 0 0 4,779 692 16,800
ADMIN General Administrative  692 1,730
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400 4,325
INSPE Inspectors  400 6,920
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
PROJMGR Project Managers  260
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  765
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400 2,295
SCHDR Schedulers/Planners  519
SMSTECH Senior Multi-Skilled Technician (NE)  765
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.03.08 Tank 8  0 779 4,000 346 20,506 0 0 0 0
ADMIN General Administrative  346 2,422
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400 5,190
INSPE Inspectors  400 8,304
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
PROJMGR Project Managers  260
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  918
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400 2,754
SCHDR Schedulers/Planners  519
SMSTECH Senior Multi-Skilled Technician (NE)  918

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.03.18 Tank 18  4,000 346 20,506 0 0 0 0 0 0
ADMIN General Administrative  346 2,422
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400 5,190
INSPE Inspectors  400 8,304
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  918
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400 2,754
SMSTECH Senior Multi-Skilled Technician (NE)  918
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.01.03.19 Tank 19  4,779 346 20,506 0 0 0 0 0 0
ADMIN General Administrative  346 2,422
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400 5,190
INSPE Inspectors  400 8,304
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
PROJMGR Project Managers  260
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  918
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400 2,754
SCHDR Schedulers/Planners  519
SMSTECH Senior Multi-Skilled Technician (NE)  918

1.01.02.02 Tank & Assoc Fac Closure - H Tank Farm FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.02.01 Planning & Oversight  779 10,899 20,241 8,823 55,966 34,514 26,642 22,490 0
ENGCO Engineers, Cost  3,460 3,460 3,460
ESTIM Cost Estimators  3,460 3,460 3,460
PROJMGR Project Managers  260 3,633 6,747 5,709 21,539 14,792 14,532 10,380
SCHDR Schedulers/Planners  519 7,266 13,494 3,114 27,507 19,722 5,190 5,190

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.02.02 Engineering  1,557 10,899 34,254 24,047 126,031 81,657 85,462 66,086 0
ENGCI Engineers, Civil  18,684 4,671 18,684 18,684
ENGNE Engineers, Nuclear  519 3,633 11,418 8,477 27,940 23,788 14,878 7,958
ENGPE Engineers, Project  1,038 7,266 22,836 8,650 66,259 43,942 31,832 26,296
ENGQC Engineers, Quality Control  6,920 13,148 9,256 20,068 13,148
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.02.03.12 Tank 12  0 0 0 0 195 0 4,000 13,826 7,026
ADMIN General Administrative  1,730 1,038
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400 3,114 2,076
INSPE Inspectors  400 6,228 2,076
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
PROJMGR Project Managers  65
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  918
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400 2,754
SCHDR Schedulers/Planners  130
SMSTECH Senior Multi-Skilled Technician (NE)  918

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.02.03.13 Tank 13  0 0 0 0 0 0 0 0 4,000
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400
INSPE Inspectors  400
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.01.02.02.03.16 Tank 16  779 0 4,000 346 0 0 0 0 0
ADMIN General Administrative  346
CARP Carpenters (NE)  400
ELEC Electicians (NE)  400
ENGSAF Safety Engineers  400
FLDER Field Engineers  400
INSPE Inspectors  400
IWRKS Ironworkers (NE)  400
LAB Laborers (NE)  400
LOSA Operations Shift Supervisor  200
PIPE Pipefitter (NE)  400
PROJMGR Project Managers  260
RAD FH-AIRMOT Air Monitoring Technicians (NE)  200
RAD H-RADPRTEC Radiation Protection Technicians (NE)  400
SCHDR Schedulers/Planners  519

1.02.01 Defense Waste Processing Facility (DWPF) FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.01.01 Planning & Oversight  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
A-MGR Area Manager  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
SCHDR Schedulers/Planners  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.01.02 Engineering  3,114 12,456 12,456 12,456 12,456 12,456 12,456 12,456 9,342
ENGME Engineers, Mechanical  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
FLDER Field Engineers  1,038 4,152 4,152 4,152 4,152 4,152 4,152 4,152 3,114
SDMGR Senior/Deputy Manager  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.01.03 Operations  53,811 215,244 215,244 215,244 215,244 215,244 215,244 215,244 161,433
LOSA Operations Shift Supervisor  2,595 10,380 10,380 10,380 10,380 10,380 10,380 10,380 7,785
LOSB Lead Operations Specialist B  22,317 89,268 89,268 89,268 89,268 89,268 89,268 89,268 66,951
MGR Managers  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
MSTECH Multi-Skilled Technican (NE)  9,180 36,720 36,720 36,720 36,720 36,720 36,720 36,720 27,540
OPSENG Ops Engineers (NE)  2,295 9,180 9,180 9,180 9,180 9,180 9,180 9,180 6,885
PROD Production Operator (NE)  7,803 31,212 31,212 31,212 31,212 31,212 31,212 31,212 23,409
PROJMGR Project Managers  7,266 29,064 29,064 29,064 29,064 29,064 29,064 29,064 21,798
RADCI Radiological Control (NE)  1,836 7,344 7,344 7,344 7,344 7,344 7,344 7,344 5,508
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
 1.02.01.04 Surveillance and Maintenance  118,347 192,480 192,480 192,480 192,480 192,480 192,480 192,480 144,360
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  1,836 7,344 7,344 7,344 7,344 7,344 7,344 7,344 5,508
ENELC Engineers, Electrical  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
ENGME Engineers, Mechanical  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
FLDER Field Engineers  6,228 24,912 24,912 24,912 24,912 24,912 24,912 24,912 18,684
LAB Laborers (NE)  5,508 22,032 22,032 22,032 22,032 22,032 22,032 22,032 16,524
LOSA Operations Shift Supervisor  8,304 33,216 33,216 33,216 33,216 33,216 33,216 33,216 24,912
MSTECH Multi-Skilled Technican (NE)  3,213 12,852 12,852 12,852 12,852 12,852 12,852 12,852 9,639
OPSENG Ops Engineers (NE)  1,836 7,344 7,344 7,344 7,344 7,344 7,344 7,344 5,508
RAD FH-AIRMOT Air Monitoring Technicians (NE)  4,131 16,524 16,524 16,524 16,524 16,524 16,524 16,524 12,393
RAD H-RADPRTEC Radiation Protection Technicians (NE)  2,754 11,016 11,016 11,016 11,016 11,016 11,016 11,016 8,262
RADCI Radiological Control (NE)  1,836 7,344 7,344 7,344 7,344 7,344 7,344 7,344 5,508
SUP Superintendent  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
SMSTECH Senior Multi-Skilled Technician (NE)  78,030 31,212 31,212 31,212 31,212 31,212 31,212 31,212 23,409

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.01.05 Upgrades & Modifications  3,393 13,572 13,572 13,572 13,572 13,572 13,572 13,572 10,179
ELEC Electicians (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754
ENELC Engineers, Electrical  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
ENGME Engineers, Mechanical  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
MACH Machinists (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754
PROJMGR Project Managers  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.03 ARP/MCU  20,955 102,200 102,200 102,200 51,090 0 0 0 0
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  459 1,836 1,836 1,836 918
ENGPE Engineers, Project  2,595 10,400 10,400 10,400 5,190
IWRKS Ironworkers (NE)  14,688 14,688 14,688 7,344
MSTECH Multi-Skilled Technican (NE)  3,672 3,672 3,672 1,836
PROD Production Operator (NE)  15,147 60,588 60,588 60,588 30,294
RAD H-RADPRTEC Radiation Protection Technicians (NE)  1,836 7,344 7,344 7,344 3,672
USR OPSTR Operations/Technical Training Specialist  918 3,672 3,672 3,672 1,836
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1.02.04 Saltstone Processing Facility FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.04.01.01 Planning & Oversight  2,535 10,140 10,140 10,140 10,140 10,140 10,140 10,140 7,605
ADMIN General Administrative  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
A-MGR Area Manager  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  459 1,836 1,836 1,836 1,836 1,836 1,836 1,836 1,377
SCHDR Schedulers/Planners  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
SDMGR Senior/Deputy Manager  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.04.01.02 Engineering  1,497 5,988 5,988 5,988 5,988 5,988 5,988 5,988 4,491
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  519 1,836 1,836 1,836 1,836 1,836 1,836 1,836 1,377
ENGCI Engineers, Civil  459 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
ENGME Engineers, Mechanical  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.04.01.03 Operations  9,021 36,084 36,084 36,084 36,084 36,084 36,084 36,084 29,817
LOSA Operations Shift Supervisor  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
MSTECH Multi-Skilled Technican (NE)  4,590 18,360 18,360 18,360 18,360 18,360 18,360 18,360 16,524
OPSENG Ops Engineers (NE)  1,836 7,344 7,344 7,344 7,344 7,344 7,344 7,344 5,508
PROJMGR Project Managers  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.04.01.04 Surveillance and Maintenance  3,672 14,688 14,688 14,688 14,688 14,688 14,688 14,688 11,016
BOIL Boilermakers (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754
ELEC Electicians (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754
LAB Laborers (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754
PIPE Pipefitter (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.04.02 Saltstone Disposal Facility 3,912 15,648 15,648 15,648 15,648 15,648 15,648 15,648 11,736
A-MGR Area Manager  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
ENGPE Engineers, Project  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
LOSA Operations Shift Supervisor  1,038 4,152 4,152 4,152 4,152 4,152 4,152 4,152 3,114
MSTECH Multi-Skilled Technican (NE)  1,836 7,344 7,344 7,344 7,344 7,344 7,344 7,344 5,508
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1.02.05 Effluent Treatment Facility FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.05.01 Planning & Oversight  1,164 4,656 4,656 4,656 4,656 4,656 4,656 4,656 3,492
ENGQC Engineers, Quality Control  420 1,680 1,680 1,680 1,680 1,680 1,680 1,680 1,260
ENGSAF Safety Engineers  360 1,440 1,440 1,440 1,440 1,440 1,440 1,440 1,080
MGR Managers  372 1,488 1,488 1,488 1,488 1,488 1,488 1,488 1,116
RAD FH-HEALTO Site Safety & Health Officer  12 48 48 48 48 48 48 48 36

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.05.02 Engineering  3,873 15,492 15,492 15,492 15,492 15,492 15,492 15,492 11,619
DESSPEC Design Specialist  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
ENGPE Engineers, Project  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
MGR Managers  240 960 960 960 960 960 960 960 720

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.05.03 Operations  19,719 78,876 78,876 78,876 78,876 78,876 78,876 78,876 59,157
ENGCI Engineers, Civil  120 480 480 480 480 480 480 480 360
ENGME Engineers, Mechanical  3,114 12,456 12,456 12,456 12,456 12,456 12,456 12,456 9,342
FLDER Field Engineers  51,408
MGR Managers  3,114 12,456 12,456 12,456 12,456 12,456 12,456 12,456 9,342
MSTECH Multi-Skilled Technican (NE)  12,852 51,408 51,408 51,408 51,408 51,408 51,408 38,556
SDMGR Senior/Deputy Manager  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.05.04 Surveillance and Maintenance  4,155 17,256 17,256 16,620 16,620 16,632 16,632 15,984 11,988
MSTECH Multi-Skilled Technican (NE)  1,836 7,344 7,344 7,344 7,344 7,992 7,992 7,344 5,508
OPSENG Ops Engineers (NE)  1,440 5,760 5,760 5,760 5,760 5,760 5,760 5,760 4,320
SUP Superintendent  879 4,152 4,152 3,516 3,516 2,880 2,880 2,880 2,160

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.02.05.05 Upgrade/Modify  780 3,114 3,114 3,114 3,114 3,114 3,114 3,114 2,337
DESSPEC Design Specialist  260 1,038 1,038 1,038 1,038 1,038 1,038 1,038 779
ENGCI Engineers, Civil  260 1,038 1,038 1,038 1,038 1,038 1,038 1,038 779
PROJMGR Project Managers  260 1,038 1,038 1,038 1,038 1,038 1,038 1,038 779
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1.03.01.01 F Tank Farm Operations FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.01.01 Planning & Oversight  17,125 70,577 78,897 80,977 78,897 60,918 79,144 81,224 60,918
ADMIN General Administrative  2,080 8,320 8,320 8,320 8,320 4,160 4,160 4,160 3,120
A-MGR Area Manager  2,080 12,480 14,560 14,560 14,560 14,560 14,560 14,560 10,920
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  2,750 10,998 10,998 10,998 10,998 7,332 7,332 7,332 5,499
PROJMGR Project Managers  2,080 6,240 10,400 10,400 10,400 8,320 8,320 8,320 6,240
RAD FH-ALARA1 A.L.A.R.A. Specialist as low as Reasonably 
Achievable  

1,560 6,240 6,240 6,240 6,240 6,240 8,320 8,320 6,240

RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,375 5,499 5,499 5,499 5,499 3,666 7,332 7,332 5,499
SCHDR Schedulers/Planners  1,560 6,240 6,240 8,320 8,320 4,160 8,320 8,320 6,240
SLADMIN Senior/Lead Administrative  1,560 6,240 8,320 8,320 8,320 8,320 12,480 14,560 10,920
TRA Training Specialist  2,080 8,320 8,320 8,320 6,240 4,160 8,320 8,320 6,240

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.01.02 Engineering  11,317 47,099 53,339 53,339 53,339 45,266 53,586 55,666 41,750
ADMIN General Administrative  1,560 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,680
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  917 5,499 5,499 5,499 5,499 3,666 3,666 3,666 2,750
ENELC Engineers, Electrical  2,600 6,240 10,400 10,400 10,400 6,240 8,320 8,320 6,240
ENGCI Engineers, Civil  1,560 6,240 8,320 8,320 8,320 6,240 8,320 10,400 7,800
ENGME Engineers, Mechanical  4,680 22,880 22,880 22,880 22,880 22,880 27,040 27,040 20,280

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.01.03.01 Waste Receipt  20,261 87,282 98,774 100,854 99,021 78,364 99,021 100,854 75,642
A-MGR Area Manager  2,080 8,320 8,320 10,400 10,400 10,400 12,480 12,480 9,360
BOIL Boilermakers (NE)  1,833 7,332 10,998 10,998 10,998 7,332 10,998 10,998 8,249
IWRKS Ironworkers (NE)  1,833 7,332 7,332 7,332 7,332 5,499 12,831 14,664 10,998
MGR Managers  1,040 8,320 8,320 8,320 8,320 8,320 8,320 8,320 6,240
OPSENG Ops Engineers (NE)  10,082 40,326 40,326 40,326 38,493 31,161 32,994 32,994 24,746
PIPE Pipefitter (NE)  1,833 7,332 10,998 10,998 10,998 7,332 10,998 10,998 8,249
PROJMGR Project Managers  1,560 8,320 12,480 12,480 12,480 8,320 10,400 10,400 7,800

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.01.03.02 Waste Concentration and Storage  5,226 20,904 24,570 24,570 24,570 19,071 24,570 24,570 18,427
A-MGR Area Manager  1,560 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,680
BOIL Boilermakers (NE)  3,666 14,664 18,330 18,330 18,330 12,831 12,831 12,831 9,623
OPSENG Ops Engineers (NE)  5,499 5,499 4,124
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.01.04 Surveillance and Maintenance  27,469 120,874 135,785 135,785 133,952 106,457 134,446 136,526 102,398
A-MGR Area Manager  2,080 8,320 10,400 10,400 10,400 10,400 14,560 16,640 12,480
BOIL Boilermakers (NE)  5,499 31,161 31,161 31,161 31,161 25,662 25,662 25,662 19,247
ELEC Electicians (NE)  1,375 5,499 7,332 7,332 7,332 5,499 5,499 5,499 4,125
ENGSAF Safety Engineers  1,560 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,680
IWRKS Ironworkers (NE)  2,291 10,998 12,831 12,831 12,831 7,332 7,332 7,332 5,499
MACH Machinists (NE)  1,375 5,499 7,332 7,332 7,332 5,499 5,499 5,499 4,125
OPSENG Ops Engineers (NE)  12,831 12,831 9,623
PAIN Painters (NE)  2,291 9,165 9,165 9,165 9,165 7,332 7,332 7,332 5,499
PIPE Pipefitter (NE)  1,375 10,998 12,831 12,831 12,831 7,332 7,332 7,332 5,499
RAD FH-AIRMOT Air Monitoring Technicians (NE)  2,291 7,332 9,165 9,165 9,165 7,332 10,998 10,998 8,249
RAD FH-DOSIMT Dosimetry Specialist (NE)  2,291 7,332 7,332 7,332 7,332 7,332 7,332 7,332 5,499
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,375 5,499 5,499 5,499 5,499 3,666 7,332 7,332 5,499
RAD H-RADPRTEC Radiation Protection Technicians (NE)  2,291 7,332 9,165 9,165 9,165 7,332 10,998 10,998 8,249
SHTMTL Sheetmetal (NE)  1,375 5,499 7,332 7,332 5,499 5,499 5,499 5,499 4,125

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.01.05 Upgrade/Modify  1,557 138,892 138,892 138,892 4,160 4,160 4,160 4,160 3,120
A-MGR Area Manager  1,557 8,320 8,320 8,320
BOIL Boilermakers (NE)  21,996 21,996 21,996
ENGCI Engineers, Civil  24,960 24,960 24,960
ENGME Engineers, Mechanical  24,960 24,960 24,960
IWRKS Ironworkers (NE)  14,664 14,664 14,664
OPSENG Ops Engineers (NE)  43,992 43,992 43,992
PROJMGR Project Managers  4,160 4,160 4,160 4,160 3,120

1.03.01.02 H Tank Farm Operations FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.02.01 Planning & Oversight  24,430 104,208 118,274 118,274 116,441 89,791 120,497 122,577 91,933
ADMIN General Administrative  2,080 8,320 8,320 8,320 8,320 8,320 8,320 8,320 6,240
A-MGR Area Manager  2,080 14,560 14,560 14,560 14,560 14,560 16,640 18,720 14,040
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  1,833 7,332 7,332 7,332 5,499 5,499 5,499 5,499 4,124
MSTECH Multi-Skilled Technican (NE)  2,291 7,332 9,165 9,165 9,165
PROJMGR Project Managers  2,080 8,320 14,560 14,560 14,560 14,560 24,960 24,960 18,720
RAD FH-ALARA1 A.L.A.R.A. Specialist as low as Reasonably 
Achievable  

2,080 8,320 10,400 10,400 10,400 8,320 12,480 12,480 9,360

RAD FH-HYGTEH Industrial Hygiene Technician (NE)  1,833 7,332 7,332 7,332 7,332 7,332 10,998 10,998 8,249
SCHDR Schedulers/Planners  2,080 8,320 10,400 10,400 10,400 8,320 12,480 12,480 9,360
SLADMIN Senior/Lead Administrative  3,640 18,720 18,720 18,720 18,720 14,560 16,640 16,640 12,480
SMSTECH Senior Multi-Skilled Technician (NE)  1,833 7,332 9,165 9,165 9,165
TRA Training Specialist  2,600 8,320 8,320 8,320 8,320 8,320 12,480 12,480 9,360
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.02.02 Engineering  26,530 116,584 133,224 135,304 133,224 100,932 134,212 136,292 102,219
ADMIN General Administrative  3,120 14,560 16,640 16,640 14,560 12,480 12,480 12,480 9,360
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  3,666 14,664 14,664 14,664 14,664 7,332 7,332 7,332 5,499
ENELC Engineers, Electrical  4,152 20,800 24,960 24,960 24,960 20,800 31,200 31,200 23,400
ENGCI Engineers, Civil  4,152 20,800 24,960 27,040 27,040 20,800 31,200 33,280 24,960
ENGME Engineers, Mechanical  11,440 45,760 52,000 52,000 52,000 39,520 52,000 52,000 39,000

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.02.03.01 Waste Receipt  42,268 178,230 210,626 212,459 208,793 157,326 214,188 216,021 162,017
A-MGR Area Manager  3,120 12,480 18,720 18,720 18,720 14,560 24,960 24,960 18,720
BOIL Boilermakers (NE)  5,499 21,996 21,996 21,996 21,996 18,330 21,996 21,996 16,497
IWRKS Ironworkers (NE)  2,750 10,998 14,664 14,664 14,664 10,998 21,996 23,829 17,872
MGR Managers  6,240 24,960 24,960 24,960 24,960 16,640 24,960 24,960 18,720
OPSENG Ops Engineers (NE)  16,039 73,320 84,318 86,151 82,485 62,322 62,322 62,322 46,742
PIPE Pipefitter (NE)  2,750 10,998 14,664 14,664 14,664 10,998 14,664 14,664 10,998
PROJMGR Project Managers  3,120 12,480 16,640 16,640 16,640 12,480 24,960 24,960 18,720
SHTMTL Sheetmetal (NE)  2,750 10,998 14,664 14,664 14,664 10,998 18,330 18,330 13,748

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.02.03.02 Waste Concentration and Storage  12,162 54,145 61,477 61,477 59,644 44,980 61,477 61,477 46,109
A-MGR Area Manager  2,080 8,320 8,320 8,320 8,320 8,320 8,320 8,320 6,240
BOIL Boilermakers (NE)  5,499 21,996 23,829 23,829 23,829 18,330 18,330 18,330 13,748
IWRKS Ironworkers (NE)  1,833 10,998 14,664 14,664 12,831 7,332 7,332 7,332 5,499
OPSENG Ops Engineers (NE)  16,497 16,497 12,373
PIPE Pipefitter (NE)  2,750 12,831 14,664 14,664 14,664 10,998 10,998 10,998 8,249

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.02.03.04 Sludge Waste Feed Preparation  0 0 0 0 0 14,691 0 0 0
ADMIN General Administrative  519
A-MGR Area Manager  519
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  459
ENELC Engineers, Electrical  1,038
ENGCI Engineers, Civil  519
ENGCO Engineers, Cost  1,038
ENGME Engineers, Mechanical  2,595
ENGNE Engineers, Nuclear  3,114
ENGQC Engineers, Quality Control  1,038
ENGSAF Safety Engineers  519
MGR Managers  519
MSTECH Multi-Skilled Technican (NE)  1,377
OPSENG Ops Engineers (NE)  459
RADCI Radiological Control (NE)  459
SCHDR Schedulers/Planners  519
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.02.04 Surveillance and Maintenance  61,852 274,885 309,959 314,119 306,787 229,799 312,286 315,952 236,969
A-MGR Area Manager  6,760 27,040 29,120 29,120 29,120 29,120 29,120 29,120 21,840
BOIL Boilermakers (NE)  10,082 51,324 51,324 51,324 51,324 43,992 47,658 47,658 35,744
ELEC Electicians (NE)  4,583 18,330 25,662 25,662 25,662 14,664 23,829 23,829 17,872
ENGSAF Safety Engineers  4,680 18,720 18,720 22,880 22,880 22,880 22,880 22,880 17,160
IWRKS Ironworkers (NE)  6,416 25,662 25,662 25,662 25,662 21,996 25,662 25,662 19,247
MACH Machinists (NE)  4,583 18,330 25,662 25,662 25,662 10,996 23,829 23,829 17,872
OPSENG Ops Engineers (NE)  27,495 27,495 20,621
PAIN Painters (NE)  2,750 14,664 14,664 14,664 9,165 5,499 7,332 7,332 5,500
PIPE Pipefitter (NE)  7,332 34,827 38,493 38,493 38,493 29,328 32,994 32,994 24,746
RAD FH-AIRMOT Air Monitoring Technicians (NE)  2,750 12,831 14,664 14,664 14,664 10,998 10,998 10,998 8,249
RAD FH-DOSIMT Dosimetry Specialist (NE)  1,375 7,332 7,332 7,332 7,332 7,332 10,998 10,998 8,249
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  4,124 12,831 14,664 14,664 12,831 7,332 10,998 10,998 8,249
RAD H-RADPRTEC Radiation Protection Technicians (NE)  2,750 14,664 18,330 18,330 18,330 14,664 14,664 18,330 13,748
SHTMTL Sheetmetal (NE)  3,667 18,330 25,662 25,662 25,662 10,998 23,829 23,829 17,872

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.01.02.05 Upgrade/Modify  7,822 93,912 93,912 93,912 70,439 6,240 6,240 6,240 4,680
A-MGR Area Manager  693 8,320 8,320 8,320 6,240
BOIL Boilermakers (NE)  611 7,332 7,332 7,332 5,499
ELEC Electicians (NE)  611 7,332 7,332 7,332 5,500
ENGCI Engineers, Civil  1,730 20,800 20,800 20,800 15,600
ENGME Engineers, Mechanical  1,730 20,800 20,800 20,800 15,600
OPSENG Ops Engineers (NE)  1,836 21,996 21,996 21,996 16,500
PIPE Pipefitter (NE)  611 7,332 7,332 7,332 5,500
PROJMGR Project Managers  6,240 6,240 6,240 4,680

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.02 Glass Waste Storage Facilities 5,262 21,048 21,048 21,048 21,048 21,048 21,048 21,048 15,786
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  393 1,572 1,572 1,572 1,572 1,572 1,572 1,572 1,179
ENGPE Engineers, Project  444 1,776 1,776 1,776 1,776 1,776 1,776 1,776 1,332
PROJMGR Project Managers  444 1,776 1,776 1,776 1,776 1,776 1,776 1,776 1,332
RAD H-RADPRTEC Radiation Protection Technicians (NE)  393 1,572 1,572 1,572 1,572 1,572 1,572 1,572 1,179
SCHDR Schedulers/Planners  444 1,776 1,776 1,776 1,776 1,776 1,776 1,776 1,332
SMSTECH Senior Multi-Skilled Technician (NE)  3,144 12,576 12,576 12,576 12,576 12,576 12,576 12,576 9,432
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1.03.04 SWPF Interface and Coordination  3,636 14,560 14,560 14,560 14,560 0 0 0 0
DESSPEC Design Specialist  519 2,080 2,080 2,080 2,080
ENELC Engineers, Electrical  260 1,040 1,040 1,040 1,040
ENGCI Engineers, Civil  260 1,040 1,040 1,040 1,040
ENGME Engineers, Mechanical  260 1,040 1,040 1,040 1,040
ENGNE Engineers, Nuclear  260 1,040 1,040 1,040 1,040
ENGPE Engineers, Project  519 2,080 2,080 2,080 2,080
ENGQC Engineers, Quality Control  260 1,040 1,040 1,040 1,040
PROJMGR Project Managers  519 2,080 2,080 2,080 2,080
SCHDR Schedulers/Planners  260 1,040 1,040 1,040 1,040
SLADMIN Senior/Lead Administrative  519 2,080 2,080 2,080 2,080

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
2.01 Waste Determinations  7,794 31,176 31,176 31,176 31,176 31,176 31,176 31,176 23,382
ENCGE Geologist  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
ENCGF Hydrogeologist  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
ENGNE Engineers, Nuclear  1,560 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,680
ENGQC Engineers, Quality Control  1,560 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,680
PROJMGR Project Managers  1,560 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,680

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
2.02 Environ, Safety, & Health and Assurance Services  95,889 383,316 383,316 383,316 383,316 383,316 383,316 383,316 287,487
A-MGR Area Manager  6,228 24,912 24,912 24,912 24,912 24,912 24,912 24,912 18,684
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  11,316 46,224 46,224 46,224 46,224 46,224 46,224 46,224 34,668
ENCGE Geologist  5,190 20,760 20,760 20,760 20,760 20,760 20,760 20,760 15,570
ENCGF Hydrogeologist  3,633 14,532 14,532 14,532 14,532 14,532 14,532 14,532 10,899
ENGNE Engineers, Nuclear  8,304 33,216 33,216 33,216 33,216 33,216 33,216 33,216 24,912
ENGPE Engineers, Project  5,190 20,760 20,760 20,760 20,760 20,760 20,760 20,760 15,570
ENGQC Engineers, Quality Control  4,152 16,608 16,608 16,608 16,608 16,608 16,608 16,608 12,456
ENGSAF Safety Engineers  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
ESTIM Cost Estimators  1,038 4,152 4,152 4,152 4,152 4,152 4,152 4,152 3,114
FLDER Field Engineers  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
INSPE Inspectors  8,583 33,132 33,132 33,132 33,132 33,132 33,132 33,132 24,849
LAB Laborers (NE)  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
LOSA Operations Shift Supervisor  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
OPSENG Ops Engineers (NE)  2,295 9,180 9,180 9,180 9,180 9,180 9,180 9,180 6,885
RAD FH-ALARA1 A.L.A.R.A. Specialist as low as Reasonably 
Achievable  

519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557

RAD FH-DOSIMT Dosimetry Specialist (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754
RAD FH-HEALTO Site Safety & Health Officer  9,102 36,408 36,408 36,408 36,408 36,408 36,408 36,408 27,306
RAD FH-HYGTEH Industrial Hygiene Technician (NE)  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
RAD H-RADPRTEC Radiation Protection Technicians (NE)  7,404 29,616 29,616 29,616 29,616 29,616 29,616 29,616 22,212
RADCI Radiological Control (NE)  2,295 9,180 9,180 9,180 9,180 9,180 9,180 9,180 6,885
SUP Superintendent  8,823 35,292 35,292 35,292 35,292 35,292 35,292 35,292 26,469
TRA Training Specialist  3,114 12,456 12,456 12,456 12,456 12,456 12,456 12,456 9,342
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
2.03.01 Configuration management  47,727 190,908 190,908 190,908 190,908 190,908 190,908 190,908 143,181
ADMIN General Administrative  1,377 5,508 5,508 5,508 5,508 5,508 5,508 5,508 4,131
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  2,754 11,016 11,016 11,016 11,016 11,016 11,016 11,016 8,262
ENGNE Engineers, Nuclear  15,570 62,280 62,280 62,280 62,280 62,280 62,280 62,280 46,710
PROJMGR Project Managers  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
RAD FH-ALARA1 A.L.A.R.A. Specialist as low as Reasonably 
Achievable  

5,190 20,760 20,760 20,760 20,760 20,760 20,760 20,760 15,570

RAD FH-DOSIMT Dosimetry Specialist (NE)  7,785 31,140 31,140 31,140 31,140 31,140 31,140 31,140 23,355
RAD HEALT Health Physicist  3,114 12,456 12,456 12,456 12,456 12,456 12,456 12,456 9,342
RADCI Radiological Control (NE)  10,380 41,520 41,520 41,520 41,520 41,520 41,520 41,520 31,140

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
 2.04.01 Engineering Services 19,722 78,888 78,888 78,888 78,888 78,888 78,888 78,888 59,166
ADMIN General Administrative  3,114 12,456 12,456 12,456 12,456 12,456 12,456 12,456 9,342
ENELC Engineers, Electrical  1,038 4,152 4,152 4,152 4,152 4,152 4,152 4,152 3,114
ENGCI Engineers, Civil  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
ENGCO Engineers, Cost  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
ENGME Engineers, Mechanical  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
ENGNE Engineers, Nuclear  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
ENGPE Engineers, Project  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
ENGSAF Safety Engineers  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
MGR Managers  2,595 10,380 10,380 10,380 10,380 10,380 10,380 10,380 7,785
PROJMGR Project Managers  3,114 12,456 12,456 12,456 12,456 12,456 12,456 12,456 9,342
SCHDR Schedulers/Planners  2,595 10,380 10,380 10,380 10,380 10,380 10,380 10,380 7,785

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
2.04.02 Design and Construction Services  191,034 765,041 765,041 765,041 765,041 765,041 755,141 765,041 573,128
ADMIN General Administrative  2,076 8,320 8,320 8,320 8,320 8,320 8,320 8,320 6,228
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  31,731 127,045 127,045 127,045 127,045 127,045 123,373 127,045 95,189
DESSPEC Design Specialist  10,380 41,596 41,596 41,596 41,596 41,596 41,596 41,596 31,140
ENCGE Geologist  11,418 45,680 45,680 45,680 45,680 45,680 45,680 45,680 34,254
ENCGF Hydrogeologist  11,418 45,680 45,680 45,680 45,680 45,680 45,680 45,680 34,254
ENELC Engineers, Electrical  11,418 45,760 45,760 45,760 45,760 45,760 45,760 45,760 34,254
ENGCI Engineers, Civil  34,254 137,120 137,120 137,120 137,120 137,120 137,120 137,120 102,762
ENGME Engineers, Mechanical  12,456 49,920 49,920 49,920 49,920 49,920 49,920 49,920 37,368
ENGNE Engineers, Nuclear  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
ENGPE Engineers, Project  21,768 87,212 87,212 87,212 87,212 87,212 83,060 87,212 65,322
ENGQC Engineers, Quality Control  6,747 27,040 27,040 27,040 27,040 27,040 27,040 27,040 20,241
ENGSAF Safety Engineers  2,076 8,320 8,320 8,320 8,320 8,320 8,320 8,320 6,228
FLDER Field Engineers  1,557 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,671
INSPE Inspectors  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
MGR Managers  1,038 4,160 4,160 4,160 4,160 4,160 4,160 4,160 3,114
PROJMGR Project Managers  10,380 41,560 41,560 41,560 41,560 41,560 41,560 41,560 31,140
SCHDR Schedulers/Planners  7,266 29,116 29,116 29,116 29,116 29,116 29,116 29,116 21,810
SDMGR Senior/Deputy Manager  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
SLADMIN Senior/Lead Administrative  11,418 45,716 45,716 45,716 45,716 45,716 43,640 45,716 34,254
SUP Superintendent  1,557 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,671
TRA Training Specialist  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
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FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
2.05 Operations Support  79,185 213,850 213,850 213,850 213,850 213,850 213,850 213,850 229,387
Surveillance
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  918 3,666 3,666 3,666 3,666 3,666 3,666 3,666 2,754
ENCGE Geologist  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
ENGCI Engineers, Civil  1,557 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,671
ENGME Engineers, Mechanical  779 3,120 3,120 3,120 3,120 3,120 3,120 3,120 2,336
ENGPE Engineers, Project  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
FLDER Field Engineers  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
PROJMGR Project Managers  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
SLADMIN Senior/Lead Administrative  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
TRA Training Specialist  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
Maintenance & Repair
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  8,641 3,913 3,913 3,913 3,913 3,913 3,913 3,913 25,922
ENGME Engineers, Mechanical  1,557 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,671
FLDER Field Engineers  16,364 4,160 4,160 4,160 4,160 4,160 4,160 4,160 49,091
PROJMGR Project Managers  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
Upgrade
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  459 1,833 1,833 1,833 1,833 1,833 1,833 1,833 1,377
ENGCI Engineers, Civil  1,038 4,160 4,160 4,160 4,160 4,160 4,160 4,160 3,114
ENGME Engineers, Mechanical  1,038 4,160 4,160 4,160 4,160 4,160 4,160 4,160 3,114
PROJMGR Project Managers  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
Site M&O Coordination
ADMIN General Administrative  10,400 41,600 41,600 41,600 41,600 41,600 41,600 41,600 31,140
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  5,016 16,497 16,497 16,497 16,497 16,497 16,497 16,497 12,393
ENGPE Engineers, Project  6,240 24,960 24,960 24,960 24,960 24,960 24,960 24,960 18,684
MGR Managers  5,720 22,880 22,880 22,880 22,880 22,880 22,880 22,880 17,127
OPSENG Ops Engineers (NE)  240 1,000 1,000 1,000 1,000 1,000 1,000 1,000 1,013
PROJMGR Project Managers  2,340 9,360 9,360 9,360 9,360 9,360 9,360 9,360 7,007
SCHDR Schedulers/Planners  1,040 4,160 4,160 4,160 4,160 4,160 4,160 4,160 3,114
SLADMIN Senior/Lead Administrative  5,200 20,800 20,800 20,800 20,800 20,800 20,800 20,800 15,570
SMSTECH Senior Multi-Skilled Technician (NE)  1,350 1,833 1,833 1,833 1,833 1,833 1,833 1,833 1,377
SUP Superintendent  1,500 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
TRA Training Specialist  2,080 8,320 8,320 8,320 8,320 8,320 8,320 8,320 6,228
Transportation
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
FLDER Field Engineers  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
MGR Managers  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
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2.06 Planning, Administrative & Business Services  151,572 606,344 606,344 606,344 606,344 606,344 606,344 606,344 454,716
 Planning  
A-MGR Area Manager  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
PROJMGR Project Managers  3,114 12,456 12,456 12,456 12,456 12,456 12,456 12,456 9,342
SCHDR Schedulers/Planners  20,241 80,964 80,964 80,964 80,964 80,964 80,964 80,964 60,723
Procurement  
A-MGR Area Manager  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  2,754 11,016 11,016 11,016 11,016 11,016 11,016 11,016 8,262
LOSB Lead Operations Specialist B  3,633 14,532 14,532 14,532 14,532 14,532 14,532 14,532 10,899
PIPE Pipefitter (NE)  9,639 38,556 38,556 38,556 38,556 38,556 38,556 38,556 28,917
PROJMGR Project Managers  3,114 12,456 12,456 12,456 12,456 12,456 12,456 12,456 9,342
Accounting Budgeting and Financial management  
ADMIN General Administrative  10,899 43,596 43,596 43,596 43,596 43,596 43,596 43,596 32,697
A-MGR Area Manager  2,595 10,380 10,380 10,380 10,380 10,380 10,380 10,380 7,785
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  6,546 26,184 26,184 26,184 26,184 26,184 26,184 26,184 19,638
LOSB Lead Operations Specialist B  4,152 16,608 16,608 16,608 16,608 16,608 16,608 16,608 12,456
PROJMGR Project Managers  6,228 24,912 24,912 24,912 24,912 24,912 24,912 24,912 18,684
SCHDR Schedulers/Planners  3,633 14,532 14,532 14,532 14,532 14,532 14,532 14,532 10,899
Personnel Administration and labor relations  
ADMIN General Administrative  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
A-MGR Area Manager  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  3,213 12,852 12,852 12,852 12,852 12,852 12,852 12,852 9,639
PROJMGR Project Managers  4,671 18,684 18,684 18,684 18,684 18,684 18,684 18,684 14,013
SLADMIN Senior/Lead Administrative  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
SMSTECH Senior Multi-Skilled Technician (NE)  1,836 7,344 7,344 7,344 7,344 7,344 7,344 7,344 5,508
Information resources mgnt, development and opns  
A-MGR Area Manager  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754
PROJMGR Project Managers  1,038 4,152 4,152 4,152 4,152 4,152 4,152 4,152 3,114
SMSTECH Senior Multi-Skilled Technician (NE)  1,836 7,344 7,344 7,344 7,344 7,344 7,344 7,344 5,508
Property Management  
ADMIN General Administrative  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  2,295 9,180 9,180 9,180 9,180 9,180 9,180 9,180 6,885
LOSB Lead Operations Specialist B  4,152 16,608 16,608 16,608 16,608 16,608 16,608 16,608 12,456
PROJMGR Project Managers  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
SMSTECH Senior Multi-Skilled Technician (NE)  459 1,836 1,836 1,836 1,836 1,836 1,836 1,836 1,377
SUP Superintendent  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
Legal Counsel  
A-MGR Area Manager  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754
PROJMGR Project Managers  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
SMSTECH Senior Multi-Skilled Technician (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754
SUP Superintendent  1,038 4,152 4,152 4,152 4,152 4,152 4,152 4,152 3,114
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Administrative Services  
ADMIN General Administrative  2,595 10,380 10,380 10,380 10,380 10,380 10,380 10,380 7,785
A-MGR Area Manager  4,152 16,608 16,608 16,608 16,608 16,608 16,608 16,608 12,456
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  2,754 11,016 11,016 11,016 11,016 11,016 11,016 11,016 8,262
LOSB Lead Operations Specialist B  519 2,076 2,076 2,076 2,076 2,076 2,076 2,076 1,557
MGR Managers  1,032 4,128 4,128 4,128 4,128 4,128 4,128 4,128 3,096
PROJMGR Project Managers  2,076 8,304 8,304 8,304 8,304 8,304 8,304 8,304 6,228
SLADMIN Senior/Lead Administrative  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
SMSTECH Senior Multi-Skilled Technician (NE)  918 3,672 3,672 3,672 3,672 3,672 3,672 3,672 2,754
Public Affairs  
A-MGR Area Manager  1,557 6,228 6,228 6,228 6,228 6,228 6,228 6,228 4,671
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  4,191 16,764 16,764 16,764 16,764 16,764 16,764 16,764 12,573
LOSB Lead Operations Specialist B  2,595 10,380 10,380 10,380 10,380 10,380 10,380 10,380 7,785
PROJMGR Project Managers  4,671 18,684 18,684 18,684 18,684 18,684 18,684 18,684 14,013
Personnel administration and labor relations  
ADMIN General Administrative  1,557 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,671
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  1,836 7,332 7,332 7,332 7,332 7,332 7,332 7,332 5,508
ENGPE Engineers, Project  1,557 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,671
ENGQC Engineers, Quality Control  1,038 4,160 4,160 4,160 4,160 4,160 4,160 4,160 3,114
ESTIM Cost Estimators  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
PROJMGR Project Managers  1,557 6,240 6,240 6,240 6,240 6,240 6,240 6,240 4,671
SCHDR Schedulers/Planners  519 2,080 2,080 2,080 2,080 2,080 2,080 2,080 1,557
SDMGR Senior/Deputy Manager  1,038 4,160 4,160 4,160 4,160 4,160 4,160 4,160 3,114
SLADMIN Senior/Lead Administrative  1,038 4,160 4,160 4,160 4,160 4,160 4,160 4,160 3,114

FY 2008 FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
2.07 Analytical Laboratory Support  19,860 79,440 85,512 85,512 85,428 85,512 85,512 85,512 64,134
A-MGR Area Manager  2,595 10,380 10,380 10,380 10,380 10,380 10,380 10,380 7,785
CLTYP Clerks, Typists, Bookkeepers & Receptionist (NE)  6,885 27,540 12,852 12,852 12,768 12,852 12,852 12,852 9,639
LOSB Lead Operations Specialist B  5,190 20,760 41,520 41,520 41,520 41,520 41,520 41,520 31,140
PROJMGR Project Managers  2,595 10,380 10,380 10,380 10,380 10,380 10,380 10,380 7,785
SLADMIN Senior/Lead Administrative  2,595 10,380 10,380 10,380 10,380 10,380 10,380 10,380 7,785
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 08.1.01.01.01.03.05 Tank 5  675,000 0 0 0 Oxalic Acid, 200 KGA, $675k

 08.1.01.01.01.03.06 Tank 6  262,500 28,750 0 0
Material - Inhibited Water, 160 KGA, $40k; Protective Clothing $53,750, 
Oxalic Acid, 100 KGA, $168,750.  Equipment - H&V Skid, $28,750.

 08.1.01.01.01.03.18 Tank 18  1,047,500 115,000 0 0
Material - Inhibited Water, 315 KGA, $157,500; Protective Clothing, 
$215k; Oxalic Acid, 200 KGA, $675k.  Equipment - H&V Skid, $115k.

 09.1.01.01.01.03.04 Tank 4  968,750 115,000 0 0
Material - Inhibited Water, 315 KGA, $78.5k; Protective Clothing, $215k; 
Oxalic Acid, 200 KGA, $675k.  Equipment - H&V Skid, $115k.

 10.1.01.01.01.03.03 Tank 3  1,270,000 0 0 0
Material - New pipe, $500k; Monitoring Equipment, $500k; Jumpers, 
$170k; Allowance for new equipment, $100k.

 10.1.01.01.01.03.08 Tank 8  968,750 115,000 0 0
Material - Inhibited Water, 315 KGA, $78.5k; Protective Clothing, $215k; 
Oxalic Acid, 200 KGA, $675k.  Equipment - H&V Skid, $115k.

 11.1.01.01.01.03.03 Tank 3  1,100,000 0 0 0
Material - New pipe, $500k; Monitoring Equipment, $500k; Allowance for 
new equipment, $100k.

 12.1.01.01.01.03.02 Tank 2  1,294,050 77,050 0 0

Material - New pipe, $500k; Monitoring Equipment, $500k; Allowance for 
new equipment, $100k; Protective clothing, $144,050; Inhibited Water, 
200 KGA, $50k.  Equipment - H&V Skid, $77.050.

 12.1.01.01.01.03.03 Tank 3  1,168,750 86,250 0 0

Material - Inhibited Water, 240 KGA, $60k; Protective Clothing, 
$161,250; Oxalic Acid, 100 KGA, $337.5k; Monitoring equipment, $500k, 
New pipe, $10k.  Equipment - H&V Skid, $86,250.

 13.1.01.01.01.03.01 Tank 1  303,750 115,000 0 0
Material - Inhibited Water, 315 KGA, $78,750; Protective Clothing, 
$215k; Sampling allowance, $10k.  Equipment - H&V Skid, $115k.

 13.1.01.01.01.03.02 Tank 2  784,700 37,950 0 0

Material - Inhibited Water, 115 KGA, $28,750; Protective Clothing, 
$70,950; Oxalic Acid, 200 KGA, $675k; Sampling allowance, $10k.  
Equipment - H&V Skid, $37,950k.

 13.1.01.01.01.03.03 Tank 3  337,500 0 0 0 Material - Oxalic Acid, 100 KGA, $337.5k.
 14.1.01.01.01.03.01 Tank 1  675,000 0 0 0 Material - Oxalic Acid, 200 KGA, $675k.

 14.1.01.01.01.03.07 Tank 7  968,750 115,000 0 0
Material - Inhibited Water, 315 KGA, $78,750; Protective Clothing, 
$215k; Oxalic Acid, 200 KGA, $675k.  Equipment - H&V Skid, $115k.

 08.1.01.01.02.03.50 Tank 50  10,000 0 0 0 Material - Sampling Equipment $10k.

 09.1.01.01.02.03.12 Tank 12  258,000 182,500 0 0
Material - Inhibited Water, 500 KGA, $250k; Protective Clothing, $8k.  
Equipment - H&V Skid, $182.5k.

 09.1.01.01.02.03.23 Tank 23  10,000 0 0 0 Material - Sampling Equipment $10k.
 09.1.01.01.02.03.24 Tank 24  10,000 0 0 0 Material - Sampling Equipment $10k.

 09.1.01.01.02.03.41 Tank 41  1,355,000 0 0 0

Material - Monitoring Equipment, $250k, New Pipe, $250k, Transfer and 
Dissolution Pumps, 2ea, $800k; Inhibited Water, 180 KGA, $45k; 
Sampling Equipment $10k.

 09.1.01.01.02.03.50 Tank 50  10,000 0 0 0 Material - Sampling Equipment $10k.

 10.1.01.01.02.03.41 Tank 41  1,770,000 0 0 0
Material - New materials and chemicals, $1M; Monitoring equipment, 
$500k; Jumpers, $170k; Allowance for new equipment, $100k.

 10.1.01.01.02.03.50 Tank 50  10,000 0 0 0 Material - Sampling Equipment $10k.

 11.1.01.01.02.03.13 Tank 13  510,000 0 0 0
Material - New pipe, $250k; Monitoring equipment, $250k; Sampling 
equipment, $10k.

 11.1.01.01.02.03.23 Tank 23  510,000 0 0 0
Material - New pipe, $250k; Monitoring equipment, $250k; Sampling 
equipment, $10k.

 11.1.01.01.02.03.41 Tank 41  1,270,000 0 0 0
Material - New pipe, $500k; Monitoring Equipment, $500k; Jumpers, 
$170k; Allowance for new equipment, $100k.

 11.1.01.01.02.03.48 Tank 48  260,000 0 0 0 Material - New pipe, $250k; Sampling equipment, $10k.
 11.1.01.01.02.03.50 Tank 50  10,000 0 0 0 Material - Sampling Equipment $10k.
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 12.1.01.01.02.03.12 Tank 12  1,342,500 0 0 0

Material - New pipe, $500k; Monitoring Equipment, $500k; Jumpers, 
$170k; Allowance for new equipment, $100k; Inhibited water, 75 KGA, 
$18,750; Protective Clothing, $53,750.

 12.1.01.01.02.03.23 Tank 23  510,000 0 0 0
Material - New pipe, $250k; Monitoring equipment, $250k; Sampling 
equipment, $10k.

 12.1.01.01.02.03.41 Tank 41  1,270,000 0 0 0
Material - New pipe, $500k; Monitoring Equipment, $500k; Jumpers, 
$170k; Allowance for new equipment, $100k.

 12.1.01.01.02.03.48 Tank 48  10,000 0 0 0 Material - Sampling Equipment $10k.
 13.1.01.01.02.03.10 Tank 10  10,000 0 0 0 Material - Sampling Equipment $10k.

 13.1.01.01.02.03.12 Tank 12  558,750 86,250 0 0

Material - Inhibited Water, 240 KGA, $60k; Protective Clothing, 
$161,250; Oxalic Acid, 100 KGA, $337.5k.  Equipment - H&V Skid, 
$86,250k.

 13.1.01.01.02.03.23 Tank 23  10,000 0 0 0 Material - Sampling Equipment $10k.
 13.1.01.01.02.03.24 Tank 24  10,000 0 0 0 Material - Sampling Equipment $10k.
 13.1.01.01.02.03.35 Tank 35  10,000 0 0 0 Material - Sampling Equipment $10k.

 13.1.01.01.02.03.42 Tank 42  1,270,000 0 0 0
Material - New pipe, $500k; Monitoring Equipment, $500k; Jumpers, 
$170k; Allowance for new equipment, $100k.

 13.1.01.01.02.03.48 Tank 48  170,000 0 0 0 Material - New pipe, $150k; Sampling Equipment, $20k.
 13.1.01.01.02.03.50 Tank 50  10,000 0 0 0 Material - Sampling Equipment $10k.
 14.1.01.01.02.03.09 Tank 9  10,000 0 0 0 Material - Sampling Equipment $10k.
 14.1.01.01.02.03.12 Tank 12  337,500 0 0 0 Material - Oxalic Acid, 100 KGA, $337.5k.
 14.1.01.01.02.03.24 Tank 24  10,000 0 0 0 Material - Sampling Equipment $10k.
 14.1.01.01.02.03.35 Tank 35  10,000 0 0 0 Material - Sampling Equipment $10k.

 14.1.01.01.02.03.42 Tank 42  1,270,000 0 0 0
Material - New pipe, $500k; Monitoring Equipment, $500k; Jumpers, 
$170k; Allowance for new equipment, $100k.

 14.1.01.01.02.03.48 Tank 48  270,000 0 0 0 Material - New Pipe, $250k, Sampling Equipment, $20k.
 14.1.01.01.02.03.50 Tank 50  10,000 0 0 0 Material - Sampling Equipment $10k.
 15.1.01.01.02.03.09 Tank 9  10,000 0 0 0 Material - Sampling Equipment $10k.

 15.1.01.01.02.03.13 Tank 13  293,750 115,000 0 0
Material - Inhbiited Water, 315 KGA, $78,750; Protective Clothing, 
$215k.  Equipment - H&V Skid, $115k.

 15.1.01.01.02.03.42 Tank 42  1,100,000 0 0 0
Material - Allowance for new Equipment, $100k; Monitoring Equipment, 
$500k; Allowance for New Materials and Chemicals, $500k.

 15.1.01.01.02.03.48 Tank 48  270,000 0 0 0 Material - New Pipe, $250k; Sampling Equipment, $20k.
 15.1.01.01.02.03.50 Tank 50  10,000 0 0 0 Material - Sampling Equipment $10k.
 16.1.01.01.02.03.09 Tank 9  10,000 0 0 0 Material - Sampling Equipment $10k.
 16.1.01.01.02.03.13 Tank 13  675,000 0 0 0 Material - Oxalic Acid, 200 KGA, $675k.
 16.1.01.01.02.03.21 Tank 21  10,000 0 0 0 Material - Sampling Equipment $10k.
 16.1.01.01.02.03.39 Tank 39  10,000 0 0 0 Material - Sampling Equipment $10k.

 16.1.01.01.02.03.42 Tank 42  1,270,000 0 0 0

Material - Jumpers, $170k; Allowance for new Equipment, $100k; 
Monitoring Equipment, $500k; Allowance for New Materials and 
Chemicals, $500k.

 16.1.01.01.02.03.48 Tank 48  270,000 0 0 0 Material - New Pipe, $250k; Sampling Equipment, $20k.
 16.1.01.01.02.03.50 Tank 50  10,000 0 0 0 Material - Sampling Equipment $10k.

 10.1.01.02.01.03.05 Tank 5  0 0 3,550,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$3.5M.

 10.1.01.02.01.03.06 Tank 6  0 0 3,550,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$3.5M.

 10.1.01.02.01.03.18 Tank 18  0 0 3,550,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$3.5M.

 10.1.01.02.01.03.19 Tank 19  0 0 3,550,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$3.5M.

 11.1.01.02.01.03.04 Tank 4  0 0 3,550,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$3.5M.
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 12.1.01.02.01.03.08 Tank 8  0 0 3,550,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$3.5M.

 14.1.01.02.01.03.03 Tank 3  0 0 1,775,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$1,775k.

 15.1.01.02.01.03.01 Tank 1  0 0 1,775,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$1,775k.

 15.1.01.02.01.03.02 Tank 2  0 0 3,550,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$3.5M.

 15.1.01.02.01.03.03 Tank 3  0 0 1,775,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$1,775k.

 16.1.01.02.01.03.01 Tank 1  0 0 1,775,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$1,775k.

 16.1.01.02.01.03.07 Tank 7  0 0 2,840,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$2,840k.

 15.1.01.02.02.03.12 Tank 12  0 0 3,550,000 0
Sub - Grouting subcontract, includes pre-closure and post-closure costs, 
$3.5M.

 08.1.02.01.02 Engineering  0 0 80,000 400,000

Sub - Project Integration Technology Allocation, $80k.  Allowance - ADP 
hardward, office supplies, ADP software, $200k; Subcontract 
engineering, software to support operations, vendor supplied software 
maintenance, $200k.

 08.1.02.01.03 Operations (excl PuVit)  873,500 0 163,250 0

Sub - Fire, Safety, Technical, $163,250.  Material - Chemicals, 
$152,500; Cannisters, 47 each, $258,500; Information related hardward 
and software costs, $20k; Glass Frit 420, $431,250; miscellaneous, 
$11,250.

 08.1.02.01.04 Surveillance and Maintenance  371,250 543,365 66,000 0

Equipment - Surveillence equipment purchase including operating 
material, ADP hardware, software, travel and misc equip, $368,740; 
maintenance miscellaneous equipment including operating material, 
ADP hardware, software, travel and miscellaneous equipment, 
$174,625.  Subcontracts - miscellaneous maintenance subcontracts, 
$66k.  Materials - Miscellaneous maintenance materials including 
operating material, equipment, office supplies, misc furniture anf fixtures, 
$191,000; maintenance material costs, $175k; mechanical maintenance 
materials, $5,250.

 08.1.02.01.05 Upgrades & Modifications  5,200,000 0 0 25,000,000

Allowance - Purchase melter, $25M is considered total project costs 
including labor, amterial, and equipment.  Materials - Melter storage box, 
2 each, $2.7M; Melter Vault, 1 each, $2.5M.

 09.1.02.01.02 Engineering  0 0 80,000 400,000

Sub - Project Integration Technology Allocation, $80k.  Allowance - ADP 
hardware, software, office supplies, $200k; Subcontract Engineering 
software to support operations, vendor supplied software maintenance, 
$200k.

 09.1.02.01.03 Operations  1,638,000 0 163,250 0

Materials - Facility operation chemicals, acids and related chemicals, 
$152.5k; Operating materials, $1,250; Testing Equipment, $2,500; 
Related hardware and software costs, $20k; Cannisters, 186 ea, 
$1,023k; Radcon safety equipment, $7.5k, Glass Frit 420, $431,250.  
Sub - Fire and Safety Inspections, $163,250.

 09.1.02.01.04 Surveillance and Maintenance  1,485,000 2,173,500 264,000 0

Equipment - Surveillance equipment including operating material, ADP 
hardware, software, office supplies, miscellaneous furniture, fixtures and 
equipment, $2,173.5k; Material - Operating material, equipment, office 
supplies, misc furniture anf fixtures, $1,485k.  Sub - Mechanical 
maintenance, E&I maintenance, equipment, and materials, $264k.
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 10.1.02.01.02 Engineering  0 0 80,000 400,000

Sub - Project Integration Technology Allocation, $80k.  Allowance - ADP 
hardware, software, office supplies, $200k; Subcontract Engineering 
software to support operations, vendor supplied software maintenance, 
$200k.

 10.1.02.01.03 Operations  1,638,000 0 163,250 0

Materials - Facility operation chemicals, acids and related chemicals, 
$152.5k; Operating materials, $1,250; Testing Equipment, $2,500; 
Related hardware and software costs, $20k; Cannisters, 186 ea, 
$1,023k; Radcon safety equipment, $7.5k, Glass Frit 420, $431,250.  
Sub - Fire and Safety Inspections, $163,250.

 10.1.02.01.04 Surveillance and Maintenance  1,485,000 2,173,500 264,000 0

Equipment - Surveillance equipment including operating material, ADP 
hardware, software, office supplies, miscellaneous furniture, fixtures and 
equipment, $2,173.5k; Material - Operating material, equipment, office 
supplies, misc furniture anf fixtures, $1,485k.  Sub - Mechanical 
maintenance, E&I maintenance, equipment, and materials, $264k.

 11.1.02.01.02 Engineering  0 0 80,000 400,000

Sub - Project Integration Technology Allocation, $80k.  Allowance - ADP 
hardware, software, office supplies, $200k; Subcontract Engineering 
software to support operations, vendor supplied software maintenance, 
$200k.

 11.1.02.01.03 Operations  1,638,000 0 163,250 0

Materials - Facility operation chemicals, acids and related chemicals, 
$152.5k; Operating materials, $1,250; Testing Equipment, $2,500; 
Related hardware and software costs, $20k; Cannisters, 186 ea, 
$1,023k; Radcon safety equipment, $7.5k, Glass Frit 420, $431,250.  
Sub - Fire and Safety Inspections, $163,250.

 11.1.02.01.04 Surveillance and Maintenance  1,485,000 2,173,500 264,000 0

Equipment - Surveillance equipment including operating material, ADP 
hardware, software, office supplies, miscellaneous furniture, fixtures and 
equipment, $2,173.5k; Material - Operating material, equipment, office 
supplies, misc furniture anf fixtures, $1,485k.  Sub - Mechanical 
maintenance, E&I maintenance, equipment, and materials, $264k.

 11.1.02.01.05 Upgrades & Modifications  3,850,000 0 0 25,000,000

Allowance - Purchase melter, $25M is considered total project costs 
including labor, amterial, and equipment.  Materials - Melter storage box, 
2 each, $2.7M; Melter Vault, 1 each, $2.5M.

 12.1.02.01.02 Engineering  0 0 80,000 400,000

Sub - Project Integration Technology Allocation, $80k.  Allowance - ADP 
hardware, software, office supplies, $200k; Subcontract Engineering 
software to support operations, vendor supplied software maintenance, 
$200k.

 12.1.02.01.03 Operations  1,638,000 0 163,250 0

Materials - Facility operation chemicals, acids and related chemicals, 
$152.5k; Operating materials, $1,250; Testing Equipment, $2,500; 
Related hardware and software costs, $20k; Cannisters, 186 ea, 
$1,023k; Radcon safety equipment, $7.5k, Glass Frit 420, $431,250.  
Sub - Fire and Safety Inspections, $163,250.

 12.1.02.01.04 Surveillance and Maintenance  1,485,000 2,173,500 264,000 0

Equipment - Surveillance equipment including operating material, ADP 
hardware, software, office supplies, miscellaneous furniture, fixtures and 
equipment, $2,173.5k; Material - Operating material, equipment, office 
supplies, misc furniture anf fixtures, $1,485k.  Sub - Mechanical 
maintenance, E&I maintenance, equipment, and materials, $264k.

 13.1.02.01.02 Engineering  0 0 80,000 400,000

Sub - Project Integration Technology Allocation, $80k.  Allowance - ADP 
hardware, software, office supplies, $200k; Subcontract Engineering 
software to support operations, vendor supplied software maintenance, 
$200k.
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 13.1.02.01.03 Operations  1,638,000 0 163,250 0

Materials - Facility operation chemicals, acids and related chemicals, 
$152.5k; Operating materials, $1,250; Testing Equipment, $2,500; 
Related hardware and software costs, $20k; Cannisters, 186 ea, 
$1,023k; Radcon safety equipment, $7.5k, Glass Frit 420, $431,250.  
Sub - Fire and Safety Inspections, $163,250.

 13.1.02.01.04 Surveillance and Maintenance  1,485,000 2,173,500 264,000 0

Equipment - Surveillance equipment including operating material, ADP 
hardware, software, office supplies, miscellaneous furniture, fixtures and 
equipment, $2,173.5k; Material - Operating material, equipment, office 
supplies, misc furniture anf fixtures, $1,485k.  Sub - Mechanical 
maintenance, E&I maintenance, equipment, and materials, $264k.

 14.1.02.01.02 Engineering  0 0 80,000 400,000

Sub - Project Integration Technology Allocation, $80k.  Allowance - ADP 
hardware, software, office supplies, $200k; Subcontract Engineering 
software to support operations, vendor supplied software maintenance, 
$200k.

 14.1.02.01.03 Operations  1,638,000 0 163,250 0

Materials - Facility operation chemicals, acids and related chemicals, 
$152.5k; Operating materials, $1,250; Testing Equipment, $2,500; 
Related hardware and software costs, $20k; Cannisters, 186 ea, 
$1,023k; Radcon safety equipment, $7.5k, Glass Frit 420, $431,250.  
Sub - Fire and Safety Inspections, $163,250.

 14.1.02.01.04 Surveillance and Maintenance  1,485,000 2,173,500 264,000 0

Equipment - Surveillance equipment including operating material, ADP 
hardware, software, office supplies, miscellaneous furniture, fixtures and 
equipment, $2,173.5k; Material - Operating material, equipment, office 
supplies, misc furniture anf fixtures, $1,485k.  Sub - Mechanical 
maintenance, E&I maintenance, equipment, and materials, $264k.

 15.1.02.01.02 Engineering  0 0 80,000 400,000

Sub - Project Integration Technology Allocation, $80k.  Allowance - ADP 
hardware, software, office supplies, $200k; Subcontract Engineering 
software to support operations, vendor supplied software maintenance, 
$200k.

 15.1.02.01.03 Operations  1,638,000 0 163,250 0

Materials - Facility operation chemicals, acids and related chemicals, 
$152.5k; Operating materials, $1,250; Testing Equipment, $2,500; 
Related hardware and software costs, $20k; Cannisters, 186 ea, 
$1,023k; Radcon safety equipment, $7.5k, Glass Frit 420, $431,250.  
Sub - Fire and Safety Inspections, $163,250.

 15.1.02.01.04 Surveillance and Maintenance  1,485,000 2,173,500 264,000 0

Equipment - Surveillance equipment including operating material, ADP 
hardware, software, office supplies, miscellaneous furniture, fixtures and 
equipment, $2,173.5k; Material - Operating material, equipment, office 
supplies, misc furniture anf fixtures, $1,485k.  Sub - Mechanical 
maintenance, E&I maintenance, equipment, and materials, $264k.

 15.1.02.01.05 Upgrades & Modifications  3,850,000 0 0 25,000,000

Allowance - Purchase melter, $25M is considered total project costs 
including labor, amterial, and equipment.  Materials - Melter storage box, 
2 each, $2.7M; Melter Vault, 1 each, $2.5M.

 16.1.02.01.02 Engineering  0 0 80,000 400,000

Sub - Project Integration Technology Allocation, $80k.  Allowance - ADP 
hardware, software, office supplies, $200k; Subcontract Engineering 
software to support operations, vendor supplied software maintenance, 
$200k.
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 16.1.02.01.03 Operations  1,379,500 0 163,250 0

Materials - Facility operation chemicals, acids and related chemicals, 
$152.5k; Operating materials, $1,250; Testing Equipment, $2,500; 
Related hardware and software costs, $20k; Cannisters, 139 ea, 
$764.5k; Radcon safety equipment, $7.5k, Glass Frit 420, $431,250.  
Sub - Fire and Safety Inspections, $163,250.

 16.1.02.01.04 Surveillance and Maintenance  1,113,750 1,630,125 198,000 0

Equipment - Surveillance equipment including operating material, ADP 
hardware, software, office supplies, miscellaneous furniture, fixtures and 
equipment, $1,630,125; Material - Operating material, equipment, office 
supplies, misc furniture anf fixtures, $1,113,750.  Sub - Mechanical 
maintenance, E&I maintenance, equipment, and materials, $198k.

 08.1.02.03 ARP/MCU  1,300,000 0 0 0 Material - ARP Chemical Cost, $730k; MCU Chemical Cost, $570k.
 09.1.02.03 ARP/MCU  1,300,000 0 0 0 Material - ARP Chemical Cost, $730k; MCU Chemical Cost, $570k.
 10.1.02.03 ARP/MCU  1,300,000 0 0 0 Material - ARP Chemical Cost, $730k; MCU Chemical Cost, $570k.
 11.1.02.03 ARP/MCU  1,300,000 0 0 0 Material - ARP Chemical Cost, $730k; MCU Chemical Cost, $570k.
 12.1.02.03 ARP/MCU  1,300,000 0 0 0 Material - ARP Chemical Cost, $730k; MCU Chemical Cost, $570k.
 08.1.02.04.01.03 Operations  40,000 0 0 0 Material - Fly Ash, Cement Slag, 500 CY, $40k.
 08.1.02.04.01.05 Upgrade/Modify  0 0 4,008,000 0 Sub - New Feed Tanks, $4,008k (reflective of partial year).

 09.1.02.04.01.03 Operations  768,000 0 0 10,000
Material - Fly Ash, Cement Slag, 9,600 CY, $768k.  Allowance - 
miscellaneous materials, $10k.

 09.1.02.04.01.04 Surveillance and Maintenance  0 0 0 5,200 Allowance - Material allowance for preventative maintenance, $10k.
 09.1.02.04.01.05 Upgrade/Modify  0 0 17,244,000 0 Sub - New Feed Tanks, $17,244k.

 10.1.02.04.01.03 Operations  768,000 0 0 10,000
Material - Fly Ash, Cement Slag, 9,600 CY, $768k.  Allowance - 
miscellaneous materials, $10k.

 10.1.02.04.01.04 Surveillance and Maintenance  0 0 0 5,200 Allowance - Material allowance for preventative maintenance, $10k.
 10.1.02.04.01.05 Upgrade/Modify  0 0 14,594,000 0 Sub - New Feed Tanks, $14,594k.

 11.1.02.04.01.03 Operations  768,000 0 0 10,000
Material - Fly Ash, Cement Slag, 9,600 CY, $768k.  Allowance - 
miscellaneous materials, $10k.

 11.1.02.04.01.04 Surveillance and Maintenance  0 0 0 5,200 Allowance - Material allowance for preventative maintenance, $5,200.
 11.1.02.04.01.05 Upgrade/Modify  0 0 6,398,000 0 Sub - New Feed Tanks, $6,398k.

 12.1.02.04.01.03 Operations  2,416,000 0 0 10,000
Material - Fly Ash, Cement Slag, 30,200 CY, $2,416k.  Allowance - 
miscellaneous materials, $10k.

 12.1.02.04.01.04 Surveillance and Maintenance  0 0 0 5,200 Allowance - Material allowance for preventative maintenance, $5,200

 13.1.02.04.01.03 Operations  2,416,000 0 0 10,000
Material - Fly Ash, Cement Slag, 30,200 CY, $2,416k.  Allowance - 
miscellaneous materials, $10k.

 13.1.02.04.01.04 Surveillance and Maintenance  0 0 0 5,200 Allowance - Material allowance for preventative maintenance, $5,200

 14.1.02.04.01.03 Operations  2,416,000 0 0 10,000
Material - Fly Ash, Cement Slag, 30,200 CY, $2,416k.  Allowance - 
miscellaneous materials, $10k.

 14.1.02.04.01.04 Surveillance and Maintenance  0 0 0 5,200 Allowance - Material allowance for preventative maintenance, $5,200

 15.1.02.04.01.03 Operations  2,416,000 0 0 10,000
Material - Fly Ash, Cement Slag, 30,200 CY, $2,416k.  Allowance - 
miscellaneous materials, $10k.

 15.1.02.04.01.04 Surveillance and Maintenance  0 0 0 5,200 Allowance - Material allowance for preventative maintenance, $5,200

 16.1.02.04.01.03 Operations  1,812,000 0 0 0
Material - Fly Ash, Cement Slag, 22,650 CY, $1,812k.  Allowance - 
miscellaneous materials, $10k.

 16.1.02.04.01.04 Surveillance and Maintenance  0 0 0 2,600 Allowance - Material allowance for preventative maintenance, $2,600

 08.1.02.04.02 Saltstone Disposal Facility  0 0 6,836,250 0

Sub - Construction Vault 2 organic mods, $1,404k; begin construction 
vault 3, $3,982k; construction vault 4 organics mods, $1,450,250, all 
amounts for the partial year.
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 09.1.02.04.02 Saltstone Disposal Facility  0 0 37,500,000 0

Sub - Construction Vaults 5,6,and 7, construction costs include electrical 
equipment, monitoring devices, security equipment, grout line, 
ventilation, and lighting equipment.  Also includes craft labor, 
supervision, construction testing, quality control, estimating, procurement 
support and other project costs, $12.5M each, $37.5M combined.

 10.1.02.04.02 Saltstone Disposal Facility  0 0 37,500,000 0

Sub - Construction Vaults 8,9,and10, construction costs include electrical 
equipment, monitoring devices, security equipment, grout line, 
ventilation, and lighting equipment.  Also includes craft labor, 
supervision, construction testing, quality control, estimating, procurement 
support and other project costs, $12.5M each, $37.5M combined.

 11.1.02.04.02 Saltstone Disposal Facility  0 0 25,000,000 0

Sub - Construction Vaults 11 and 12, construction costs include electrical 
equipment, monitoring devices, security equipment, grout line, 
ventilation, and lighting equipment.  Also includes craft labor, 
supervision, construction testing, quality control, estimating, procurement 
support and other project costs, $12.5M each, $25M combined.

 12.1.02.04.02 Saltstone Disposal Facility  0 0 37,500,000 0

Sub - Construction Vaults 13,14, and 15, construction costs include 
electrical equipment, monitoring devices, security equipment, grout line, 
ventilation, and lighting equipment.  Also includes craft labor, 
supervision, construction testing, quality control, estimating, procurement 
support and other project costs, $12.5M each, $37.5M combined.

 13.1.02.04.02 Saltstone Disposal Facility  0 0 37,500,000 0

Sub - Construction Vaults 16,17,and 18, construction costs include 
electrical equipment, monitoring devices, security equipment, grout line, 
ventilation, and lighting equipment.  Also includes craft labor, 
supervision, construction testing, quality control, estimating, procurement 
support and other project costs, $12.5M each, $37.5M combined.

 14.1.02.04.02 Saltstone Disposal Facility  0 0 37,500,000 0

Sub - Construction Vaults 19,20, and 21, construction costs include 
electrical equipment, monitoring devices, security equipment, grout line, 
ventilation, and lighting equipment.  Also includes craft labor, 
supervision, construction testing, quality control, estimating, procurement 
support and other project costs, $12.5M each, $37.5M combined.

 15.1.02.04.02 Saltstone Disposal Facility  0 0 37,500,000 0

Sub - Construction Vaults 22, 23, and 24, construction costs include 
electrical equipment, monitoring devices, security equipment, grout line, 
ventilation, and lighting equipment.  Also includes craft labor, 
supervision, construction testing, quality control, estimating, procurement 
support and other project costs, $12.5M each, $37.5M combined.

 16.1.02.04.02 Saltstone Disposal Facility  0 0 25,000,000 0

Sub - Construction Vaults 25 and 26, construction costs include electrical 
equipment, monitoring devices, security equipment, grout line, 
ventilation, and lighting equipment.  Also includes craft labor, 
supervision, construction testing, quality control, estimating, procurement 
support and other project costs, $12.5M each, $25M combined.

 08.1.02.05.01 Planning & Oversight  0 0 500 0 Sub - subcontract for interpretation of WMAP requirements, $500.
 08.1.02.05.03 Operations  220,000 0 0 0 Materials - materials used in normal operations, $220k.
 08.1.02.05.04 Surveillance and Maintenance  12,500 0 0 0 Materials - repair parts and material, $12,500.
 09.1.02.05.01 Planning & Oversight  0 0 500 0 Sub - subcontract for interpretation of WMAP requirements, $500.
 09.1.02.05.03 Operations  220,000 0 0 0 Materials - materials used in normal operations, $220k.
 09.1.02.05.04 Surveillance and Maintenance  12,500 0 0 0 Materials - repair parts and material, $12,500.
 10.1.02.05.01 Planning & Oversight  0 0 500 0 Sub - subcontract for interpretation of WMAP requirements, $500.
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 10.1.02.05.03 Operations  220,000 0 0 0 Materials - materials used in normal operations, $220k.
 10.1.02.05.04 Surveillance and Maintenance  12,500 0 0 0 Materials - repair parts and material, $12,500.
 11.1.02.05.01 Planning & Oversight  0 0 500 0 Sub - subcontract for interpretation of WMAP requirements, $500.
 11.1.02.05.03 Operations  220,000 0 0 0 Materials - materials used in normal operations, $220k.
 11.1.02.05.04 Surveillance and Maintenance  12,500 0 0 0 Materials - repair parts and material, $12,500.
 12.1.02.05.01 Planning & Oversight  0 0 500 0 Sub - subcontract for interpretation of WMAP requirements, $500.
 12.1.02.05.03 Operations  220,000 0 0 0 Materials - materials used in normal operations, $220k.
 12.1.02.05.04 Surveillance and Maintenance  12,500 0 0 0 Materials - repair parts and material, $12,500.
 13.1.02.05.01 Planning & Oversight  0 0 500 0 Sub - subcontract for interpretation of WMAP requirements, $500.
 13.1.02.05.03 Operations  220,000 0 0 0 Materials - materials used in normal operations, $220k.
 13.1.02.05.04 Surveillance and Maintenance  12,500 0 0 0 Materials - repair parts and material, $12,500.
 14.1.02.05.01 Planning & Oversight  0 0 500 0 Sub - subcontract for interpretation of WMAP requirements, $500.
 14.1.02.05.03 Operations  220,000 0 0 0 Materials - materials used in normal operations, $220k.
 14.1.02.05.04 Surveillance and Maintenance  12,500 0 0 0 Materials - repair parts and material, $12,500.
 15.1.02.05.01 Planning & Oversight  0 0 500 0 Sub - subcontract for interpretation of WMAP requirements, $500.
 15.1.02.05.03 Operations  220,000 0 0 0 Materials - materials used in normal operations, $220k.
 15.1.02.05.04 Surveillance and Maintenance  12,500 0 0 0 Materials - repair parts and material, $12,500.
 16.1.02.05.01 Planning & Oversight  0 0 500 0 Sub - subcontract for interpretation of WMAP requirements, $500.
 16.1.02.05.03 Operations  220,000 0 0 0 Materials - materials used in normal operations, $220k.
 16.1.02.05.04 Surveillance and Maintenance  12,500 0 0 0 Materials - repair parts and material, $12,500.

 08.1.03.01.01.01 Planning & Oversight  36,000 0 9,000 0

Material - computer software, hardware, supplies, training matl and 
other, $36k.  Sub - training, engineering, mgnt svcs, process 
development, and other, $9k.

 08.1.03.01.01.02 Engineering  12,000 0 0 351,000
Material - same description as above line, $12k.  Allowance - PIT 
program management allocation, $351k.

 08.1.03.01.01.03.01 Waste Receipt  0 0 54,000 0 Sub - based on monthly costs for subcontracts, $54k.

 08.1.03.01.01.04 Surveillance and Maintenance  130,500 0 24,300 0

Material - hardward, office supplies, tng materials, operating matl, 
protective equipment, plumbing materials, paint, filters, containment, 
rigging, and other, $130.5k.  Sub - tech support, engineering, 
construction, maintenance, equipment set-up, sampling, permitting, and 
other, $21k; lab fees, $3,300. 

 09.1.03.01.01.01 Planning & Oversight  144,000 0 36,000 0

Material - computer software, hardware, supplies, training matl and 
other, $144k.  Sub - training, engineering, mgnt svcs, process 
development, and other, $36k.

 09.1.03.01.01.02 Engineering  48,000 0 0 1,404,000
Material - same description as above line, $48k.  Allowance - PIT 
program management allocation, $1,404k.

 09.1.03.01.01.03.01 Waste Receipt  0 0 216,000 0 Sub - based on monthly costs for subcontracts, $216k.

 09.1.03.01.01.04 Surveillance and Maintenance  522,000 0 97,200 0

Material - hardward, office supplies, tng materials, operating matl, 
protective equipment, plumbing materials, paint, filters, containment, 
rigging, and other, $522k; .  Sub - tech support, engineering, 
construction, maintenance, equipment set-up, sampling, permitting, and 
other, $84k; lab fees, $13,200. 

 09.1.03.01.01.05 Upgrade/Modify  7,008,000 0 6,996,000 0

Material - Materials to complete Waste Transfer Line (WTL) extension 
project, tie in with Saltstone Feed Facility and SWPF, $7,008k.  Sub - 
Complete WTL extension project and tie into DSS lag storage and 
SWPF, $6.996.

 10.1.03.01.01.01 Planning & Oversight  144,000 0 36,000 0

Material - computer software, hardware, supplies, training matl and 
other, $144k.  Sub - training, engineering, mgnt svcs, process 
development, and other, $36k.

 10.1.03.01.01.02 Engineering  48,000 0 0 1,404,000
Material - same description as above line, $48k.  Allowance - PIT 
program management allocation, $1,404k.

 10.1.03.01.01.03.01 Waste Receipt  0 0 216,000 0 Sub - based on monthly costs for subcontracts, $216k.
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 10.1.03.01.01.04 Surveillance and Maintenance  522,000 0 97,200 0

Material - hardward, office supplies, tng materials, operating matl, 
protective equipment, plumbing materials, paint, filters, containment, 
rigging, and other, $522k; .  Sub - tech support, engineering, 
construction, maintenance, equipment set-up, sampling, permitting, and 
other, $84k; lab fees, $13,200. 

 10.1.03.01.01.05 Upgrade/Modify  7,008,000 0 6,996,000 0

Material - Materials to complete Waste Transfer Line (WTL) extension 
project, tie in with Saltstone Feed Facility and SWPF, $7,008k.  Sub - 
Complete WTL extension project and tie into DSS lag storage and 
SWPF, $6.996.

 11.1.03.01.01.01 Planning & Oversight  144,000 0 36,000 0

Material - computer software, hardware, supplies, training matl and 
other, $144k.  Sub - training, engineering, mgnt svcs, process 
development, and other, $36k.

 11.1.03.01.01.02 Engineering  48,000 0 0 1,404,000
Material - same description as above line, $48k.  Allowance - PIT 
program management allocation, $1,404k.

 11.1.03.01.01.03.01 Waste Receipt  0 0 216,000 0 Sub - based on monthly costs for subcontracts, $216k.

 11.1.03.01.01.04 Surveillance and Maintenance  522,000 0 97,200 0

Material - hardward, office supplies, tng materials, operating matl, 
protective equipment, plumbing materials, paint, filters, containment, 
rigging, and other, $522k; .  Sub - tech support, engineering, 
construction, maintenance, equipment set-up, sampling, permitting, and 
other, $84k; lab fees, $13,200. 

 11.1.03.01.01.05 Upgrade/Modify  7,008,000 0 6,996,000 0

Material - Materials to complete Waste Transfer Line (WTL) extension 
project, tie in with Saltstone Feed Facility and SWPF, $7,008k.  Sub - 
Complete WTL extension project and tie into DSS lag storage and 
SWPF, $6.996.

 12.1.03.01.01.01 Planning & Oversight  144,000 0 36,000 0

Material - computer software, hardware, supplies, training matl and 
other, $144k.  Sub - training, engineering, mgnt svcs, process 
development, and other, $36k.

 12.1.03.01.01.02 Engineering  48,000 0 0 1,404,000
Material - same description as above line, $48k.  Allowance - PIT 
program management allocation, $1,404k.

 12.1.03.01.01.03.01 Waste Receipt  0 0 216,000 0 Sub - based on monthly costs for subcontracts, $216k.

 12.1.03.01.01.04 Surveillance and Maintenance  522,000 0 97,200 0

Material - hardward, office supplies, tng materials, operating matl, 
protective equipment, plumbing materials, paint, filters, containment, 
rigging, and other, $522k; .  Sub - tech support, engineering, 
construction, maintenance, equipment set-up, sampling, permitting, and 
other, $84k; lab fees, $13,200. 

 12.1.03.01.01.05 Upgrade/Modify  12,000 0 0 0 Materials - office supplies, $12k.

 13.1.03.01.01.01 Planning & Oversight  144,000 0 36,000 0

Material - computer software, hardware, supplies, training matl and 
other, $144k.  Sub - training, engineering, mgnt svcs, process 
development, and other, $36k.

 13.1.03.01.01.02 Engineering  48,000 0 0 1,404,000
Material - same description as above line, $48k.  Allowance - PIT 
program management allocation, $1,404k.

 13.1.03.01.01.03.01 Waste Receipt  0 0 216,000 0 Sub - based on monthly costs for subcontracts, $216k.

 13.1.03.01.01.04 Surveillance and Maintenance  522,000 0 97,200 0

Material - hardward, office supplies, tng materials, operating matl, 
protective equipment, plumbing materials, paint, filters, containment, 
rigging, and other, $522k; .  Sub - tech support, engineering, 
construction, maintenance, equipment set-up, sampling, permitting, and 
other, $84k; lab fees, $13,200. 

 13.1.03.01.01.05 Upgrade/Modify  12,000 0 0 0 Materials - office supplies, $12k.

 14.1.03.01.01.01 Planning & Oversight  144,000 0 36,000 0

Material - computer software, hardware, supplies, training matl and 
other, $144k.  Sub - training, engineering, mgnt svcs, process 
development, and other, $36k.

 14.1.03.01.01.02 Engineering  48,000 0 0 1,404,000
Material - same description as above line, $48k.  Allowance - PIT 
program management allocation, $1,404k.

 14.1.03.01.01.03.01 Waste Receipt  0 0 216,000 0 Sub - based on monthly costs for subcontracts, $216k.
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 14.1.03.01.01.04 Surveillance and Maintenance  522,000 0 97,200 0

Material - hardward, office supplies, tng materials, operating matl, 
protective equipment, plumbing materials, paint, filters, containment, 
rigging, and other, $522k; .  Sub - tech support, engineering, 
construction, maintenance, equipment set-up, sampling, permitting, and 
other, $84k; lab fees, $13,200. 

 14.1.03.01.01.05 Upgrade/Modify  12,000 0 0 0 Materials - office supplies, $12k.

 15.1.03.01.01.01 Planning & Oversight  144,000 0 36,000 0

Material - computer software, hardware, supplies, training matl and 
other, $144k.  Sub - training, engineering, mgnt svcs, process 
development, and other, $36k.

 15.1.03.01.01.02 Engineering  48,000 0 0 1,404,000
Material - same description as above line, $48k.  Allowance - PIT 
program management allocation, $1,404k.

 15.1.03.01.01.03.01 Waste Receipt  0 0 216,000 0 Sub - based on monthly costs for subcontracts, $216k.

 15.1.03.01.01.04 Surveillance and Maintenance  522,000 0 97,200 0

Material - hardward, office supplies, tng materials, operating matl, 
protective equipment, plumbing materials, paint, filters, containment, 
rigging, and other, $522k; .  Sub - tech support, engineering, 
construction, maintenance, equipment set-up, sampling, permitting, and 
other, $84k; lab fees, $13,200. 

 15.1.03.01.01.05 Upgrade/Modify  12,000 0 0 0 Materials - office supplies, $12k.

 16.1.03.01.01.01 Planning & Oversight  108,000 0 27,000 0

Material - computer software, hardware, supplies, training matl and 
other, $108k.  Sub - training, engineering, mgnt svcs, process 
development, and other, $27k.

 16.1.03.01.01.02 Engineering  36,000 0 0 1,053,000
Material - same description as above line, $36k.  Allowance - PIT 
program management allocation, $1,053k.

 16.1.03.01.01.03.01 Waste Receipt  0 0 162,000 0 Sub - based on monthly costs for subcontracts, $162k.

 16.1.03.01.01.04 Surveillance and Maintenance  391,500 0 72,900 0

Material - hardward, office supplies, tng materials, operating matl, 
protective equipment, plumbing materials, paint, filters, containment, 
rigging, and other, $391.5k; .  Sub - tech support, engineering, 
construction, maintenance, equipment set-up, sampling, permitting, and 
other, $72.9k; lab fees, $9,900. 

 16.1.03.01.01.05 Upgrade/Modify  9,000 0 0 0 Materials - office supplies, $9k.

 08.1.03.01.02.01 Planning & Oversight  17,100 0 57,000 0
Sub - based on monthly costs for subcontracts, $54k.  Material - 
computer software, hardware, supplies, training matl and other, $17.1k

 08.1.03.01.02.02 Engineering  12,000 0 3,000 726,000
Material - same as above line, $12k.  Sub - technical support, $3k.  
Allowance - PIT Program Allocation, $726k.

 08.1.03.01.02.03.01 Waste Receipt  0 0 237,000 0
Sub - technical support, engineering, construction, maintenance, and 
other, $237k.

 08.1.03.01.02.04 Surveillance and Maintenance  490,800 0 241,650 0

Material - hardward, office supplies, tng materials, operating materials, 
protective equip, electrical materials, plumbing materials, paint, filters, 
containment, rigging, and other, $490.8k.  Sub - lab fees, $100.2k; 
technical support, construction, maintenance, equipment setup, 
permitting, sampling, and other, $141,450.

 08.1.03.01.02.05 Upgrade/Modify  2,202,000 0 1,791,000 0

Material - estimate of materials for Saltstone Feed Facility project, 
$2,202k.  Sub - estimate of subs for Saltstone Feed Facility project, 
$1,791k.

 09.1.03.01.02.01 Planning & Oversight  68,400 0 228,000 0
Sub - based on monthly costs for subcontracts, $228k.  Material - 
computer software, hardware, supplies, training matl and other, $68.4k

 09.1.03.01.02.02 Engineering  48,000 0 12,000 2,904,000
Material - same as above line, $48k.  Sub - technical support, $12k.  
Allowance - PIT Program Allocation, $2,904k.

 09.1.03.01.02.03.01 Waste Receipt  0 0 948,000 0
Sub - technical support, engineering, construction, maintenance, and 
other, $948k.
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 09.1.03.01.02.04 Surveillance and Maintenance  1,963,200 0 966,600 0

Material - hardward, office supplies, tng materials, operating materials, 
protective equip, electrical materials, plumbing materials, paint, filters, 
containment, rigging, and other, $1,963.2k.  Sub - lab fees, $400.8k; 
technical support, construction, maintenance, equipment setup, 
permitting, sampling, and other, $565.8k

 09.1.03.01.02.05 Upgrade/Modify  8,808,000 0 7,164,000 0

Material - Estimate of materials for Saltstone Feed Facility project, 
$8,808k.  Sub - Estimate of subcontracts for Saltstone Feed Facility 
project, $7,164k.

 10.1.03.01.02.01 Planning & Oversight  68,400 0 228,000 0
Sub - based on monthly costs for subcontracts, $228k.  Material - 
computer software, hardware, supplies, training matl and other, $68.4k

 10.1.03.01.02.02 Engineering  48,000 0 12,000 2,904,000
Material - same as above line, $48k.  Sub - technical support, $12k.  
Allowance - PIT Program Allocation, $2,904k.

 10.1.03.01.02.03.01 Waste Receipt  0 0 948,000 0
Sub - technical support, engineering, construction, maintenance, and 
other, $948k.

 10.1.03.01.02.04 Surveillance and Maintenance  1,963,200 0 966,600 0

Material - hardward, office supplies, tng materials, operating materials, 
protective equip, electrical materials, plumbing materials, paint, filters, 
containment, rigging, and other, $1,963.2k.  Sub - lab fees, $400.8k; 
technical support, construction, maintenance, equipment setup, 
permitting, sampling, and other, $565.8k

 10.1.03.01.02.05 Upgrade/Modify  8,808,000 0 7,164,000 0

Material - Estimate of materials for Saltstone Feed Facility project, 
$8,808k.  Sub - Estimate of subcontracts for Saltstone Feed Facility 
project, $7,164k.

 11.1.03.01.02.01 Planning & Oversight  68,400 0 228,000 0
Sub - based on monthly costs for subcontracts, $228k.  Material - 
computer software, hardware, supplies, training matl and other, $68.4k

 11.1.03.01.02.02 Engineering  48,000 0 12,000 2,904,000
Material - same as above line, $48k.  Sub - technical support, $12k.  
Allowance - PIT Program Allocation, $2,904k.

 11.1.03.01.02.03.01 Waste Receipt  0 0 948,000 0
Sub - technical support, engineering, construction, maintenance, and 
other, $948k.

 11.1.03.01.02.04 Surveillance and Maintenance  1,963,200 0 966,600 0

Material - hardward, office supplies, tng materials, operating materials, 
protective equip, electrical materials, plumbing materials, paint, filters, 
containment, rigging, and other, $1,963.2k.  Sub - lab fees, $400.8k; 
technical support, construction, maintenance, equipment setup, 
permitting, sampling, and other, $565.8k

 11.1.03.01.02.05 Upgrade/Modify  8,808,000 0 7,164,000 0

Material - Estimate of materials for Saltstone Feed Facility project, 
$8,808k.  Sub - Estimate of subcontracts for Saltstone Feed Facility 
project, $7,164k.

 12.1.03.01.02.01 Planning & Oversight  68,400 0 228,000 0
Sub - based on monthly costs for subcontracts, $228k.  Material - 
computer software, hardware, supplies, training matl and other, $68.4k

 12.1.03.01.02.02 Engineering  48,000 0 12,000 2,904,000
Material - same as above line, $48k.  Sub - technical support, $12k.  
Allowance - PIT Program Allocation, $2,904k.

 12.1.03.01.02.03.01 Waste Receipt  0 0 948,000 0
Sub - technical support, engineering, construction, maintenance, and 
other, $948k.

 12.1.03.01.02.04 Surveillance and Maintenance  1,963,200 0 966,600 0

Material - hardward, office supplies, tng materials, operating materials, 
protective equip, electrical materials, plumbing materials, paint, filters, 
containment, rigging, and other, $1,963.2k.  Sub - lab fees, $400.8k; 
technical support, construction, maintenance, equipment setup, 
permitting, sampling, and other, $565.8k

 12.1.03.01.02.05 Upgrade/Modify  6,606,000 0 5,373,000 0

Material - Estimate of materials for Saltstone Feed Facility project, 
$6,606k.  Sub - Estimate of subcontracts for Saltstone Feed Facility 
project, $5,373k.

L-128



PART IV-REPRESENTATIONS AND INSTRUCTIONS
SECTION L - ATTACHMENT E.1 - Direct Cost by WBS, by FY

DE-RP09-07SR22505

Description
Specified 
Materials Equipment Subcontract Allowance Details

 13.1.03.01.02.01 Planning & Oversight  68,400 0 228,000 0
Sub - based on monthly costs for subcontracts, $228k.  Material - 
computer software, hardware, supplies, training matl and other, $68.4k

 13.1.03.01.02.02 Engineering  48,000 0 12,000 2,904,000
Material - same as above line, $48k.  Sub - technical support, $12k.  
Allowance - PIT Program Allocation, $2,904k.

 13.1.03.01.02.03.01 Waste Receipt  0 0 948,000 0
Sub - technical support, engineering, construction, maintenance, and 
other, $948k.

 13.1.03.01.02.03.04 Sludge Waste Feed Preparation  0 0 850,000 0

Sub - SRNL for sampling and testing of sludge and mixing and testing 
various frit options, $500k; Review engineering design, prepare 
paperwork, $200k; Prepare schedules, review technology, $100k; 
WSMS Safety requirements, $50k.

 13.1.03.01.02.04 Surveillance and Maintenance  1,963,200 0 966,600 0

Material - hardward, office supplies, tng materials, operating materials, 
protective equip, electrical materials, plumbing materials, paint, filters, 
containment, rigging, and other, $1,963.2k.  Sub - lab fees, $400.8k; 
technical support, construction, maintenance, equipment setup, 
permitting, sampling, and other, $565.8k

 13.1.03.01.02.05 Upgrade/Modify  12,000 0 0 0 Material - Office supplies, $12k.

 14.1.03.01.02.01 Planning & Oversight  68,400 0 228,000 0
Sub - based on monthly costs for subcontracts, $228k.  Material - 
computer software, hardware, supplies, training matl and other, $68.4k

 14.1.03.01.02.02 Engineering  48,000 0 12,000 2,904,000
Material - same as above line, $48k.  Sub - technical support, $12k.  
Allowance - PIT Program Allocation, $2,904k.

 14.1.03.01.02.03.01 Waste Receipt  0 0 948,000 0
Sub - technical support, engineering, construction, maintenance, and 
other, $948k.

 14.1.03.01.02.04 Surveillance and Maintenance  1,963,200 0 966,600 0

Material - hardward, office supplies, tng materials, operating materials, 
protective equip, electrical materials, plumbing materials, paint, filters, 
containment, rigging, and other, $1,963.2k.  Sub - lab fees, $400.8k; 
technical support, construction, maintenance, equipment setup, 
permitting, sampling, and other, $565.8k

 14.1.03.01.02.05 Upgrade/Modify  12,000 0 0 0 Material - Office supplies, $12k.

 15.1.03.01.02.01 Planning & Oversight  68,400 0 228,000 0
Sub - based on monthly costs for subcontracts, $228k.  Material - 
computer software, hardware, supplies, training matl and other, $68.4k

 15.1.03.01.02.02 Engineering  48,000 0 12,000 2,904,000
Material - same as above line, $48k.  Sub - technical support, $12k.  
Allowance - PIT Program Allocation, $2,904k.

 15.1.03.01.02.03.01 Waste Receipt  0 0 948,000 0
Sub - technical support, engineering, construction, maintenance, and 
other, $948k.

 15.1.03.01.02.04 Surveillance and Maintenance  1,963,200 0 966,600 0

Material - hardward, office supplies, tng materials, operating materials, 
protective equip, electrical materials, plumbing materials, paint, filters, 
containment, rigging, and other, $1,963.2k.  Sub - lab fees, $400.8k; 
technical support, construction, maintenance, equipment setup, 
permitting, sampling, and other, $565.8k

 15.1.03.01.02.05 Upgrade/Modify  12,000 0 0 0 Material - Office supplies, $12k.

 16.1.03.01.02.01 Planning & Oversight  51,300 0 171,000 0
Sub - based on monthly costs for subcontracts, $171k.  Material - 
computer software, hardware, supplies, training matl and other, $51.3k

 16.1.03.01.02.02 Engineering  36,000 0 9,000 2,178,000
Material - same as above line, $36k.  Sub - technical support, $9k.  
Allowance - PIT Program Allocation, $2,178k.

 16.1.03.01.02.03.01 Waste Receipt  0 0 711,000 0
Sub - technical support, engineering, construction, maintenance, and 
other, $711k.

 16.1.03.01.02.04 Surveillance and Maintenance  1,472,400 0 724,950 0

Material - hardward, office supplies, tng materials, operating materials, 
protective equip, electrical materials, plumbing materials, paint, filters, 
containment, rigging, and other, $1,472.4k.  Sub - lab fees, $300.6k; 
technical support, construction, maintenance, equipment setup, 
permitting, sampling, and other, $424,350

L-129



PART IV-REPRESENTATIONS AND INSTRUCTIONS
SECTION L - ATTACHMENT E.1 - Direct Cost by WBS, by FY

DE-RP09-07SR22505

Description
Specified 
Materials Equipment Subcontract Allowance Details

 16.1.03.01.02.05 Upgrade/Modify  9,000 0 0 0 Material - Office supplies, $9k.
 08.2.01 Waste Determinations  0 0 0 5,000 Allowance - travel to/from regulatory meetings, $5k.
 09.2.01 Waste Determinations  0 0 0 20,000 Allowance - travel to/from regulatory meetings, $20k
 10.2.01 Waste Determinations  0 0 0 20,000 Allowance - travel to/from regulatory meetings, $20k
 11.2.01 Waste Determinations  0 0 0 20,000 Allowance - travel to/from regulatory meetings, $20k
 12.2.01 Waste Determinations  0 0 0 20,000 Allowance - travel to/from regulatory meetings, $20k
 13.2.01 Waste Determinations  0 0 0 20,000 Allowance - travel to/from regulatory meetings, $20k
 14.2.01 Waste Determinations  0 0 0 20,000 Allowance - travel to/from regulatory meetings, $20k
 15.2.01 Waste Determinations  0 0 0 20,000 Allowance - travel to/from regulatory meetings, $20k
 16.2.01 Waste Determinations  0 0 0 45,000 Allowance - travel to/from regulatory meetings, $45k
08.2.02 Environ, Safety, & Health and Assurance Svc  0 0 0 300,000 Allowance - occupational medicine svc, annual physicals,  $300k.
09.2.02 Environ, Safety, & Health and Assurance Svc  0 0 0 1,200,000 Allowance - occupational medicine svc, annual physicals, $1,200k.
10.2.02 Environ, Safety, & Health and Assurance Svc  0 0 0 1,200,000 Allowance - occupational medicine svc, annual physicals, $1,200k.
11.2.02 Environ, Safety, & Health and Assurance Svc  0 0 0 1,200,000 Allowance - occupational medicine svc, annual physicals, $1,200k.
12.2.02 Environ, Safety, & Health and Assurance Svc  0 0 0 1,200,000 Allowance - occupational medicine svc, annual physicals, $1,200k.
13.2.02 Environ, Safety, & Health and Assurance Svc  0 0 0 1,200,000 Allowance - occupational medicine svc, annual physicals, $1,200k.
14.2.02 Environ, Safety, & Health and Assurance Svc  0 0 0 1,200,000 Allowance - occupational medicine svc, annual physicals, $1,200k.
15.2.02 Environ, Safety, & Health and Assurance Svc  0 0 0 1,200,000 Allowance - occupational medicine svc, annual physicals, $1,200k.
16.2.02 Environ, Safety, & Health and Assurance Svc  0 0 0 900,000 Allowance - occupational medicine svc, annual physicals, $900k.

 08.2.05 Operations Support  74,499 0 50,250 296,000
Material - crane and rigging, $74,499.  Sub - crane and rigging, $50,250.  
Allowance - incidentals to support, $296k.

 09.2.05 Operations Support  0 0 0 1,190,000  Allowance - incidentals to support, $1,190k.
 10.2.05 Operations Support  0 0 0 1,190,000  Allowance - incidentals to support, $1,190k.
 11.2.05 Operations Support  0 0 0 1,190,000  Allowance - incidentals to support, $1,190k.
 12.2.05 Operations Support  0 0 0 1,190,000  Allowance - incidentals to support, $1,190k.
 13.2.05 Operations Support  0 0 0 1,190,000  Allowance - incidentals to support, $1,190k.
 14.2.05 Operations Support  0 0 0 1,190,000  Allowance - incidentals to support, $1,190k.
 15.2.05 Operations Support  0 0 0 1,190,000  Allowance - incidentals to support, $1,190k.

 16.2.05 Operations Support  223,497 0 150,750 892,500
 Material - crane and rigging, $223,497.  Sub - crane and rigging, 
$150,750. Allowance - incidentals to support, $892.5k.

 08.2.05.06 Utilities  0 0 0 4,732,500 Allowance - estimated utilities expense, $4,732.5k.
 09.2.05.06 Utilities  0 0 0 18,930,000 Allowance - estimated utilities expense, $18,930k.
 10.2.05.06 Utilities  0 0 0 18,930,000 Allowance - estimated utilities expense, $18,930k.
 11.2.05.06 Utilities  0 0 0 18,930,000 Allowance - estimated utilities expense, $18,930k.
 12.2.05.06 Utilities  0 0 0 18,930,000 Allowance - estimated utilities expense, $18,930k.
 13.2.05.06 Utilities  0 0 0 18,930,000 Allowance - estimated utilities expense, $18,930k.
 14.2.05.06 Utilities  0 0 0 18,930,000 Allowance - estimated utilities expense, $18,930k.
 15.2.05.06 Utilities  0 0 0 18,930,000 Allowance - estimated utilities expense, $18,930k.
 16.2.05.06 Utilities  0 0 0 18,930,000 Allowance - estimated utilities expense, $18,930k.

 08.2.07 Analytical Laboratory Support  42,000 0 4,155,900 0

Material - lab materials, $42k.  Sub - SRNL services to DWPF, $2,334k; 
to ETP Ops, $20.7k; to Salt Processing, $774k; to Saltstone, $924.9k; to 
Tank Farm, $102.3k.

 09.2.07 Analytical Laboratory Support  168,000 0 16,623,600 0

Material - lab materials, $168k.  Sub - SRNL services to DWPF, 
$9,336k; to ETP Ops, $82.8k; to Salt Processing, $3,096k; to Saltstone, 
$3,699.6k; to Tank Farm, $409.2k.

 10.2.07 Analytical Laboratory Support  168,000 0 16,623,600 0

Material - lab materials, $168k.  Sub - SRNL services to DWPF, 
$9,336k; to ETP Ops, $82.8k; to Salt Processing, $3,096k; to Saltstone, 
$3,699.6k; to Tank Farm, $409.2k.

 11.2.07 Analytical Laboratory Support  168,000 0 16,623,600 0

Material - lab materials, $168k.  Sub - SRNL services to DWPF, 
$9,336k; to ETP Ops, $82.8k; to Salt Processing, $3,096k; to Saltstone, 
$3,699.6k; to Tank Farm, $409.2k.

 12.2.07 Analytical Laboratory Support  168,000 0 16,623,600 0

Material - lab materials, $168k.  Sub - SRNL services to DWPF, 
$9,336k; to ETP Ops, $82.8k; to Salt Processing, $3,096k; to Saltstone, 
$3,699.6k; to Tank Farm, $409.2k.
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 13.2.07 Analytical Laboratory Support  168,000 0 16,623,600 0

Material - lab materials, $168k.  Sub - SRNL services to DWPF, 
$9,336k; to ETP Ops, $82.8k; to Salt Processing, $3,096k; to Saltstone, 
$3,699.6k; to Tank Farm, $409.2k.

 14.2.07 Analytical Laboratory Support  168,000 0 16,623,600 0

Material - lab materials, $168k.  Sub - SRNL services to DWPF, 
$9,336k; to ETP Ops, $82.8k; to Salt Processing, $3,096k; to Saltstone, 
$3,699.6k; to Tank Farm, $409.2k.

 15.2.07 Analytical Laboratory Support  168,000 0 16,623,600 0

Material - lab materials, $168k.  Sub - SRNL services to DWPF, 
$9,336k; to ETP Ops, $82.8k; to Salt Processing, $3,096k; to Saltstone, 
$3,699.6k; to Tank Farm, $409.2k.

 16.2.07 Analytical Laboratory Support  126,000 0 12,467,700 0

Material - lab materials, $126k.  Sub - SRNL services to DWPF, 
$7,002k; to ETP Ops, $62.1k; to Salt Processing, $2,322k; to Saltstone, 
$2,774.7k; to Tank Farm, $206.9k.
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